



K. B. NANDA
Additional Member/Finance

GOVERNMENT OF INDIA
MINISTRY OF RAILWAYS
(RAILWAY BOARD)
NEW DELHI-110001

D.O. No.2015/AIMS/IPMS/SWR/PT

Date: 08-02-2016

My Dear Shah,

Sub: Implementation of IPAS on 11 Zones.
Ref: D.O. letter No. 2015/AIMS/IPMS/SWR dated 23-11-2015.

This is in continuation of my D.O. letter mentioned above wherein timelines were laid down for the various modules of IPAS.


Data porting of Payroll by all the units of the 11 Zonal Railways that are implementing IPAS, is complete. This has to be followed by parallel run of the Payroll Module. In this connection, the following broad timelines may be adhered to so as to conduct the parallel run of Payroll Module in a time bound manner:

- i. Completion of parallel run of December 2015 data: 10th February, 2016.
- ii. Completion of parallel run of January 2016 data: 20th February, 2016
- iii. Completion of parallel run of February 2016 data: 29th February, 2016.

I shall await action on the above as per the broad targets laid down. I may be kept appraised of the progress every Thursday for compiling the position to be reviewed by FC every Friday.

With best wishes.

Yours Faithfully,


(K.B. Nanda)

Shri Shahzad Shah
FA&CAO
Central Railway
Mumbai Central.

