

भारत सरकार Government of India
रेल मंत्रालय Ministry of Railways
(रेलवे बोर्ड Railway Board)

2024/CE-I/CT/IRPSM Issues

New Delhi, dated 25.11.2024

The General Manager,
All Zonal Railways.

Sub: Provision for feeding critical/General issues pending with other Railway Officers on IRPSM

During the various interactions, Railway officers who are responsible for executing sanctioned projects have highlighted that certain issues are kept pending with various officers and these lead to delays in completion of the projects.

2. To resolve the issue, CRIS has developed a functionality on IRPSM to highlight General/Critical issues of all sanctioned works which are pending with various officers of all Plan Heads. The steps to fill Critical/General issues on various sanctioned works in IRPSM are enclosed as **Annexure-A**.

3. In view of the above, Zonal Railways are hereby advised to make wide use of the functionality so that General/Critical issues which are affecting the timely execution of the sanctioned works can be identified and resolved timely.

DA: As above.


25/11/24
(किशन रावत)

निदेशक सिविल इंजी.(जी)/रेलवे बोर्ड
[Rly No. 030-47598, MTNL No. 011-23047598]
e-mail address: dceg@rb.railnet.gov.in

Annexure-A**Sub: Provision for feeding Critical/ General issues which are pending with other Railway officers on IRPSM**

Main Coordinator or Executing agency for the Project can use this feature on IRPSM.

Steps to fill Critical/General Issues on various sanctioned works in IRPSM:

1. Login with the login ID of Main Coordinator or Executing Agency of the Sanctioned work on IRPSM.
2. Go to Sanctioned Works -> Status of Work -> "View/Entry of Critical Issues" through the menu.

IRPSM
Indian Railways Projects Sanctions & Management

Welcome CAOC USBRL (CAO/USBRL)

Home | Help | Edit user | Add user | My profile | Themes | Logout

For any query/issue, please write to irpsm@cris.org.in or call. For going to old Home screen please click on icon.

Proposal Bank | **Sanctioned Works** | Report

Allotment of Executing Agency | Monthly Progress | Letter No. 2024/F(X)II/10/6-Part(1) dated 08/05/2024. To reflect the same in older p... Bank".

Project Dashboard **IRPSM-Dashboard Beta**

Zone Wise

IR > NR

Search Exec. Agency

NR
USBRL

IR-Geo Video Portal

Plan Head : NL 14 15 16 17 18 29 30 31 32
33 35 36 42 51 53 OSW 65 81

De-Select All

Note:- Plan Heads in blue have been selected. For individual selection/deselection press 'De-Select All' and choose as required.

Work Category : ALL Work Original Cost : ALL

Sanctioned Before : ALL | > 2 Year | > 5 Year | > 10 Year |

Total Rly. Works 2 Nos. (Excluding Deposit Works) ₹ 27,950 cr	Phy. Completed 0 Nos. ₹ 0 cr	Unsanctioned (#) 0 Nos. ₹ 0 cr	Frozen 0 Nos. ₹ 0 cr
--	------------------------------------	--------------------------------------	----------------------------

3. Select the Railway, Division, Planhead and other filters and press 'GO' button to list the relevant works.

IRPSM

Indian Railways Projects Sanctions & Management

Welcome CAOC USBRL (CAO/USBRL)

Home Help Edit user Add user My profile Themes Logout

For any query/issue, please write to irpsm@cris.org.in or [call](tel:). For going to old Home screen please click on icon.

Proposal Bank
Sanctioned Works
Report

[Map HRMS ID](#) | [feedback](#) | [Get Mobile App](#)

Note: The enhanced powers of GMs and DRMs to sanction projects has been applied as per Board's Letter No. 2024/F(X)II/10/6-Part(1) dated 08/05/2024. To reflect the same in older proposals press "Edit Proposal" button and then "Save" button in "Proposal Bank".

▶
View/Entry of Critical Issues

Railway *	Northern Railway	Division	All	GO>>
Plan Head *	All	Sanctioning Authority	ALL	
Sanction Year	<= 2024-2025	Sanction Type	ALL	
Executing Agency	-(All)-	Work Status	Active Works (Works-in-Progress & New Works)	
Issue Status	All Works	Search by Name of Work		

Annotation	
	View Progress of Work
	Edit General Issues
	View General Issues

Umbrella Annotations:	
UM	Main Umbrella work (Multi Railway)
U	Main Umbrella work (Single Railway)
US	Sub Umbrella
UI	Itemized work under Umbrella

4. Click the button inside the "Entry/Edit" column for the specific work from the populated list of works.

View/Entry of Critical Issues

Railway *	Northern Railway	Division	All
Plan Head *	11 - New Lines	Sanctioning Authority	ALL
Sanction Year	<= 2024.2025	Sanction Type	ALL
Executing Agency	-(All)-	Work Status	Active Works (Works-in-Progress & New Works)
Issue Status	All Works	Search by Name of Work	

(Fig. in Thousands ₹)

S.No.	Project Id	Plan Head	Division	Name of Work	Latest Cost	Main Executing Agency	Monthly Progress View	Issues			
								General/Critical	Critical Issues Pending		
								Entry/Edit View	All	>3 Months	>6 Months
1.	05.00.11.11.5.30.001	11		Qadian-Beas (39.68 km)	2152200	CAO(CON)/NR(caocnr)			3	0	0
2.	05.00.11.12.1.30.001	11	DLI	Rohtak-Meham-Hansi (68.8 km)	6946000	CAO(CON)/NR(caocnr)			0	0	0
3.	05.00.11.12.1.30.001	11	LKO	Unchahar-Amethi (66.17 km)	4400000	CAO/C-II/NR(caoc2nr)			0	0	0
4.	05.00.11.13.1.30.004	11		Ferozpur - Patti (25.72 km)	2720000	CAO(CON)/NR(caocnr)			0	0	0
5.	05.00.11.13.1.30.005	11		Hissar - Sirsa via Agroha & Fatehabad (93 km)	4001000	CAO(CON)/NR(caocnr)			0	0	0
6.	05.00.11.13.1.30.006	11		Yamuna Nagar - Chandigarh via Sadhaura, Narayangarh (91 km)	9010000	CAO(CON)/NR(caocnr)			0	0	0
7.	05.00.11.13.1.37.002	11	DLI	Delhi - Sohna - Nuh - Firozpur Jhirka - Alwar (104 km)	12391000	CAO/C-II/NR(caoc2nr)			0	0	0
8.	05.00.11.13.1.37.003	11	LKO	Faizabad - Lalganj via Akbarganj, Maharajganj and Raebareli (116 km)	6640000	CAO/C-II/NR(caoc2nr)			0	0	0
9.	05.00.11.16.1.30.001	11		Meerut - Panipat (104 km)	22000000	CAO(CON)/NR(caocnr)			0	0	0
10.	05.00.11.16.1.30.002	11		Rajpura - Mohali (24 km)	4060000	CAO(CON)/NR(caocnr)			0	0	0
11.	05.00.11.17.1.85.001	11		Estimates investment through EBR (direct funding loan component for DFCCIL)	12000000	DFCCIL(cepdnr)			0	0	0
12.	05.00.11.18.1.00.001	11		Construction of new lines over Indian Railways	66693400				0	0	0
13.	05.00.11.18.1.85.002	11		Estimated investment through EBR (direct funding loan component for DFCCIL)	30000000	DFCCIL(cepdnr)			2	0	0
UM 14.	05.00.11.19.1.00.001	11		Construction of new lines over Indian Railways (Umbrella Work 2019-20)	100000000				0	0	0
15.	05.00.11.20.1.80.001	11		Gomti Nagar Station development in Lucknow Uttar Pradesh	360000	CRIS(cepdnr)			0	0	0
16.	05.00.83.94.1.A2.001	11		Udhampur-Srinagar-Baramula (290 km)	279490000	USBRL(CAOC/USBRL)			5	2	1
17.	05.01.11.07.1.30.001	11	UMB	Chandigarh-Baddi (33.23 km)	5722100	CAO(CON)/NR(caocnr)			0	0	0
18.	05.01.11.17.1.30.001	11		Una-Hamirpur (50 km)	58205506	CAO(CON)/NR(caocnr)			0	0	0

5. A new window will open to fill the entry of General/critical issues and which user the issue pertains to.

Enter General/Critical Issues

Pen Picture/Summary of Work

Enter General/Critical Issue

Issue/Remarks Category: (Dropdown menu: General Issue, Critical Issue)

Issue/Remarks Description:

Test requirement:

Issue Pertains to:

Upload Documents: Document Description (max. 200 characters)

Already uploaded issues pertaining to this Work

S.No.	Uploaded Details	Category	Issue Description	Issue Pertains to	View Uploaded Documents	Action	Delete	Issue Resolution Response	Issue Resolved By Date

6. Press 'Draft Save' button to save and 'Save & Confirm' button to final confirm data after filling the data.

7. This issue shall be available for viewing to all users on click of the Eye icon. The total number of issues pending is available on the list screen as well as the number of issues pending for more than 3 months and 6 months.

S.No.	Project Id	Plan Head	Division	Name of Work	Latest Cost	Main Executing Agency	Monthly Progress/General/Critical View	Critical Issues Pending			
								Entry/Edit View	All	>3 Months	>6 Months
1.	05.00.11.11	5.30.001	11	Qadian-Beas (39.68 km)	2152200	CAO(CON)/NR(caoonr)		3	0	0	
2.	05.00.11.12	1.30.001	11	Rohak-Meham-Hansi (68.8 km)	6946000	CAO(CON)/NR(caoonr)		0	0	0	
3.	05.00.11.12	1.37.002	11	Uchahar-Amethi (66.1.7 km)	4480000	CAO/C-IL/NR(caoc2nr)		0	0	0	
4.	05.00.11.13	1.30.004	11	Ferozpur - Pathi (25.72 km)	2720000	CAO(CON)/NR(caoonr)		0	0	0	
5.	05.00.11.13	1.30.005	11	Hissar - Sima via Agroha & Fatehabad (93 km)	4021000	CAO(CON)/NR(caoonr)		0	0	0	
6.	05.00.11.13	1.30.006	11	Yamuna Nagar - Chandigarh via Sadhaura, Narayanganh (91 km)	9010000	CAO(CON)/NR(caoonr)		0	0	0	
7.	05.00.11.13	1.37.002	11	Delhi - Solna - Nuh - Ferozpur Jharka - Ahwar (104 km)	12391000	CAO/C-IL/NR(caoc2nr)		0	0	0	
8.	05.00.11.13	1.37.003	11	Fatehabad - Lalgarh via Akbarganj, Maharajganj and Raebareilly (116 km)	6640000	CAO/C-IL/NR(caoc2nr)		0	0	0	
9.	05.00.11.14	1.30.001	11	Muzrut - Panipat (104 km)	22000000	CAO(CON)/NR(caoonr)		0	0	0	
10.	05.00.11.14	1.30.002	11	Rajpura - Mohali (24 km)	4060000	CAO(CON)/NR(caoonr)		0	0	0	
11.	05.00.11.17	1.48.001	11	Estimates investment through EBR (direct funding loan component for DFCCIL)	12000000	DFCCIL(cepdnr)		0	0	0	
12.	05.00.11.18	1.30.001	11	Construction of new lines over Indian Railways	66693400			0	0	0	
13.	05.00.11.18	1.48.002	11	Estimated investment through EBR (direct funding loan component for DFCCIL)	30000000	DFCCIL(cepdnr)		2	0	0	
14.	05.00.11.19	1.30.001	11	Construction of new lines over Indian Railways (Umbrella Work 2019-20)	100000000			0	0	0	
15.	05.00.11.20	1.38.001	11	Gaunt Nagar Station development in Lucknow Uttar Pradesh	360000	CRIS(cepdnr)		0	0	0	

8. The user who has been identified for the resolution of these issues shall see the issues pending with him on the Home screen.

Alert

1 Critical Issue(s) pending for Action to be taken [See your inbox](#)

Guidelines for contacting Railway

Message/Notice :

- Module for entry of NIP Project...
- Help Manual (Summary)
- Click here to view new guide
- Important New proposals for...
- Last date of Submission of...
- Kindly update the PMSD data (Statu...

Updates:

All Remedied works which are being proposed under Umbrella should be processed under "GI's Umbrella". A provision has been made in monthly progress updation screen of sanctioned works to fill [detailed proforma wise progress for works under plan head 11.13.13](#) at the login of Main Coordinator, Executive Agency and above. Provision to assign outlays to Sub-Umbrella works costing less than 2.5 Cr from Lumpsum, has been provided in IRPSM. The same can be done through [CEPD's login](#), using link - ["Sanctioned Works -> Distribution of Outlay\(Original\)"](#). Facility for forwarding proposals costing more than 2.5 Cr under Umbrella work has been provided in IRPSM. The same can be done at the time of sanctioning proposals.

Estimate Updation Module :

Critical Issues pending at your level:

9. This Identified user can feed the resolution and remarks on resolution of the general/ Critical issues. The resolution of the General/ Critical issue can also be fed by Main Coordinator or Executing Agency of the Project, in case the issue has been resolved but the same not fed by the said user.

Enter General/Critical Issues

Pen Picture/Summary of Work ▼

Enter General/Critical Issue

Issue/Remarks Category -Select One-

Enter Issue/Remarks Description & Designation of Concerned Official

Issue/Remarks Description

Issue Pertains to Railway Non-Railway

Upload Documents:

Choose File | No file chosen | Document Description (max. 200 characters) ✖

Draft Save>>
Save & Confirm>>

Already uploaded issues pertaining to this Work

S.No.	By	Date	Category	Issue Description	Pe	Use this option when issue has been resolved	Issue Resolved Date
2	CAD/USBRLL (CAOC/USBRLL)	18/11/2024	Critical	Test Issue for Testing	Non (Te	<div style="border: 1px solid #ccc; padding: 5px; margin-bottom: 5px;"> <p>Issue resolved</p> </div> <div style="border: 1px solid #ccc; padding: 5px;"> <p>Enter Remarks(if any):</p> <p style="text-align: right;"> Issue Resolved Cancel </p> </div>	

	3	CAD/USBRLL (CAOC/USBRLL)	08/11/2024	General	test for other railway other tes	Non Rly (Sa Ga (Land	
4	CAD/USBRLL (CAOC/USBRLL)	08/11/2024	General	Land Required 100 Ha.	Non Rly (Sa Ga (Land		
5	CAD/USBRLL (CAOC/USBRLL)	06/11/2024	General	TESTING ISSUE ROAD/ISSUES/ITE	Non Rly (TE		
6	CAD/USBRLL (CAOC/USBRLL)	06/11/2024	General	TEST ISSUE FARM/BGDRHVJD	ADEN/28		
7	CAD/USBRLL (CAOC/USBRLL)	06/11/2024	General	testing issue fdrggs	Non Rly (Jammu and Kashmir - Kathua) (Land Acquisition)		
8	CAD/USBRLL (CAOC/USBRLL)	22/10/2024	Critical	Hdgdgdfg			

