

भारत सरकार GOVERNMENT OF INDIA
रेल मंत्रालय MINISTRY OF RAILWAYS
(रेलवे बोर्ड RAILWAY BOARD)

2009/M(C)/165/6/Vol.1

New Delhi, dated 05.12.12

The Chief Mechanical Engineers
All Indian Railways


Sub: Close monitoring of setting up of Mechanised Laundries

Progress of setting up of mechanised laundries has been reviewed in the Board and railways are advised to expedite the process of setting up of mechanised laundries at identified locations.

As committed by concerned railways, mechanised laundries at Ahmedabad, WR, Hubli/SWR, Hatia/SER, Wadibunder/CR, New Jalpaiguri & Tinsukia in NFR, Bilaspur/SECR, Danapur/ECR are expected to be set up in next six months time. Concerned railways are advised to monitor the progress closely and ensure that there are no delays and target is met.

Progress on setting up of all the mechanised laundries is to be monitored closely. Railway may advise the timeline for each laundry, being set up on railway land and updated position be given in the PCDO every month. Timelines provided be closely monitored.

Besides, setting up of mechanised laundries on railway land, railways are also receiving washed linen from mechanised laundries through works contracts. Details of such contracts and laundries may also be provided in the monthly PCDO along with position of mechanised laundries already being provided. Details of linen not being washed in mechanised laundries may also be provided.


(Prashant Kumar)
Dir Mech Engg (Coaching)
Railway Board