

SN/18

**GOVERNMENT OF INDIA
MINISTRY OF RAILWAYS
(RAILWAY BOARD)**

New Delhi-110001, Dated: 08.12.2022

No. 2022/RS(I)/954/151/1884

M/s. Oriental Foundry Pvt. Ltd.
Survey No. 442 & 453/P23,
Village Chopadava, Taluka- Bhachau,
Distt. Kutch, Gujarat 370165.

Dear Sirs,

Amendment No. III

Sub: Contract No. 2022/RS(I)/954/151/1884 dated 10.02.2022 for manufacture and supply of Wagons.

Ref: Your letter No. OFPL/RB/1884/2022-23 dated 25.11.2022.

Request contained in your letter under reference has been examined in Board's office and it is intimated that the same is not agreed to. However, in consideration of your request under reference above, it has been decided to extend the delivery period of the subject contract

-for 1st lot of 212 nos. from 09.08.2022 to 09.06.2023 &

-for 2nd lot of 212 nos. from 09.11.2022 to 09.06.2023

with Liquidated Damages and Denial Clauses.

2.0 The above extension in delivery period will be subject to the following conditions:

- (a) Liquidated Damages at the rate prescribed in clause 12.0 of Indian Railways General Conditions of the contract for delay in supplies of wagons made after 09.08.2022 for balance quantities against 1st lot and for delay in supplies of wagons made after 09.11.2022 for balance quantities against 2nd lot will be recovered while making payment against this contract.
- (b) that no increase in price on account of any statutory increase in or fresh imposition of GST, freight or on account of any other tax or duty leviable which takes place after 09.08.2022 for balance quantities against 1st lot and for delay in supplies of wagons made after 09.11.2022 for balance quantities against 2nd lot shall be admissible on such of the said stores as are delivered after the said date;

Set 1

- (c) that notwithstanding any stipulation in the contract for increase in price on any other ground, no such increase which takes place on or after 09.08.2022 for balance quantities against 1st lot and for delay in supplies of wagons made after 09.11.2022 for balance quantities against 2nd lot shall be admissible on such of the said stores as are delivered after the said date;
- 3.0 However, the purchaser shall be entitled to the benefit of any decrease in price on account of reduction in or remission of GST or on account of any other tax or duty or on any other ground as stipulated in the Price Variation clause which takes place after the expiry of the above mentioned date namely 09.08.2022 for balance quantities against 1st lot and for delay in supplies of wagons made after 09.11.2022 for balance quantities against 2nd lot.
- 4.0 All other terms and conditions of the subject contract will remain unchanged
- 5.0 Please acknowledge the receipt of this amendment.

Yours faithfully,



(Sunil Kumar Tiwari)
Director Railway Stores(W)
For & on behalf of the President of India

No. 2022/RS(I)/954/151/1884

New Delhi-110001, Dated: 08.12.2022

Copy to:-

1. PFA, Central Railway, Mumbai.
2. ADAI (Railways), Mathura Road, New Delhi.
3. Director of Audit, Central Railway, Mumbai.
4. General Manager (Mech.), All Indian Railways.
5. CMM (BI), Eastern Railway, Kolkata-700001 for necessary action.
6. Director General, RDSO, Manak Nagar, Lucknow-226011.
7. Director (I&L), RDSO, Mumbai.
8. Director, Railway Stores (I&S), Railway Board, 3 Koilaghat Street, Kolkata-700 001.
9. A/Cs.IV (BO), RS(B), RS(PF&EC), F(S)I & M(N) Branches of Railway Board.



(Sunil Kumar Tiwari)
Director Railway Stores(W)