

**GOVERNMENT OF INDIA
MINISTRY OF RAILWAYS
(RAILWAY BOARD)
NEW DELHI-110001**

No. 2023/RS(I)/874/183/1916

Dated: 19.09.2024

**M/s National Engineering Industries Limited,
Khatipura Road,
Jaipur - 302006.**

Dear Sirs,

Amendment No. IV

Sub: Contract No. 2023/RS(I)/874/183/1916 dated 13.06.2023 for manufacture and supply of Upgraded Cartridge Taper Roller Bearings (CTRBs).

Ref: Your Letter No. SLS AB RB C061 dated 12.09.2024.

- 1.0 Your request for re-fixation of delivery period of the subject contract without LD & DC, under reference, has been examined in Board's office and it is intimated that the same is not agreed to. However, in consideration of your request, it has been decided to extend the delivery period of the subject contract for manufacture and supply of balance quantity of 15,000 Nos. CTRBs for four months beyond 12.09.2024 with Liquidated Damages and Denial Clauses.
- 2.0 The above extension in delivery period will be subject to the following conditions:
 - (a) Liquidated Damages at the rate prescribed in clause 14.0 of the Subject Contract will be applicable for balance quantity of 15,000 Nos. supplies made after 12.09.2024, if so decided in terms of the contract, from any outstanding dues against this contract or any other contracts for which the President of India is the purchaser notwithstanding the grant of this extension.
 - (b) that no increase in price on account of any statutory increase in or fresh imposition of GST, freight or on account of any other tax or duty leviable which takes place after 12.09.2024 for balance quantity of 15,000 Nos. CTRBs against the subject contract shall be admissible on such of the said stores as are delivered after the said date;
 - (c) that notwithstanding any stipulation in the contract for increase in price on any other ground, no such increase which takes place after 12.09.2024, shall be admissible on such of the said stores as are delivered after the said date;
- 3.0 However, the purchaser shall be entitled to the benefit of any decrease in price on account of reduction in or remission of GST or on account of any other tax or

duty or any other ground as stipulated in the Price Variation clause which takes place after the expiry of the above mentioned date namely 12.09.2024.

4.0 All other terms and conditions of the subject contract and subsequent amendments will remain unchanged.

5.0 Please acknowledge receipt of this amendment.

Yours faithfully,

A Kumar

(Amit Kumar)

19/9/24

Director, Railway Stores (Wagon)
For & on behalf of the President of India

No. 2023/RS(I)/874/183/1916

Dated:19.09.2024

Copy to:

1. PFA (WC), Northern Railway, New Delhi. Payment may be released against Original Inspection Certificate inscribed with the word "Copy For Payment" from RDSO and on proof of delivery/receipt. It is advised to ensure the submission of BG for the extended delivery period as per contractual provisions.
2. ADAI (Railways), Mathura Road, New Delhi.
3. Director of Audit, Northern Railway, New Delhi.
4. CMM(BI), Eastern Railway, 3, Koilaghat Street (Top Floor), Kolkata-700001. For deliveries to be made to Zonal Railways/ Railway Workshop, RSP details of the wagon orders may be indicated in the Supply Orders so that debits for the payments made may be raised accordingly.
5. Executive Director (QA), RDSO, Manak Nagar, Lucknow-226011.
6. Executive Director(Standard)/Wagon, RDSO, Manak Nagar, Lucknow.
7. Director General (I&L), RDSO, Manak Nagar, Lucknow-226011.
8. Director Standard Wagon, RDSO, Manak Nagar, Lucknow-221160.
9. Director (I&L), RDSO, behind Shankar Market, New Delhi-110001. Inspection will be done by TPI agency as per Board's Circular No. 2022/RS(G)/779/8 dated 04.01.2023.
10. A/Cs.IV(BO), RS(B), RS(T) & F(S)I Branches of Board's office.

A Kumar

(Amit Kumar)

19/9/24

Director, Railway Stores (Wagon)