



भारत सरकार / GOVERNMENT OF INDIA
रेल मंत्रालय / MINISTRY OF RAILWAYS
(रेलवे बोर्ड / RAILWAY BOARD)

No. 2022/RS(I)/174/157/1890

Dated: 10.03.2025

M/s. Lalbaba Industrial Corporation Pvt. Ltd.,
78, Lala Babu Shire Road,
Belur, Howrah-711202.

Amendment No. V

Sub: Developmental Contract No. 2022/RS(I)/174/157/1890 dated 30.03.2022 for manufacture and supply of Constant Contact Side Bearers (CCSBs) for BOXN type wagons.

Ref: i) Your letter No. LBIC/Ryb/CCSB/01/01/2024-25 dated 01.01.2025.
ii) Your letter No. LBIC/Ryb/CCSB/02/01/2024-25 dated 28.01.2025.

- 1.0 Your requests for re-fixation of delivery period of the subject contract, under reference, have been examined in Board's office and it is intimated that the same are not agreed to. However, it has been decided to extend the delivery period of the subject contract for manufacture and supply of balance 1,620 Nos. Constant Contact Side Bearers (CCSBs) for 6 months from the date of issue of this letter with Liquidated Damages and Denial Clauses.
- 2.0 The above extension in delivery period will be subject to the following condition:
- (a) Liquidated Damages at the rate prescribed in Clause 13.0 of the Subject Contract will be applicable for balance quantity of 1,620 Nos. supplies made after 28.06.2024, if so decided in terms of the contract, from any outstanding dues against this contract or any other contracts for which the President of India is the purchaser notwithstanding the grant of this extension.
 - (b) that no increase in price on account of any statutory increase in or fresh imposition of GST, freight or on account of any other tax or duty leviable which takes place after 29.03.2023 for balance quantity of 1,620 Nos. wagons against the subject contract shall be admissible on such of the said stores as are delivered after the said date;
 - (c) that notwithstanding any stipulation in the contract for increase in price on any other ground, no such increase which takes place after 29.03.2023, shall be admissible on such of the said stores as are delivered after the said date;
- 3.0 However, the purchaser shall be entitled to the benefit of any decrease in price on account of any other tax or duty which takes place after the expiry of the above mentioned date namely 29.03.2023 for balance quantity of CCSBs against the subject contract.

- 4.0 It is intimated that Item is urgently required and there is likely hood of procurement of further quantity very shortly. Firm being RDSO approved vendor of the subject item, non supply will be treated as adverse performance on your part.
- 5.0 All other terms and conditions of the subject contract and subsequent amendments will remain unchanged.
- 6.0 Please acknowledge receipt of this amendment.

Yours faithfully,

A Kumar
10/3/25
(Amit Kumar)

Director Railway Stores (W)
For & on behalf of the President of India

No. 2022/RS(I)/174/157/1890

Dated: 10.03.2025

Copy to:-

- 1) PFA (RBC), Eastern Railway, Kolkata- Payment for supplies made against the subject contract should be debited to RSP No. indicated in Column 1 of Para 2 of the subject contract. It is also advised to ensure submission of Bank Guarantee for the extended delivery period as per contractual provisions.
- 2) ADAI (Railways), Mathura Road, New Delhi.
- 3) Director of Audit, Eastern Railway, Kolkata.
- 4) CMM/G, 3-Koilaghat Street, Kolkata-700001.
- 5) Director General (I&L), RDSO, Manak Nagar, Lucknow-226011.
- 6) DG/RDSO, Lucknow - It is requested to authorize a representative for pre dispatch inspection at the manufacturing premises of the firm, before dispatch.
- 7) Director Standards/ Wagon, RDSO, Manak Nagar, Lucknow-226011.
- 8) Director (I&L), RDSO, 3, Koilaghat Street, Kolkata-700 001.
- 9) A/Cs. IV(BO), RS(B), F(S)I, RS(T) Branches of Board's office.

A Kumar
01/3/25
(Amit Kumar)

Director Railway Stores (W)