

**GOVERNMENT OF INDIA  
MINISTRY OF RAILWAYS  
(RAILWAY BOARD)**

**No. 2022/RS(I)/174/157/1890**

**New Delhi-110001, Dated: 30.11.2023**

**M/s. LalBaba Industrial Corporation Pvt. Ltd.  
78, Lala Babu Shire Road,  
Belur,  
Howrah-711202.**

Dear Sirs,

**Amendment No. III**

**Sub: Developmental Contract No. 2022/RS(I)/174/157/1890 dt. 30.03.2022 for manufacture and supply of Constant Contact Side Bearers (CCSBs) for BOXN type wagons.**


**Ref: Your Letter No. LBIC/RAILWAY BOARD-EC/01/11/23-24 dated 06.11.2023 & 22.11.2023.**

1. Your above referred request for re-fixation of delivery period, has been examined in the Board's office and it is intimated that the same is not agreed to. However, it has been decided to extend the delivery period of the subject contract for manufacture and supply of balance quantity of 3,250 nos. CCSBs, beyond 31.10.2023 by 120 days i.e. up to 29.02.2024 without Liquidated Damages but with Denial Clauses.
2. The above extension in delivery period will be subject to the following conditions:
  - (a) That no increase in price on account of any statutory increase in or fresh imposition of any other tax or duty leviable which takes place after 29.03.2023 for balance quantity of CCSBs against the subject material shall be admissible on such of the said stores as are delivered after the said date;
3. However, the purchaser shall be entitled to the benefit of any decrease in price on account of any other tax or duty which takes place after the expiry of the above mentioned date namely 29.03.2023 for balance quantity of CCSBs against the subject contract.
4. All other terms and conditions of the subject contract, remain unchanged.
5. This issues with the concurrence of Finance Directorate of Ministry of Railways.



6. Please acknowledge receipt of this amendment.

Yours faithfully,

  
30/11/23

(Vipul Kanaujia)

Director, Railway Stores(W)

For & on behalf of the President of India

New Delhi-110001, Dated: 30.11.2023

No. 2022/RS(I)/174/157/1890

Copy to:-

- 1) PFA, Eastern Railway, Kolkata- Payment for supplies made against the subject contract should be debited to RSP No. indicated in Column 1 of Para 2 of the subject contract. It is also advised to ensure submission of Bank Guarantee for the extended delivery period as per contractual provisions.
- 2) ADAI(Railways), Mathura Road, New Delhi.
- 3) Director of Audit, Western Railway, Kolkata.

  
For Member/Finance

No. 2022/RS(I)/174/157/1890

New Delhi-110001, Dated: 30.11.2023

Copy forwarded to:-

- 1) CMM(BI), 3-Koilaghat Street, Kolkata-700001.
- 2) Director General (I&L), RDSO, Manak Nagar, Lucknow-226011.
- 3) Director General/RDSO, Manak Nagar, Lucknow.
- 4) Director Standards/ Wagon, RDSO, Manak Nagar, Lucknow-226011.
- 5) Director (I&L), RDSO, 3-Koilaghat Street, Kolkata-700001.
- 6) A/Cs. IV(BO), RS(B), RS(PF&EC), F(S)I, RS(T) Branches of Board's office.

  
30/11/23

(Vipul Kanaujia)

Director, Railway Stores(W)