

SN/15

GOVERNMENT OF INDIA  
MINISTRY OF RAILWAYS  
(RAILWAY BOARD)

No. 2022/RS(I)/174/156/1889

New Delhi Dated: 28.02.2023

M/s. Oriental Foundry Pvt. Ltd.,  
Survey No. 442 & 455/P-23,  
Village Chopadava Taluka,  
Bhachau, Distt. Kutch-370140.

Dear Sirs,

Amendment No. I

**Sub: Contract No. 2022/RS(I)/174/156/1889 dated 30.03.2022 for manufacture and supply of Constant Contact Side Bearers (CCSB) for BOXN and BOBRN type wagons.**


- 1.0 In exercise of the rights reserved under Clause 17.0 (Quantity Option Clause) of the Subject Contract, Ministry of Railways (Railway Board) on behalf of the President of India have decided to increase the ordered quantity of CCSBs from 57,600 nos. to 74,880 nos. CCSBs (by 17,280 nos. CCSBs) on same price and terms and conditions of the subject contract.

Accordingly, Clause 2.0 of the subject contract is amended as under:-

Description, specifications and Rates of items:

RSP Item No.	Description	Specification	Qty in Nos.	Amended Qty. in Nos.	Basic Rate per CCSB (In Rs.)*
1	2	3	4		5
941/202 1-22	Constant Contact Side Bearers for BG bogie wagons for BOXN type wagons	RDSO's specification No. WD-62-MISC-17 with latest revision. CCSB variant B to drawing No. WD-12008-S/1 for BOXN type wagons.	51,200	66,560	5,100/- (Rupees Five Thousand and One Hundred only)
	Constant Contact Side Bearers for BG bogie wagons for BOBRN type wagons	RDSO's specification No. WD-62-MISC-17 with latest revision. CCSB variant C to drawing No. WD-12007-S/01 for BOBRN type wagons.	6,400	8,320	
		<b>TOTAL</b>	<b>57,600</b>	<b>74,880</b>	

\*In case Rly Board finalizes current tender at lower rate on the firm upto terminal DP for increased quantity under option clause, then finalized lower rate will be applicable for balance non-supplied quantity as on the date of issue of LOA from Rly Board against current tender.



Received  
28/02/23

Ministry of Railways  
Railway Board  
28/2/23

- 2.0 **Total amended Value of the Contract: Rs 45,06,27,840/- (Rupees Forty Five Crore Six Lakh Twenty Seven Thousand Eight Hundred Forty only) inclusive of GST @ 18%.**
- 3.0 **Delivery Schedule:** Delivery Period for this increased quantity of 17,280 nos. CCSBs is four months beyond terminal DP i.e. upto 30.07.2023.
- 4.0 Firm will ensure to extend PBG of Security Deposit according to Para 19 of Contract Conditions.
- 5.0 All other terms and conditions of the subject contract will remain unchanged.
- 6.0 Please acknowledge the receipt of this amendment.

Yours faithfully,



(Sunil Kumar Tiwari)

Director Railway Stores(W)

For & on behalf of the President of India

No. 2022/RS(I)/174/156/1889

New Delhi Dated: 28.02.2023

Copy to:-

- 1) **PFA, Western Railway Mumbai** - Payment for supplies made against the subject contract should be debited to RSP No. indicated in Column 1 of Para 2 of the subject contract.
- 2) **ADAI (Railways)**, Mathura Road, New Delhi.
- 3) **Director of Audit**, Western Railway, Mumbai.



For Member (Finance)/ Railways

No. 2022/RS(I)/174/156/1889

New Delhi Dated: 28.02.2023

Copy forwarded to:-

- 1) CMM(BI), 3-Koilaghat Street, Kolkata-700001.
- 2) Director General (I&L), RDSO, Manak Nagar, Lucknow-226011.
- 3) DG/RDSO, Lucknow - It is requested to authorize a representative for pre dispatch inspection at the manufacturing premises of the firm, before dispatch.
- 4) Director Standards/ Wagon, RDSO, Manak Nagar, Lucknow-226011.
- 5) Director (I&L), RDSO, Mumbai.
- 6) A/Cs. IV(BO), RS(B), RS(PF&EC), F(S)I, RS(T) Branches of Board's office.



(Sunil Kumar Tiwari)

Director Railway Stores(W)