To,

As per list attached.

विषयः Adhering to time frame for finalization of Tenders.

लाभार्थः Recommendation of One Man (Sreedharan) Committee.

Subsequent to the recommendation of One Man (Sreedharan) Committee, the issue of adherence to a time line for finalization of tenders has been under consideration in Board’s office and it has been decided that while finalizing tenders, time line should be strictly adhered to.

2. It has further been decided that:

   (i) Under all circumstances, all tenders should be finalized within their original validity period.

   (ii) Reasons for delay in finalization of tender beyond original validity period (if any) should be recorded by Tender Committee for consideration of Accepting Authority.

   (iii) Reasons for delay beyond original validity period should be properly analysed starting from opening of tender till its finalization and accountability for any unreasonable delay should be fixed on the officials concerned including Tender Committee as the case may be.

   (iv) The position of tender may be periodically reviewed by GMs/DRMs for taking corrective action, as required.

3. Please acknowledge the receipt.

(AGILAL KUMAR)

निदेशक/सिविल इंजीनियरिंग (जी) द्वारा बोर्ड

[Phone: 030-47598; Rly: 011-23047598]

e-mail address: padcegrb@gmail.com
LIST FOR DISTRIBUTION

1. General Managers, All Indian Railways & Production Units.
2a. General Manager (Con), N.F. Railway, Guwahati.
2b. General Manager /CORE, Allahabad.
3. Principal Chief Engineers, All Indian Railways.
4. Chief Administrative Officers (Con), All Indian Railways.(Except N.F. Railway)
   FA&CAOs/ All Indian Railways.
5. Chief Vigilance Officers, All Indian Railways.

Copy to:

(A)

1. CAO/CAO(R), COFMOW, Tilak Bridge, New Delhi.
2. CAO/CAO(R), Diesel Locomotive Works, Patiala(Punjab).
3. CAO, Rail Coach Factory/Rae Bareli Project, Kishanganj, Delhi -110007.

(B)

1. Director General, RDSO, Manak Nagar, Lucknow.
2. Director General, Railway Staff College, Vadodara
3. Director, IRICEN, Rail Path, Pune - 411 001 (Maharashtra).
4. Chief Commissioner of Railway Safety, Ashoka Road, Lucknow.

(C)

1. MD, DMRC, Metro Bhawan, 13, Fire Bridge Lane, Barakhamba Road, New Delhi- 110 001,
2. MD, CONCOR, Concor Bhawan, C-3, Mathura Road, Opp. Apollo Hospital, New Delhi- 110076.
3. IRCON International Limited, C-4, District Centre, Saket, New Delhi- 110017
4. MD, RITES Ltd., RITES Bhawan, Plot No.1, Sector-29, Gurgaon.
5. MD, RVNL, August Kranti Bhawan,Plot No.25, 1st Floor, Bhikaji Cama Place, New Delhi.
6. MD, MRVC Ltd., Churchgate Station Bldg, Mumbai- 400020
7. MD, KONKAN Railway Corporation Ltd, Rail Bhawan, New Delhi-110001.
8. MD, DFCCIL, 5th Floor, Pragati Maidan Metro Station Building Complex, New Delhi-110001
9. MD, RLDA, Near Safdarjung Railway Station, Moti Bagh, Phase-I, New Delhi- 110021
10. MD, CRIS, Chanakyapuri, New Delhi.
11. CMD, RailTel Corporation of India Ltd. Plot No. 143, Institutional Area, Sector-44, Gurgaon - 122003.
12. RCF, Rae Bareilly, Kishan Ganj, Delhi-110007.
13. CME, IROAF, 12th Floor, Core-1, Scope Minor, Distt. Centre, Laxmi Nagar, Delhi- 110092
14. CAO (Workshop Projects), Chamber Bhawan, Judge's Court Road, Anta Ghat, Patna-800001, Bihar.

Copy to:
ME, M(Tr.), M(RS), FC, D6(S&T), D6(RS), AM(CE), AM(Works), AM(B), AM(Elec.), AM(RS), Adv(Projects), Adv(L&A), Adv(Bridges), EDCE(G), EDCE(P), EDTK(M), EDTK(MC), EDTK(P), EDCE(B&S)-I, EDCE(B&S)-II, EDF(X)-I, EDF(X)-II, ED(Works), EDW(Plg.), ED/Project(Mon.), ED(L&A)-I, ED(L&A)-II, ED(L&A)-III, ED(PSU).