
No. 2022IRS(UV984/161/1894 

M/s. Oriental Foundry Pvt. Ltd. 
Survey No. 442 & 453/P23, 
Village Chopadava, Taluka- Bhachau, 
Distt. Kutch, Gujarat 370165. 

Dear Sirs, 

1.0 

2.0 

3.0 

GOVERNMENT OF INDIA 
MINISTRY OF RAILWAYS 

(RAILWAY BOARD) 

Sub: Contract No. 2022/RS)/954/161/1894 dated 30.05.2022 for manufacture and 

supply of Wagons. 

Ref: Your letter no. OFPL/RB/1894/2022-23 dt. 09.03.2023. 

(a) 

New Dethi-110001, Dated: 17.03.2023 

Amendment No. I 

(b) 

Your request for re-fixation of delivery period of the subject contract, under reference, 

has been examined in Board's office and it is intimated that the same is not agreed to. 

However, in consideration of your request, it has been decided to extend the delivery 

period of the subject contract for manufacture and supply of 1 lot for balance quantity of 

176 nos. wagons beyond 28.02.2023 upto 30.04.2023 with LD & DC. 

The above extension in delivery period will be subject to the following conditions: 

(c) 

Stl24 

Liquidated Damages at the rate prescribed in clause 12.0 of lndian Railways 

General Tender conditions of Contract for manufacture and supply of wagons 

will be applicable for 1 lot of balance quantity of 176 nos. supplies made after 

28.02.2023, So decided in terms of the contract, from any outstanding dues 

against this contract or any other contracts for which the President of India is the 

purchaser notwithstanding the grant of this extension. 

that no increase in price on account of any statutory increase in or fresh 

imposition of GST, freight or on account of any other tax or duty leviable which 

takes place after 28.02.2023, shall be admissible on such of the said stores (176 

nos. against 1 lot) as are delivered after the said date: 

that notwithstanding any stipulation in the contract for increase in price on any 

other ground, no such increase which takes place on or after 28.02.2023. shall 

be admissible on such of the said stores (176 nos. against 1 lot) as are 

delivered after the said date; 

However, the purchaser shall be entitled to the benefit of any decrease in price on 

account of reduction in or remission of GST or on account of any other tax or duty or on 

any other ground as stipulated in the Price Variation clause which takes place after the 

expiry of the above mentioned date namely 28.02.2023. 
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9. 

All other terms and conditions of the subject contract will remain unchanged. 

Please acknowledge receipt of this amendment. 

2 

PFA, Central Railway, Mumbai. 
ADAI (Railways), Mathura Road, New Delhi. 

Director of Audit, Central Railway, Mumbai. 
General Manager (Mech.), All Indian Railways. 

Director (1&L), RDSO, Mumbai. 

(Sunil Kumar Tiwari) 
Director Railway Stores(W) 

For & on behalf of the President of India 

CMM (BI, Eastern Railway, Kolkata-700001 for necessary action. 

Yours faithfully, 

New Delhi-110001, Dated:j:.03.2023 

Director General, RDSO, Manak Nagar, Lucknow-226011. 
Director, Railway Stores (l&S), Railway Board,3 Koilaghat Street, Kolkata-700 001. 
A/Cs.IV (BO), RS(B), RS(PF&EC), F(S)I & M(N) Branches of Railway Board. 

(Sunil Kumar 
Director Railway Stores(W) 
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