No. 2022/RS(1)/954/153/1886

GOVERNMENT OF INDIA
MINISTRY OF RAILWAYS
(RAILWAY BOARD)

New Delhi-110001, Dated: 22.04.2024

M/s. Hindusthan Engg. Industries Limited,
Mody Building.

27, R.N.Mukherjee Road,

Kolkata-700 001

Dear Sirs,

1.0

2.0

Ref:

Amendment No. Il

Sub: Contract No. 2022/RS(1)/954/153/1886 dated 10.02.2022 for

manufacture and supply of Wagons.

Your letter No. F.2083-A18(1l)-EUHO-KCP dt. 28.03.2024.

Your request for extension of delivery period of the subject contract without LD &
DC, under reference has been examined in Board’s office and it is intimated that
the same is not agreed to. However, in consideration of your request, it has been
decided to extend the delivery period of the subject contract for manufacture and
supply of balance quantity of 06 nos. BOBSNS wagons beyond 10.12.2023 upto

31.05.2024 with LD & DC.

The above extension in delivery period will be subject to the following conditions:

(a)

(c)

Liquidated Damages at the rate prescribed in clause 12.0 of Indian
Railways General Conditions of Contract for the Manufacture and supply
of Wagons (enclosed with subject contract as Annexure-l) will be
applicable for supplies made after 10.12.2023, if so decided in terms of
the contract, from any outstanding dues against this contract or any other
contracts for which the President of India is the purchaser

notwithstanding the grant of this extension.

that no increase in price on account of any statutory increase in or fresh
imposition of GST, freight or on account of any other tax or duty leviable
which takes place after 10.12.2023, shall be admissible on such of the

said stores as are delivered after the said date;

that notwithstanding any stipulation in the contract for increase in price on
any other ground, no such increase which takes place on or after
10.12.2023, shall be admissible on such of the said stores as are

delivered after the said date;



3.0

4.0

5.0

No. 2022/RS(1)/954/153/1886

:: ‘;’gve" the Purch‘aser shall be.en'titled to the benefit of any decrease in price

p count of reduction in or remission of GST or on account of any other tax or
uty or on any other ground as stipulated in the Price Variation clause which

takes place after the expiry of the above mentioned date namely 10.12.2023.

All other terms and conditions of the subject contract will remain unchanged.

Please acknowledge receipt of this amendment.
Yours faithfully,

P TIN\
(Vipul Kanauijia)
Director, Railway Stores(W)
For & on behalf of the President of India

New Delhi-110001, Dated: 22.04.2024

Copy to:-
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9)

1) PFA (RBC), Eastern Railway, Kolkata for information and necessary action.

Payment may be made only after receipt of unqualified acceptance from the firm
and against the original Inspection Certificate inscribed with the words ‘Copy for

Payment’ from RDSO and on proof of delivery. It is also advised to ensure
submission of Bank Guarantee for the extended period, as per contractual

provisions.
ADAI (Railways), Mathura Road, New Delhi.

Director of Audit, Eastern Railway, Kolkata.
General Manager (Mech.), All Indian Railways.
CMM (BI), Eastern Railway, Kolkata for necessary action.

Director General, RDSO, Manak Nagar, Lucknow.
Director (I&L), RDSO, 3 Koilghat Street, Kolkata -700001. He may undertake

inspection only after receipt of unqualified acceptance from the firm & to inscribe
the words ‘Copy for Payment’ on the original copy of Inspection Certificate.
Director, Railway Stores (1&S), Railway Board, 3 Koilaghat Street, Kolkata.

A/Cs.IV (BO), F(S)I, M(N) & RS(S) Branches of Railway Board.

‘/;/\\(\1,7

v
(Vipul Kanaujia)
Director, Railway Stores(W)
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