

भारतसरकार **GOVERNMENT OF INDIA**
रेलमंत्रालय **MINISTRY OF RAILWAYS**
रेलवेबोर्ड **RAILWAY BOARD**

No. 2017/Trans/01/Policy

New Delhi, dated: 14-03- 2018

The General Manager, All Indian Railways/PUs, CORE, NF(C)

CMD/RVNL


Sub: Process Reforms – Improving Project Execution & Monitoring
Ref: Presentation made by GM SCR on 21.2.2018 as a follow up of Sampark, Samanvay, Samvad Conclave

GM/SCR made a presentation on the above process reform initiatives to full Board on 21.2.2018. Following decisions were taken:


1. All works costing above Rs 50 crore shall be approved only after preparation of Detailed Project Report containing Detailed Estimate, except for New Lines & Gauge Conversion.
2. GMs may sanction works not exceeding Rs 2.5 crore each, within lump sum provision given by Board under Demand Number 2, for taking up preliminary works for preparation of Detailed Project Report for processing works costing more than Rs 50 crore, for works other than New Lines, Gauge Conversion, Doubling and Railway Electrification Planheads.
3. Web enabled Remote Eye Monitoring System (ReMS) developed by RVNL for monitoring projects may be used by Zonal Railways. Zonal Railways may monitor important projects by usage of Drones and Project Management Software.
4. RVNL may develop a special web enabled Project Management Software to monitor Railway Projects, which can be integrated with (i) monitoring of plans/drawings, (ii) Remote Eye Monitoring System, (iii) Images captured by Drones.
5. The cost of item No. 3 & 4 above should be charged to the project itself.

This issues with the approval of Board (ME, FC & CRB).


14.3.18
(P S. Gupta)
EDCE/General


14.03.18
(T. K. Pandey)
ED/Transformation

1. PFAs, All Indian Railways & Production Units, CORE, NF(C)
2. The ADAI (Railways), New Delhi
3. The Director of Audit, All Indian Railways


(Sanjeeb Kumar) 14/3/18
Executive Director (Accounts), Transformation

Copy to


1. The Director, Indian Railway Institute of Civil Engineering, Pune.
2. The Director, Indian Railway Institute of Mechanical and Electrical Engineering, Jamalpur.
3. The Director, Indian Railway Institute of Signal Engineering and Telecommunications, Secunderabad.
4. The Director, Indian Railway Institute of Electrical Engineering, Nasik.
5. The Executive Director, Indian Railways Centre for Advanced Maintenance Technology, Gwalior.
6. The Director, Indian Railway Institute of Transport Management, Lucknow.
7. The Registrar, Railway Claims Tribunal, Delhi.
8. The General Secretary, IRCA, New Delhi.
9. The Chief Commissioner of Railway Safety, Lucknow.
10. The Secretary, Railway Rates Tribunal, Chennai.
11. The Chairman, Railway Recruitment Board, Ahmedabad, Ajmer, Allahabad, Bangalore, Bhopal, Bhubaneswar, Chandigarh, Chennai, Gorakhpur, Guwahati, jammu & Srinagar, Kolkata, Malda, Mumbai, Muzaffarpur, Patna, Ranchi, Secunderabad and Trivandrum.
12. CMD/MD of all railway PSUs


Copy to:

1. The Genl. Secy., AIRF, Room No. 248, & NFIR Room No. 256-C, Rail Bhavan
2. The Secy. Genl., IRPOF, Room No. 268, FROA, Room No. 256-D & AIRPFA, Room No. 256-D Rail Bhavan

Copy to:

1. PS to MR, MOS(S), MOS(G)
2. CRB, FC, ME, MTR, MRS, MS, MT, SECY, DG (RHS), DG (RPF), DG (Stores), DG(Pers), DG(S&T)
3. All AMs, Principal Executive Director & Executive Directors of Railway Board


14.3.18
(P S. Gupta)
EDCE/General


14.03.18
(T. K. Pandey)
ED/Transformation