

2021/M(C)/142/4 (15)

New Delhi, Dated - 26.04.2022

The Principal Chief Mechanical Engineers,
All Zonal Railways.

Sub: Distribution of RSP work of Provision of pressurization flushing system in 2,800 coaches (P.B. Item No. 1267/22-23).

Ref: (i) Railway Board letter No. 2021/M(C)/142/4 (15) Dated 14.07.21.
(ii) Railway Board letter No. 2022/M(W)/814/2 Dated 16.03.22.

For effective flushing in toilets and thus to reduce maintenance and odour issues, RSP work of Provision of pressurization flushing system in 2,800 LHB Non AC coaches was sanctioned under Pink Book Item No.713/22-23 (1314/21-22) and distributed among Zonal Railways vide letter under reference (i) above. However, there has been NIL progress against the work as indicated below:-

ZRs	Allotment	Execution	Balance still not executed	ZRs	Allotment	Execution	Balance still not executed
CR	190	0	190	NWR	115	0	115
ER	135	0	135	SR	380	0	380
ECR	300	0	300	SCR	100	0	100
ECOR	80	0	80	SER	150	0	150
NR	250	0	250	SECR	60	0	60
NCR	125	0	125	SWR	165	0	165
NER	120	0	120	WR	355	0	355
NFR	150	0	150	WCR	125	0	125

Now, subject work of Provision of pressurization flushing system in 2,800 coaches has been sanctioned under P.B. Item No. 1267/22-23. ZRs are advised to execute the subject work in LHB non-AC coaches during POH schedules (SS-2 and SS-3) as per the following distribution:-

Zonal Railways	Distribution (coaches)	Zonal Railways	Distribution (coaches)
CR	250	NWR	60
ER	180	SR	270
ECR	300	SCR	120
ECOR	150	SER	120
NR	220	SECR	30
NCR	50	SWR	260
NER	160	WR	360
NFR	220	WCR	50
Total		2800	

Zonal Railways are advised to expedite the work as per MCF Spec No. MMDTS 19027, Rev.-01 or latest and target completion of both the RSP works in 22-23 and to indicate fund requirement accordingly against the RSP works at appropriate budgetary stages (RE, FM).

(सुमन कुमार तांती)
निदेशक / यांत्रिक इंजी. को.
रेलवे बोर्ड

Copy to: PCME/MCF.