

9/15

भारत सरकार GOVERNMENT OF INDIA
रेल मंत्रालय MINISTRY OF RAILWAYS
(रेलवे बोर्ड RAILWAY BOARD)

No. 2018/M(C)/142/4

New Delhi, dtd. 04.02.2019

The Principal Chief Mechanical Engineers,
All Indian Railways.
ICF, RCF.


Sub: Expediting RSP works reg. Fire safety.

RSP works regarding Fire and Smoke detection system in coaches and Fire suppression & detection system in Power Cars / Pantry Cars has been distributed to ZRs and ICF / RCF. The status of these works as obtained from ZRs/PUs has been attached as Annexure.

As can be seen, the work is yet to be completed even though a long time has elapsed since the allotment of work.

ZRs are advised to expeditiously complete subject RSP works under intimation to Board at the earliest.

Annexure (1 page)



(Dimpy Garg)
Ex. Director Mech. Engg. (Chg.)
Railway Board.

ANNEXURE

US OF FIRE SAFETY RSP WORKS (as on 31.12.18)																					
	NR	WR	ER	ECR	ECOR	ICF	NER	SWR	NCR	SCR	WCR	RCEK	CR	SR	SER	SECR	NWR	NFR	Overall		
Fire and Smoke Detection system in Coaches at Rs. 3 lacs per coach)	Quantity allotted	1500	878	700	445	475	140	297	530	245	650	260	500	700	800	600	200	450	450	Quantity allotted	9820
	Date of allotment	500-03.03.15 1000-13.03.18	100-19.05.14 25-31.10.14 750-13.03.18	100-19.05.14 100-07.01.16 500-13.03.18	25-19.05.14 400-13.03.18	25-19.05.14, 100- 28.04.16, 300- 13.03.18	70-31.10.14, 100-31.10.14	57-07.01.16, 100-26.04.16, 100-13.03.18	60-07.01.16, 100- 28.04.16, 370- 13.03.18	25-07.01.16, 220-13.03.18	100-07.01.16, 500-13.03.18	60-16.09.16, 200-13.03.18	27.08.15	100-28.04.16, 600-13.03.18	100-28.04.16, 700-13.03.18	13.03.18	13.03.18	13.03.18	13.03.18	Quantity sanctioned	10750
Detection And ression System Power Cars at Rs. 7 lacs per coach)	Quantity allotted	185	70	55	45	20	20	30	5	30			40	40	40	40	5	20	20	Quantity allotted	625
	Date of allotment	20-31.10.14, 60-01.09.17, 65-13.03.18	20-31.10.14, 10-01.09.17, 40-13.03.18	25-07.01.16, 10- 01.09.17, 20- 13.03.18	20-01.09.17, 25- 13.03.18	13.03.18		13.03.18	10-31.10.14, 20-13.03.18	13.03.18	13.03.18			10-01.09.17, 30-13.03.18	10-01.09.17, 30-13.03.18	10-01.09.17, 30- 13.03.18	13.03.18	13.03.18	13.03.18	Quantity sanctioned	625
Detection And ression System Power Cars at Rs. 6.5 lacs per coach)	Quantity completed	0	0	10	0	0	0	10	0	0			0	0	0	0	0	0	0	Quantity completed	20
	Quantity allotted	80	45	60	50	35	15	35		35			60	55	40	5		35		Quantity allotted	550
Detection System Power Cars at Rs. 6.5 lacs per coach)	Date of allotment	40-01.09.17, 13.03.18	20-01.09.17, 25-13.03.18	5-31.10.14, 25-01.09.17, 30-13.03.18	5-31.10.14, 15- 01.09.17, 30- 13.03.18	5-31.10.14, 30- 13.03.18	13.03.18	5-31.10.14, 30-13.03.18		10-31.10.14, 25-13.03.18			10-31.10.14, 50-13.03.18	13.03.18	5-31.10.14, 35-13.03.18	31.10.14		13.03.18		Quantity sanctioned	550
	Quantity completed	0	0	1	5	5	0	5		10			10	0	0	5		0		Quantity completed	41