

भारत सरकार/GOVERNMENT OF INDIA
रेल मंत्रालय/MINISTRY OF RAILWAYS
रेलवे बोर्ड (RAILWAY BOARD)

No. 2017/Sig/Modernization

Dated: 10.12.2019

Chairman & Managing Director,
Railtel Corporation of India Ltd.
East Kidwai Nagar, New Delhi

Sub: Pilot Projects of Provision of ETCS Level-2 on four Sections of Indian Railways.

Ref: Board's letter no. 2017/Sig/Modernization/Signalling number dated 27.11.2019

Vide above referred letter RailTel was advised to create online Dashboard for monitoring the progress of various items pertaining to the pilot project of ETCS Level-2 on 4 sections.

2. Despite passage of more than a month, Dashboard has not been developed. It is again requested that activity wise PERT Chart and progress achieved, should be available on the Dashboard. Project, being a very high priority item for Ministry of Railways, real time monitoring of all critical activities is essential.

Kindly acknowledge the receipt.

(Anshul Gupta) 10/12/19
Principal Executive Director (Signal)

Copy to:

PCSTEs (ECoR, NCR, SCR & CR) – to also advise progress regarding preparatory works to be done by Railways.