

54
35

11
P/Secy
31-10-19

**GOVERNMENT OF INDIA
MINISTRY OF RAILWAYS
(RAILWAY BOARD)**

NO.2016/SIG/DRG.OFFICE/1

Dated: 31.10.2019

**The PCSTES
CR, ECOR, NCR, SCR, SECR, WCR**

Sub:- Approval of SIPs for Super Critical and Critical Projects

A List of Super Critical and Critical Projects has been received from Engineering Directorate (Details sent by e-mail separately). A review of the status of approvals of SIPs for the above projects has been done pertaining to your Railway, as under:-

CENTRAL RAILWAY

SUPER CRITICAL PROJECTS				CRITICAL PROJECTS			
ITEM	SCOPE	APPD	BAL	ITEM	SCOPE	APPD	BAL
ESP	8	8	0	ESP	124	62	62
SIP	8	6	2	SIP	124	11	113

EAST COAST RAILWAY

SUPER CRITICAL PROJECTS				CRITICAL PROJECTS			
ITEM	SCOPE	APPD	BAL	ITEM	SCOPE	APPD	BAL
ESP	95	80	15	ESP	137	70	67
SIP	90	57	33	SIP	137	34	103

NORTH CENTRAL RAILWAY

SUPER CRITICAL PROJECTS				CRITICAL PROJECTS			
ITEM	SCOPE	APPD	BAL	ITEM	SCOPE	APPD	BAL
ESP	25	25	0	ESP	134	50	84
SIP	25	20	5	SIP	156	25	131

SOUTH CENTRAL RAILWAY

SUPER CRITICAL PROJECTS				CRITICAL PROJECTS			
ITEM	SCOPE	APPD	BAL	ITEM	SCOPE	APPD	BAL
ESP	57	55	2	ESP	6	1	5
SIP	34	13	21	SIP	6	0	6

...CONTD.

SOUTH EAST CENTRAL RAILWAY

SUPER CRITICAL PROJECTS				CRITICAL PROJECTS			
ITEM	SCOPE	APPD	BAL	ITEM	SCOPE	APPD	BAL
ESP	53	51	2	ESP	57	55	2
SIP	43	36	7	SIP	56	9	47

WEST CENTRAL RAILWAY

SUPER CRITICAL PROJECTS				CRITICAL PROJECTS			
ITEM	SCOPE	APPD	BAL	ITEM	SCOPE	APPD	BAL
ESP	43	41	2	ESP	30	25	5
SIP	43	37	6	SIP	30	11	19

It is seen that there is a large pendency of approvals of SIPs which needs to be reviewed on priority at your level.

The approval of pending SIPs needs to be expedited and a Report submitted by 20th November, 2019.



(Rajeev Sharma)
Additional Member (Signal)
Railway Board/New Delhi.

