



सत्यमेव जयते

S.B. Ghosh Dasgupta

59

298

सदस्य महासचिव, रेलवे बोर्ड और
महा सचिव
रेल मंत्रालय
नई दिल्ली-110001
MEMBER SECRETARY, RAILWAY BOARD
AND EX-OFFICIO SECRETARY TO
GOVERNMENT OF INDIA
MINISTRY OF RAILWAYS
NEW DELHI 110001

DO No. 2004/SigAV/5

February 23, 2006

Sub : Expeditious completion of Track Circuiting Works

My dear Kaul,

As you are aware track circuiting is the basic safety device for preventing collisions. As per extant policy of the Board, complete track circuiting of the station yard from Home to Advance Starter Signal is to be provided at all BG stations on 'A', 'B', 'C', 'D', 'D Spl' and 'E Spl' routes.

2. The route wise position of provision of track circuits on your railway for the period ending December, 2005 is enclosed herewith as Annexure 'A'. It may be seen that the progress is not satisfactory and is to be expedited. Priority should, therefore, be given for provision of PSC sleepers for track circuiting works. The railway should also submit proposals for track circuiting as per Board's policy wherever the work has not been sanctioned so far.

3. I request you to look into the matter and ensure that track circuiting works are progressed and completed as per time frame given below :

S.No	Route	Category of Track Circuiting	Target
1.	A,B,C	Complete track circuiting	March, 2007
2.	D Spl, D and E Spl.	Complete track circuiting	March, 2009

With best wishes

Yours sincerely,

(S.B. Ghosh Dasgupta)

Shri V.K. Kaul
General Manager
Central Railway
Mumbai