

GOVERNMENT OF INDIA
MINISTRY OF RAILWAYS
(RAILWAY BOARD)

New Delhi-110001

No. 2023/RS(I)/954/190/1923

Dated:22.11.2024

M/s. Besco Limited,
5/2 Russel street, 7th floor,
Kolkata-700071

Amendment No. I


Sub: Contract No. 2023/RS(I)/954/190/1923 dated 28.12.2023 for manufacture and supply of BOXNS Wagons.

1. It has been decided with the approval of Board (Member/T&RS), to re-fix the delivery period of the subject contract for manufacture and supply of BOXNS wagons as under:-

Quantity	Existing Delivery Schedule	Revised Delivery Schedule
1 st Tranche of 1/3 rd quantity order	To start after 1 st July 2024 and completed by 31 st December 2024	To start after 1 st July 2024 and completed by 31 st March 2025
2 nd Tranche of 1/3 rd quantity order	To be completed by 30 th June 2025	To be completed by 30 th September 2025
3 rd Tranche of 1/3 rd quantity order	To be completed by 31 st December 2025	To be completed by 31 st March 2026

2. This issues with concurrence of the Finance (Stores) Directorate of Ministry of Railways.
3. All other terms and conditions of the subject contract remains unchanged.
4. Please convey your unconditional acceptance addressed to the President of India through Principal Executive Director, Railway Stores (Steel) Ministry of Railways (Railway Board), Rail Bhavan, New Delhi within 5 days from the date of issue of this Amendment.

Yours faithfully,


22/11/24
(Amit Kumar)

Director, Railway Stores(W)
For & on behalf of the President of India

Copy to:-

- 1) PFA, Eastern Railway, Kolkata - Payment may be released against Original Inspection Certificate inscribed with the word "Copy For Payment" from RDSO and on proof of delivery/receipt. It is advised to ensure the submission of Bank Guarantee for the re-fixed delivery period as per contractual provisions.
- 2) ADAI (Railways), Mathura Road, New Delhi.
- 3) Director of Audit, Eastern Railway, Kolkata.


For Member (Finance)/ Railways

No. 2023/RS(I)/954/190/1923

Dated:22.11.2024

Copy forwarded to:-

- 1) General Manager (Mech.), All Indian Railways.
- 2) CMM (BI), Eastern Railway, Kolkata for necessary action.
- 3) Director General, RDSO, Manak Nagar, Lucknow.
- 4) Director (I&L), RDSO, Kolighat street, Kolkata. He may undertake inspection only after receipt of unqualified acceptance from the firm & to inscribe the words "COPY FOR PAYMENT" on the original copy of Inspection Certificate.
- 5) Director, Railway Stores (I&S), Railway Board, 3 Koilaghat Street, Kolkata.
- 6) Joint Director Finance (Stores), Room No.476/P, Rail Bhavan, New Delhi.
- 7) A/Cs.IV(BO), RS(B), F(S)I, M(N), Branches of Railway Board.


22/11/24
(Amit Kumar)
Director, Railway Stores (W)