

**GOVERNMENT OF INDIA
MINISTRY OF RAILWAYS
(RAILWAY BOARD)**

No. 2021/RS(I)/174/142/1875

New Delhi-110001, Dated:03.07.2024

M/s. Raneka Industries Ltd.,
Plot No. 15, 16 & 17,
Sector- III, Sagore, Pithampur,
Distt.- Dhar, Madhya Pradesh-454774.

Dear Sir,

Amendment No. III


Sub: Contract No. 2021/RS(I)/174/142/1875 dated 19.04.2021 for manufacture and supply of Upgraded H.T. Centre Buffer Couplers.

Ref: Your Letter No. RIL/KJ/MK/24-25 dated 18.06.2024.

- 1.0 In consideration of your request under reference, it has been decided to extend the delivery period of the subject contract for manufacture and supply of balance Couplers beyond 16.02.2023 for 6 months from the date of issue of amendment with Liquidated Damages and Denial Clauses.
- 2.0 The above extension in delivery period will be subject to the following conditions:
- (a) Liquidated Damages at the rate prescribed in clause 13.0 of the subject contract will be applicable for supplies made after 17.08.2022, if so decided in terms of the contract, from any outstanding dues against this contract or any other contracts for which the President of India is the purchaser notwithstanding the grant of this extension.
 - (b) that no increase in price on account of any statutory increase in or fresh imposition of GST, freight or on account of any other tax or duty leviable which takes place after 17.08.2022, shall be admissible on such of the said stores as are delivered after the said date;
 - (c) that notwithstanding any stipulation in the contract for increase in price on any other ground, no such increase which takes place on or after 17.08.2022, shall be admissible on such of the said stores as are delivered after the said date;

- 3.0 However, the purchaser shall be entitled to the benefit of any decrease in price on account of reduction in or remission of GST or on account of any other tax or duty which takes place after the expiry of the above mentioned date namely 17.08.2022.
- 4.0 All other terms and conditions of the subject contract will remain unchanged.
- 5.0 Please acknowledge receipt of this amendment.

Yours faithfully,


03/7/24

(Vipul Kanaujia)

Director, Railway Stores (W)

For and on behalf of the President of India

No. 2021/RS(I)/174/142/1875

New Delhi-110001, Dated:03.07.2024

Copy to:-

- 1) PFA (WC), Northern Railway, New Delhi - Payment may be released against original Inspection Certificate inscribed with the words "Copy for Payment" from RDSO and on proof of delivery/receipt. It is advised to ensure submission of Bank Guarantee for the extended period, as per contractual provisions
- 2) ADAI (Railways), Mathura Road, New Delhi.
- 3) Director of Audit, Northern Railway, New Delhi.
- 4) CMM(BI), 3-Koilaghat Street, Kolkata-700001.
- 5) Director General (I&L), RDSO, Manak Nagar, Lucknow-226011.
- 6) Director General/RDSO, Manak Nagar, Lucknow.
- 7) Director Standards/ Wagon, RDSO, Manak Nagar, Lucknow-226011.
- 8) Director (I&L), RDSO, Western Railway, Mumbai.
- 9) A/Cs. IV(BO), RS(B), RS(PF&EC), F(S)I, RS(T) Branches of Board's office.


03/7/24

(Vipul Kanaujia)

Director, Railway Stores(W)