

GOVERNMENT OF INDIA  
MINISTRY OF RAILWAYS  
(RAILWAY BOARD)

*[Handwritten signature]*  
25/11/24

New Delhi-110001

Dated:25.11.2024

No. 2022/RS(I)/954/161/1894

M/s. Oriental Foundry Pvt. Ltd.  
Survey No. 442 & 453/P23,  
Village Chopadava, Tal: Bhachau,  
Distt. Kutch, Gujarat 370165.

Amendment No. V

Sub: Contract No. 2022/RS(I)/954/161/1894 dated 30.05.2022 for manufacture and supply of BOXNHL Wagons.

1. It has been decided with the approval of Board (Member/T&RS), to re-fix the delivery period of the subject contract for manufacture and supply of BOXNHL wagons as under:-

Quantity	Existing Delivery Period upto	Revised Delivery Period upto
5 <sup>th</sup> Tranche of 494 Nos. Wagons	28.02.2025	28.05.2025
6 <sup>th</sup> Tranche of 494 Nos. Wagons	31.08.2025	30.11.2025

2. This issues with concurrence of the Finance (Stores) Directorate of Ministry of Railways.
3. All other terms and conditions of the subject contract remains unchanged.
4. Please convey your unconditional acceptance addressed to the President of India through Principal Executive Director, Railway Stores (Steel) Ministry of Railways (Railway Board), Rail Bhavan, New Delhi within 5 days from the date of issue of this Amendment.

*[Handwritten signature]*

Yours faithfully,

*[Handwritten signature: Akumar]*  
25/11/24

(Amit Kumar)

Director, Railway Stores(W)  
For & on behalf of the President of India

**No. 2022/RS(I)/954/161/1894**

**Dated:25.11.2024**

Copy to:-

- 1) PFA, Central Railway, Mumbai. Payment may be released against Original Inspection Certificate inscribed with the word "Copy For Payment" from RDSO and on proof of delivery/receipt. It is advised to ensure the submission of Bank Guarantee for the re-fixed delivery period as per contractual provisions.
- 2) ADAI (Railways), Mathura Road, New Delhi.
- 3) Director of Audit, Central Railway, Mumbai.

*25/11/24*

**For Member (Finance)/ Railways**

**No. 2022/RS(I)/954/161/1894**

**Dated:25.11.2024**

Copy forwarded to:-

- 1) General Manager (Mech.), All Indian Railways.
- 2) CMM (BI), Eastern Railway, Kolkata for necessary action.
- 3) Director General, RDSO, Manak Nagar, Lucknow.
- 4) Director (I&L), RDSO, Mumbai. He may undertake inspection only after receipt of unqualified acceptance from the firm & to inscribe the words "COPY FOR PAYMENT" on the original copy of Inspection Certificate.
- 5) Director, Railway Stores (I&S), Railway Board, 3 Koilaghat Street, Kolkata.
- 6) A/Cs.IV (BO), F(S)I, M(N) & RS(S) Branches of Railway Board.

*A Kumar*  
*25/11/24*

(Amit Kumar)

**Director, Railway Stores(W)**