

**GOVERNMENT OF INDIA
MINISTRY OF RAILWAYS
(RAILWAY BOARD)**

New Delhi, dated 18.04.2022

Red Bay

Dear Sirs,

Amendment No. IV

Sub: Contract No. 2021/RS(I)/954/135/1868 dated 09.02.2021 for manufacture and supply of Wagons.

Ref: BCL/BOBSNS/RLY/2022/01 dated 16.03.2022.

1. In consideration of your request under reference, it has been decided to re-fix the delivery period of the subject contract for manufacture and supply of balance BOBSNS wagons beyond 31.03.2022 upto 31.03.2023.

2. All other terms and conditions of the subject contract and subsequent amendments will remain unchanged.
3. This issues with concurrence of the finance directorate of Ministry of Railways.
4. Please acknowledge receipt of this amendment.

Yours faithfully,

(Sunil Kumar Tiwari)

Director, Railway Stores (W)

For and on behalf of the President of India

O/C



Contd....2/-

No. 2021/RS(I)/954/135/1868

New Delhi, dated 18.04.2022

Copy to:-

- 1) PFA (RBC), Eastern Railway, Kolkata. Payment may be made only after receipt of unqualified acceptance from the firm against the original Inspection Certificate inscribed with the words "Copy for Payment" from RDSO and on proof of delivery.
- 2) ADAI (Railways), Mathura Road, New Delhi.
- 3) Director of Audit, Eastern Railway, Kolkata.


For Member/Finance

No. 2021/RS(I)/954/135/1868

New Delhi, dated 18.04.2022

Copy to:-

1. General Manager (Mech.), All Indian Railways.
2. CMM (BI), Eastern Railway, Kolkata for necessary action.
3. Director General, RDSO, Manak Nagar, Lucknow.
4. Director (I&L), RDSO, 3 Koilaghat Street, Kolkata – 700 001. He may undertake inspection only after receipt of unqualified acceptance from the firm & to inscribe the words "COPY FOR PAYMENT" on the original copy of Inspection Certificate.
5. Director, Railway Stores (I&S), Railway Board, 3 Koilaghat Street, Kolkata-700 001 for necessary action.
6. A/Cs.IV (BO), F(S)I, M(N) & RS(S) Branches of Railway Board.


(Sunil Kumar Tiwari)
Director, Railway Stores (W)