

**GOVERNMENT OF INDIA  
MINISTRY OF RAILWAYS  
(RAILWAY BOARD)**

New Delhi-110001

No.2023/RS(I)/174/182/1915

Dated:17.12.2024

M/s. GDR MEKTEK Pvt. Ltd.,  
KT No. 182, GDR Tech Ville, Block C,  
Ketaganahalli Village, Bidadi,  
Bangalore-562109 (Karnataka).

**Amendment No. II**

**Sub: Contract No. 2023/RS(I)/174/182/1915 dated 01.06.2023 for manufacture and supply of Bogie Mounted Brake System (BMBS) for wagons.**

**Ref: Your letter No. GDRM/RB/BMBS/DP/SR/SER/24 dated 11.12.2024.**

- 1.0 In consideration of your request under reference, it has been decided to extend the delivery period of the subject contract for supply of 19 sets of BMBS upto 29.11.2023 for Southern Railway/Perambur and 25 sets of BMBS up to 19.07.2023 for South East Railway/Kharagpur with Liquidated Damages and Denial Clauses.
- 2.0 The above extension in delivery period will be subject to the following conditions:
  - (a) Liquidated Damages at the rate prescribed in clause 13.0 of the Subject Contract for delay in supplies made after 15.07.2023 for the quantity of 19 and 25 sets (total 44 sets) of BMBS for Consignee- SR/Perambur and SER/Kharagpur respectively against the subject contract will be recovered while making payment against this contract.
  - (b) that no increase in price on account of any statutory increase in or fresh imposition of any other tax or duty leviable which takes place after 15.07.2023 for the quantity of 19 and 25 sets (total 44 sets) of BMBS for Consignee- SR/Perambur and SER/Kharagpur respectively against the subject contract shall be admissible on such of the said stores as are delivered after the said date.
  - (c) However, the purchaser shall be entitled to the benefit of any decrease in price on account of any other tax or duty which takes place after the expiry of the above mentioned date namely 15.07.2023 for the quantity of 19 and 25 sets (total 44 sets) of BMBS for Consignee- SR/Perambur and SER/Kharagpur respectively against the subject contract.

- 3.0 All other terms and conditions of the subject contract and subsequent amendment will remain unchanged.
- 4.0 Please acknowledge receipt of this amendment.

Yours faithfully,

*Akumar*  
17/12/24  
(Amit Kumar)

Director Railway Stores (W)  
For & on behalf of the President of India

No. 2023/RS(I)/174/182/1915

Dated: 17.12.2024

Copy to:-

- 1) PFA (WC), Northern Railway, New Delhi - for information and necessary action please. Payment for supplies made against the subject contract should be debited to RSP No. indicated in Column 1 of Para 2 of the subject contract.
- 2) ADAI (Railways), Mathura Road, New Delhi.
- 3) Director of Audit, Northern Railway, New Delhi.
- 4) CMM(BI), 3-Koilaghat Street, Kolkata-700001.
- 5) Director General (I&L), RDSO, Manak Nagar, Lucknow-226011.
- 6) EDQA/RDSO, Manak Nagar, Lucknow.
- 7) Director Standards/ Wagon, RDSO, Manak Nagar, Lucknow-226011.
- 8) Director (I&L), RDSO, 1<sup>st</sup> Floor, New Annexe Building, Western Railway, Mumbai-400020.
- 9) A/Cs. IV(BO), RS(B), RS(PF&EC), F(S)I, RS(T) Branches of Board's office.

*Akumar*  
17/12/24  
(Amit Kumar)

Director Railway Stores (W)