

5N/21

GOVERNMENT OF INDIA  
MINISTRY OF RAILWAYS  
(RAILWAY BOARD)

No. 2021/RS(I)/174/140/1873

New Delhi-110001, Dated: 29.08.2022

M/s. Shree Kedar Metal Foundries,  
Gat No. 49,  
Near Industrial Estate,  
Palus Distt.-Sangli, Maharastra-416310.


Dear Sir,

Amendment No. II

Sub: Contract No. 2021/RS(I)/174/140/1873 dated 19.04.2021 for manufacture and supply of Upgraded H.T. Centre Buffer Couplers.

Ref: Your Letter No. SKMF/RAILWAY BOARD/22-23/01-REV02 dated 18.08.2022.


1. Request contained in your letter under reference for re-fixation of DP, has been examined in the Board's office and it is intimated that the same is not agreed to. However, considering your request under reference, it has been decided to extend the delivery period of the subject contract beyond 17.08.2022 upto 30.09.2022 with LD and DC as you have failed to supply quantity within the delivery period re-fixed vide Amendment No. I dated 19.05.2022.
2. The above extension in delivery period will be subject to the following conditions:
  - (a) Liquidated Damages at the rate prescribed in clause 13.0 of the subject contract for delay in supplies made after 17.08.2022 against the subject material will be recovered while making payment against this contract.
  - (b) That no increase in price on account of any statutory increase in or fresh imposition of any other tax or duty leviable which takes place after 17.08.2022 against the subject material shall be admissible on such of the said stores as are delivered after the said date;
3. However, the purchaser shall be entitled to the benefit of any decrease in price on account of any other tax or duty which takes place after the expiry of the above mentioned date namely 17.08.2022 against the subject material.
4. All other terms and conditions of the subject contract remain unchanged.



*[Handwritten signature]*  
29/8/22

5. Please acknowledge receipt of this amendment.

Yours faithfully,

  
(Sunil Kumar Tiwari)  
Director, Railway Stores(W)

No. 2021/RS(I)/174/140/1873

New Delhi-110001, Dated: 29.08.2022


Copy to:-

- 1) PFA, Western Railway, Mumbai for information and necessary action. Payment may be made only after receipt of unqualified acceptance from the firm and security deposit and against the original Inspection Certificate inscribed with the words "Copy for Payment" from RDSO and on proof of delivery. It is also advised to ensure submission of Bank Guarantee for the extended delivery period as per contractual provisions.
- 2) ADAI(Railways), Mathura Road, New Delhi.
- 3) Director of Audit, Western Railway, Mumbai.
- 4) CMM(BI), 3-Koilaghat Street, Kolkata-700001.
- 5) Director General (I&L), RDSO, Manak Nagar, Lucknow-226011.
- 6) Director General/RDSO, Manak Nagar, Lucknow.
- 7) Director Standards/ Wagon, RDSO, Manak Nagar, Lucknow-226011.
- 8) Director (I&L), RDSO, Western Railway, Mumbai.
- 9) A/Cs. IV(BO), RS(B), RS(PF&EC), F(S)I, RS(T) Branches of Board's office.

  
(Sunil Kumar Tiwari)  
Director, Railway Stores(W)

dlc

Please issue

  
29/08/2022