

GOVERNMENT OF INDIA
MINISTRY OF RAILWAYS
(RAILWAY BOARD)

No. 2021/RS(I)/174/140/1873

New Delhi-110001, Dated: 28.07.2023

M/s. Shree Kedar Metal Foundries,
Gat No. 49,
Near Industrial Estate,
Palus Distt.-Sangli, Maharashtra-416310.


Dear Sir,

Amendment No. III

Sub: Contract No. 2021/RS(I)/174/140/1873 dated 19.04.2021 for manufacture and supply of Upgraded H.T. Centre Buffer Couplers.

Ref: Your Letter No. SKMF/RAILWAY BOARD/23-24/01 dated 01.06.2023.

1. Request contained in your letter under reference for re-fixation of DP, has been examined in the Board's office and it is intimated that the same is not agreed to. However, considering your request under reference, it has been decided to extend the delivery period of the subject contract for manufacture and supply of balance 860 nos. Couplers, beyond 17.08.2022 up to 31.10.2023 without LD but with DC.
2. The above extension in delivery period will be subject to the following conditions:
 - (a) That no increase in price on account of any statutory increase in or fresh imposition of any other tax or duty leviable which takes place after 17.08.2022 against the subject material shall be admissible on such of the said stores as are delivered after the said date;
3. However, the purchaser shall be entitled to the benefit of any decrease in price on account of any other tax or duty which takes place after the expiry of the above mentioned date namely 17.08.2022 against the subject material.
4. This supersedes Amendment No. II dated 29.08.2022.
5. All other terms and conditions of the subject contract remain unchanged.



6. Please acknowledge receipt of this amendment.

Yours faithfully,


28/7/23
(Vipul Kanaujia)


Director, Railway Stores(W)
For & on behalf of the President of India

No. 2021/RS(I)/174/140/1873

New Delhi-110001, Dated: 28.07.2023

Copy to:-

- 1) PFA, Western Railway, Mumbai for information and necessary action. Payment may be made only after receipt of unqualified acceptance from the firm and security deposit and against the original Inspection Certificate inscribed with the words "Copy for Payment" from RDSO and on proof of delivery. It is also advised to ensure submission of Bank Guarantee for the extended delivery period as per contractual provisions.
- 2) ADAI(Railways), Mathura Road, New Delhi.
- 3) Director of Audit, Western Railway, Mumbai.


For Member/Finance

No. 2021/RS(I)/174/140/1873

New Delhi-110001, Dated: 28.07.2023

Copy forwarded to:-

- 1) CMM(BI), 3-Koilaghat Street, Kolkata-700001.
- 2) Director General (I&L), RDSO, Manak Nagar, Lucknow-226011.
- 3) Director General/RDSO, Manak Nagar, Lucknow.
- 4) Director Standards/ Wagon, RDSO, Manak Nagar, Lucknow-226011.
- 5) Director (I&L), RDSO, Western Railway, Mumbai.
- 6) A/Cs. IV(BO), RS(B), RS(PF&EC), F(S)I, RS(T) Branches of Board's office.


28/7/23
(Vipul Kanaujia)
Director, Railway Stores(W)