

GOVERNMENT OF INDIA
MINISTRY OF RAILWAYS
(RAILWAY BOARD)

New Delhi Dated: 14.05.2024

No. 2022/RS(I)/174/158/1891

M/s. Chemin Springs India Private Limited,
Plot No. 30A Sector 8B IIESIDCUL,
Haridwar-249403.

Dear Sirs,

Amendment No. V

Sub: Developmental Contract No. 2022/RS(I)/174/158/1891 dated 30.03.2022 for manufacture and supply of Constant Contact Side Bearers (CCSB) for BOXN and BOBRN type wagons.

Ref: Your letter No. NIL dt. 03.05.2024.

- 1.0 Your request for re-fixation of delivery period of the subject contract, under reference, has been examined in Board's office and it is intimated that the same is not agreed to. However, it has been decided to extend the delivery period of the subject contract for manufacture and supply of balance Constant Contact Side Bearers (CCSBs) for 30 days beyond 25.04.2024 i.e. upto 24.05.2024 without Liquidated Damages but with Denial Clauses.
- 2.0 The above extension in delivery period will be subject to the following condition:
 - (a) that no increase in price on account of any statutory increase in or fresh imposition of any other tax or duty leviable which takes place after 29.03.2023 for balance quantity of CCSBs against the subject contract shall be admissible on such of the said stores as are delivered after the said date;
- 3.0 However, the purchaser shall be entitled to the benefit of any decrease in price on account of any other tax or duty which takes place after the expiry of the above mentioned date namely 29.03.2023 for balance quantity of CCSBs against the subject contract.
- 4.0 All other terms and conditions of the subject contract will remain unchanged.
- 5.0 This issues with the concurrence of Finance Directorate of Ministry of Railways.
- 6.0 Please acknowledge receipt of this amendment.

Yours faithfully,




14/5/24
(Vipul Kanaujia)

Director Railway Stores (W)
For and on behalf of the President of India

No. 2022/RS(I)/174/158/1891

New Delhi Dated: 14.05.2024

Copy to:-

- 1) PFA (WC), Northern Railway, New Delhi - Payment for supplies made against the subject contract should be debited to RSP No. indicated in Column 1 of Para 2 of the subject contract. It is also advised to ensure submission of Bank Guarantee for the extended delivery period as per contractual provisions.
- 2) ADAI (Railways), Mathura Road, New Delhi.
- 3) Director of Audit, Northern Railway, New Delhi.



For Member(Finance)/Railways

New Delhi Dated: 14.05.2024

No. 2022/RS(I)/174/158/1891

Copy forwarded to:-

- 1) CMM(BI), 3-Koilaghat Street, Kolkata-700001.
- 2) Director General (I&L), RDSO, Manak Nagar, Lucknow-226011.
- 3) DG/RDSO, Lucknow - It is requested to authorize a representative for pre dispatch inspection at the manufacturing premises of the firm, before dispatch.
- 4) Director Standards/ Wagon, RDSO, Manak Nagar, Lucknow-226011.
- 5) Director (I&L), RDSO, Manak Bhawan, Shivaji Bridge, New Delhi-110001.
- 6) A/Cs. IV(BO), RS(B), RS(PF&EC), F(S)I, RS(T) Branches of Board's office.


14/5/24
(Vipul Kanaujia)
Director Railway Stores (W)