

GOVERNMENT OF INDIA (भारत सरकार)
MINISTRY OF RAILWAYS (रेल मंत्रालय)
RAILWAY BOARD (रेलवे बोर्ड)

No.2020/Track-III/TK/2

New Delhi, dt. 03.04.2025

**General Managers,
All Zonal Railways.**

Sub: Rolling Block Plan guideline.

Ref: (i) Railway Board's letter of even no. dated 06.12.2024

(ii) Railway Board's letter of even no. dated 29.08.2023

During Railway Board's safety review meetings, it has already been highlighted to divisions that 26-Week Rolling Block Plan should be prepared and implemented by all Divisions in the right earnest jointly by all the concerned departments as per guidelines vide ref.(i) dated 06.12.2024.

The Rolling Block utilization is also one of the Key Performance Indicator (KPI) of annual performance of Zonal Railways. The weekly position of 26-Week Rolling Block Plan submitted by Divisions on every Saturday is being monitored at the highest level. However, it is observed that few divisions (as listed out in Annexure-A) are more frequently found in exception to not adhering to timely submission of their position through respective Sr. DEN/Coord.

Further, para 1.5 of the guideline mandates the following:

"DRMs to exercise checks for consolidation and/or correctness of blocks planed by various stake holders, to optimize usage of blocks. DRM should ensure that the targets achievable are realistic and required resources have been planned, including clubbing of resources where required. Further DRMs to also pool in various resources and action required for execution of planned works in block time which results in minimum disruption."

In view of above, it is reiterated that implementation of Rolling Block Plan as per guideline vide ref. (i) above, should be reviewed by DRMs more qualitatively with emphasis on utilization of Rolling Block Plan to further improve upon efficiency and output for proper asset maintenance.

Needful action should be taken on the matter for effective implementation.


(Anurag Kumar)
Director Track (Mod.)
Railway Board
Tel: 011- 47845530

Room No. 149, 1st Floor, Rail Bhawan, Email: anurag.irse05@gov.in.



Annexure- A**Rolling Block Position of Divisions after JPO issued on 06.12.2024**

26 weeks Rolling Block Period	Divisions not submitted position of 26 week RBP	Divisions late submitted position of 26 week RBP
09 Dec'24 - 08 June'25	Chakradharpur , Hyderabad, Izzatnagar , Lucknow , Sambalpur	Nil
16 Dec'24 - 15 June'25	Chakradharpur , Hyderabad	Varanasi, Ferozpur
23 Dec'24 - 22 June'25	Chakradharpur , Izzatnagar	Tinsukia , Hyderabad
30 Dec'24 - 29 June'25	Chakradharpur , Izzatnagar , Lumding	Dhanbad , Rangiya , Rajkot , Bhavnagar
06 Jan'25 - 06 July'25	Chakradharpur , Varanasi, Lucknow	Howrah
13 Jan'25 - 13 July'25	Nil	Izzatnagar , Sealdah, Dhanbad , Tinsukia , Lucknow , Chakradharpur
20 Jan'25 - 20 July'25	Chakradharpur , Lucknow	Varanasi, Izzatnagar , Tinsukia , Raipur, Rajkot , Kota
27 Jan'25 - 27 July'25	Chakradharpur , Palakkad	Tinsukia , Nagpur , Dhanbad , Bhavnagar
03 Feb'25 - 03 Aug'25	Chakradharpur , Lucknow , Bikaner , Jabalpur	Nil
10 Feb'25 - 10 Aug'25	Chakradharpur	Jabalpur
17 Feb'25 - 17 Aug'25	Nil	Nil
24 Feb'25 - 24 Aug'25	Palakkad	Dhanbad
03 Mar'25 - 31 Aug'25	Palakkad , Lumding	Nil
10 Mar'25 - 07 Sep'25	Palakkad	Lucknow
17 Mar'25 - 14 Sep'25	Palakkad , Lumding , Pt. Deen Dayal Upadhyaya	Howrah, Chakradharpur
24 Mar'25 - 21 Sep'25	Palakkad	Howrah
31 Mar'25 - 28 Sep'25	Nil	Tinsukia , Lumding