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DISCLAIMER 
 

The information contained in this Request for Proposals document (“RFP”) or subsequently provided 
to Bidders, whether verbally or in documentary or any other form by or on behalf of the Authority or 
any of its employees or advisers, is provided to Bidders on the terms and conditions set out in this 
RFP and such other terms and conditions subject to which such information is provided. 
 

This RFP is not an agreement or an offer by the Authority to the prospective Bidders or any other 
person. The purpose of this RFP is to provide interested parties with information that may be useful to 
them in the formulation of their Proposals pursuant to this RFP. This RFP includes statements, which 
reflect various assumptions and assessments arrived at by the Authority in relation to the Project 
Management Services (PMS). Such assumptions, assessments and statements do not purport to 
contain all the information that each Bidder may require. This RFP may not be appropriate for all 
persons, and it is not possible for the Authority, its employees or advisers to consider the objectives, 
technical expertise and particular needs of each party who reads or uses this RFP. The assumptions, 
assessments, statements and information contained in this RFP, may not be complete, accurate, 
adequate or correct. Each Bidder should, therefore, conduct its own investigations and analysis and 
should check the accuracy, adequacy, correctness, reliability and completeness of the assumptions, 
assessments and information contained in this RFP and obtain independent advice from appropriate 
sources. 
 

Information provided in this RFP to the Bidders may be on a wide range of matters, some of which 
may depend upon interpretation of law. The information given is not intended to be an exhaustive 
account of statutory requirements and should not be regarded as a complete or authoritative statement 
of law. The Authority accepts no responsibility for the accuracy or otherwise for any interpretation or 
opinion on the law expressed herein. 
 

The Authority, its employees and advisers make no representation or warranty and shall have no 
liability to any person including any Bidder under any law, statute, rules or regulations or tort, 
principles of restitution or unjust enrichment or otherwise for any loss, damages, cost or expense 
which may arise from or be incurred or suffered on account of anything contained in this RFP or 
otherwise, including the accuracy, adequacy, correctness, reliability or completeness of the RFP and 
any assessment, assumption, statement or information contained therein or deemed to form part of this 
RFP or arising in any way in this Selection Process. 
 

The Authority also accepts no liability of any nature whether resulting from negligence or otherwise, 
howsoever caused, arising from reliance of any Bidder upon the statements contained in this RFP. 
The Authority may in its absolute discretion, but without being under any obligation to do so, update, 
amend or supplement the information, assessment or assumption contained in this RFP. The issue of 
this RFP does not imply that the Authority is bound to select a Bidder or to appoint the Selected 
Bidder, as the case may be, for the PMS and the Authority reserves the right to reject all or any of the 
Bids without assigning any reasons whatsoever. 
 

The Bidder shall bear all its costs associated with or relating to the preparation and submission of its 
Bid including but not limited to preparation, copying, postage, delivery fees, expenses associated with 
any demonstrations or presentations which may be required by the Authority or any other costs 
incurred in connection with or relating to its Bid. All such costs and expenses will remain with the 
Bidder and the Authority shall not be liable in any manner whatsoever for the same or for any other 
costs or other expenses incurred by a Bidder in preparation for submission of the Bid, regardless of 
the conduct or outcome of the Selection Process.  
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GLOSSARY 
 
Authority As defined in Clause 1.1.1 
Bid As defined in Clause 1.2.1 
Bidder As defined in Clause 1.2.1 
Bid Due Date As defined in Clause 1.1.2 
Bidding Process As defined in Clause 1.2.1 
Bid Security As defined in Clause 1.2.4 
CV means Curriculum Vitae 
Eligible Assignment As defined in Clause 3.1.3 
Financial Bid As defined in Clause 1.2.1 
KIT means Key Information Table as provided in Clause 1.1.2 
Lead Member As defined in Clause 2.1.2 
LOA means Letter of Award 
Project As defined in Clause 1.1.1 
Railway means the President of the Republic of India or the administrative officers of the Railway or 
Successor Railway authorized to deal with any matter, which these presents are concerned on his 
behalf. 
RFP means Request For Proposal 
Selected Bidder as defined in Clause 3.6.1 or Clause 3.6.3, as the case may be. 
Technical Bid As defined in Clause 1.2.1 
TOR means Terms of Reference 
US$ means United States Dollar 
 
The words and expressions beginning with capital letters and defined in this document shall, unless 
repugnant to the context, have the meaning ascribed thereto herein. 
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1. Introduction 
 

1.1. Background 
 
1.1.1. The President of India represented by the *******, *********** (the “Authority”), having 

its principal office at ********, [New Delhi,110001, India”] is engaged in the development 
of railways and related infrastructure, and as part of this endeavour, Authority[intends to 
award or has awarded]1 the works for the [*******]2on Engineering, Procurement and 
Construction (EPC) basis (the “Project”). Accordingly, Authority intends to appoint a 
reputed consulting/ engineering firm as authority engineer (the “Authority Engineer” or 
“AE”) for providing Project Management Services for the [********] (the “PMS”). The 
Authority Engineer shall perform the duties and exercise the authority in accordance with the 
provisions of this Agreement, and substantially in accordance with the terms of reference 
(“Terms of Reference” or “TOR”). 

 
1.1.2. The brief particulars of the Project and the Bidding Process are as follows in the Key Information 

Table (KIT): 

                                                      
1 Please retain either of the two 
2 Please insert the relevant details of the Project for which the consultancy services is being required 

S No. Particular Details 

1. Name of the Work Request for Proposal (RFP) for appointment of Authority 
Engineer for providing project management services for 
[*******] 

2. Estimated cost of Project 
Management Services (in figures 
and words) 

[Rs ******* (Rs *******)] 

3. Estimated period for completion 
of services 

[24 months of Construction Period and 24 months of Defects 
Liability Period] 

4. Bid Due Date and time By [1100 hrs] (IST) on [<Insert date>] 

5. Physical 
submission/retention/production 
of all documents uploaded by the 
Bidder 

As per Clause 2.2.1 and/or Clause 2.3 

6. Date and Time of Opening of Bid At [*** hrs] (IST) on the (Bid Due Date) 

7. Mode of tendering Single stage two packet (open) 

8. Consortium/Joint Venture  Allowed 

9. Mode of submission of Bids Online submission on e-Procurement Portal  

10. e-Procurement Portal www.ireps.gov.in 

11. RFP document Fee [NIL] 

12. Bid Security 
(Refer clause 2.3) 

[Rs ****** (*****)]  
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1.2. Brief description of Bidding Process 
 
1.2.1. The Authority has adopted a single stage two packet system (referred to as the "Bidding 

Process") for selection of the Bidder as Authority Engineer for award of the Project 
Management Services (PMS). The 1st (first) part (the “Technical Bid”) of the process 
involves evaluation of the requirements of the technical bid by the interested parties and who 
submits a Bid in accordance with the provisions of this RFP (the “Bidder”). The 2nd (second) 
part of the process involves opening of financial bids (the “Financial Bid”) of the bidders 
qualified in Technical Bid. The Technical and Financial Bid shall collectively be referred as 
Bid (the “Bid”). Bids will finally be ranked according to their combined technical and 
financial scores as specified in Clause 3.5. 

 
1.2.2. The Bidder would be required to furnish all information specified in this RFP which includes 

physical submission of required documents in original at the designated office of Authority 
mentioned in KIT as per the provisions under clause 2.2.1 The Technical Bids of Bidders 
would be evaluated and only those Bidders that are qualified by the Authority shall be eligible 
for the 2nd (second) part of the Bidding Process comprising opening and evaluation of their 
Financial Bids. 

13. Bank Account Details of the 
Authority 

Name of Beneficiary:****** 
Name of the Bank:******* 
Account No.: 
Address of the Branch:  
IFSC code: 

14. Authority’s Representative for 
this RFP purpose 

Name of Officer: ****************** 
Address: ****************** 
Phone: ***************** 
E mail: ***************** 

15. Validity of the Bid [120] days from the Bid Due Date 

16. Pre-bid Conference Details – both 
online & offline 

Date:  
Time: 
Venue: 

17. Last date of receiving Queries  ………. 

18. Performance Security [3% (three percent) or 5% (five percent)] of the Cost of PMS in 
terms of Clause 2.15 
Shall be valid until 60 (sixty) days of the expiry of the Defects 
Liability Period. 

In favour of: ************ 
Payable at: *********** 

19. Submission of Performance 
Security  

Within 15 days of issue of Letter of Award (LOA) 

20. Signing of Agreement Within 15 days of submission of Performance Security 

21. Provision of purchase preference 
policy 

Latest directives of Central Government regarding purchase 
preference shall be applicable to the tender 
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1.2.3. A brief description of the Project is enclosed at Appendix IV of the RFP. This is being 

provided only as a preliminary reference document by way of assistance to the Bidders who 
are expected to carry out their own surveys, investigations and other detailed examination of 
the Project before submitting their Bids. Nothing contained in the above description shall be 
binding on the Authority nor confer any right on the Bidders, and the Authority shall have no 
liability whatsoever in relation to or arising out of any or all contents of the description of the 
project. 

 
Bidders are advised to examine the Project in greater detail, and to carry out, at their cost, such 
studies as may be required for submitting their respective Bids for award of the contract 
including implementation of the project management services for the Project.  

 
1.2.4. The Bid document shall be available free of cost through the e-Procurement Portal as 

mentioned in the KIT. A Bidder is required to submit, along with its Bid, a Bid Security of 
the amount as mentioned in the KIT (the "Bid Security"). The Bidder will have to provide 
Bid Security through [e- payment Gateway of e-Procurement Portal/Authority]. The Bid shall 
be summarily rejected if it is not accompanied by the prescribed amount of Bid Security. 

  
1.2.5. Other details of the process to be followed under this Bidding Process and the terms thereof 

are spelt out in this RFP. 
 
1.2.6. Any queries or request for additional information concerning this RFP shall be submitted in 

writing by speed post/courier/special messenger or by e-mail or through e-Procurement 
Portal, so as to reach the Authority’s Representative in item no. 14 of KIT by the specified 
date. Such queries or request for additional information shall be dealt as per the provision of 
Clause 2.12. The envelopes/ communication shall clearly bear the following identification/ 
title: 

 
"Queries / Request for Additional Information: RFP for Appointment of Authority Engineer for 

providing project management services for [*******]” 
 
1.3. Schedule of Bidding Process 

 
1.3.1. The Authority shall endeavor to adhere to the schedule provided in the KIT at Clause 1.1.2. 
 

 
********** 
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2. Instructions to Bidder(s) (ITB) 
 

2.1. General 
 

2.1.1. The brief and background about PMS are provided in the Introduction. Bidder(s) are advised 
to inform themselves fully about the site, assignments and the conditions before submitting 
the bid by visiting [the Project Site area] and Authority office. Please note that no cost of any 
such visit is reimbursable by Authority. 
 

2.1.2. In case a Bidder possesses the requisite experience and capabilities required for undertaking 
the consultancy services, it may participate in the Selection Process either individually (the 
“Sole Bidder”) or as JV/consortium of firms (the “Consortium”) in response to this 
invitation. The term bidder (the “Bidder”) will apply to both a Sole Bidder or a Consortium 
and its Members. However, no Bidder applying individually or as a Member of a Consortium 
as the case may be can be Member of another Bidder. The manner in which the Bid is 
required to be submitted, evaluated and accepted is explained in this RFP. In case the Bidder 
is a Consortium, it shall, comply with the following additional requirements to be eligible: 
 
i. Number of Members in a consortium shall not exceed [3 (three)]; 

 
ii. Subject to the provisions of sub-clause (i) above, the Bid should contain the information 

required for Member of the Consortium;  
 

iii. Members of the Consortium shall nominate one Member as the lead member (the 
“Lead Member”), who shall have minimum 51% share in the Consortium. The 
nomination(s) shall be supported by a Power of Attorney, as per the format in this RFP, 
signed by all the other Members of the Consortium. The duties, responsibilities and 
powers of such Lead Member shall be specifically included in the Joint Bidding 
Agreement. It is expected that the Lead Member would be authorized to incur liabilities 
and to receive instructions and payments for and on behalf of the Consortium. Without 
prejudice to the joint and several liability of all the members of the Consortium, the 
Lead Member shall represent all the members of the Consortium and shall at all times 
be liable and responsible for discharging the functions and obligations of the Authority 
Engineer.; 
 

iv. The Bid should include a brief description of the roles and responsibilities of individual 
Members; 
 

v. An individual Bidder cannot at the same time be a Member of a Consortium applying 
for the PMS. Further, a Member of a particular Consortium cannot be Member of any 
other Consortium applying for the PMS; 
 

vi. Members of the Consortium shall enter into a binding Joint Bidding Agreement (the 
“Joint Bidding Agreement”), for the purpose of submitting a Bid. The Joint Bidding 
Agreement, to be submitted along with the Application, shall, inter alia: 

 
a. clearly outline the proposed roles and responsibilities, if any, of each Member; 
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b. include a statement to the effect that all Members of the Consortium shall be 
liable jointly and severally for all obligations of the AE in relation to the PMS 
until the completion of the Services in accordance with the contract and the ToR; 
 

c. clearly define the proposed administrative arrangements (organization chart) for 
the management and execution of the Services, if awarded to the Consortium; 
except as provided under this RFP, there shall not be any amendment to the Joint 
Bidding Agreement without the prior consent of the Authority.  

 
vii. No change in composition of the Consortium will be submitted to the Authority during 

the Selection Process and during the subsistence of the PMS. 
 
viii. All the Members of the Consortium shall be liable jointly and severally for all 

obligations of the AE in relation to the PMS until completion of Services in accordance 
with the Agreement and the ToR. 

 
2.2. Submission of Bids 

 
2.2.1. Bids are to be submitted online only as per the instructions for online bid submission. Bidders 

are required to retain the original of the submissions uploaded in the e-Procurement Portal till 
bid validity period, except the Selected Bidder who is required to retain the original of the 
submissions uploaded in the e-Procurement Portal till completion of the Services. Bidders 
including Selected Bidder may be required to submit originals of all documents together with 
their respective enclosures during bid evaluation/after declaration of bid evaluation result by 
Authority. Bidders or Selected Bidder (including any of its Joint Venture Members) failing to 
submit the original documents required shall be liable for rejection of Bid, withdrawal of 
LoA, debarment from bidding in MoR projects for a period upto 5 years or any measures to 
be undertaken as the Authority deems fit. 

 
2.3. Bid Security for RFP 

 
2.3.1. The Bidder is required to submit an interest free Bid Security as per KIT. Please refer to 

instructions for online bid submission at the E-Procurement Portal. 
2.3.1.1 The Bid Security shall be rounded off to the nearest ₹100. This Bid Security shall be 

applicable for all modes of tendering. 

2.3.1.2 The Bid Security shall be deposited either in cash through e-payment gateway 
or submitted as Bank Guarantee bond from a scheduled commercial bank of India 
or as mentioned in tender documents. The Bank Guarantee bond shall be as 
per Annexure-V and shall be valid for a period of 90 days beyond the bid validity 
period. 

2.3.1.3 In case, submission of Bid Security in the form of Bank Guarantee Bond, 
following shall be ensured: 

i. A scanned copy of the Bank Guarantee bond shall be uploaded on e-
Procurement Portal (IREPS) while applying to the tender. 
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ii. The original Bank Guarantee bond should be delivered in person to the official 
nominated as indicated in the tender document before closing date for 
submission of bids. (i.e. excluding the last date of submission of bids)  

 
iii. Non submission of scanned copy of Bank Guarantee bond with the bid on                

e-tendering portal (IREPS) and/or non submission of original Bank Guarantee 
within the specified period shall lead to summary rejection of bid.  

 
iv. The Tender Security shall remain valid for a period of 90 days beyond the 

validity period for the Tender. 
 

v. The details of the BG, physically submitted should match with the details 
available in the scanned copy and the data entered during bid submission time, 
failing which the bid will be rejected. 

 
vi. The Bank Guarantee shall be placed in an envelope, which shall be sealed. 

The envelope shall clearly bear the identification “Bid for the ***** Project” 
and shall clearly indicate the name and address of the Bidder. In addition, the 
Bid Due Date should be indicated on the right-hand top corner of the 
envelope. 

 
vii. The envelope shall be addressed to the officer and address as mentioned in the 

tender document. 
 
viii. If the envelope is not sealed and marked as instructed above, the Railway  

assumes no responsibility for the misplacement of BG Bond. 

 
 

2.3.2. Bid security of unsuccessful Bidder(s), if any, shall be returned after issuance of LOA to the 
Selected Bidder. Bid Security of Selected Bidder, if any, shall be returned after submission 
of Performance Security as per the provision of this RFP and LOA. 

 
2.3.3. MSEs registered with District Industries Centers/ Khadi and Village Industries Commission/ 

Khadi and Village Industries Board/Coir Board/ National Small Industries Corporation/ 
Directorate of Handicraft and Handloom/ ‘UDYAM REGISTRATION’/ Any other body 
specified by Ministry of MSME are exempted from the payment of Bid Security subject to 
submission of valid registration with MSME, Govt. of India.    Micro and Small Enterprises 
(MSE) must, along with their offer, provide proof of their being registered as MSE (indicating 
the terminal validity date of their registration) for the item tendered, with any agency 
mentioned in the notification of the Ministry of Micro, Small and Medium Enterprises 
(Ministry of MSME), indicated below:  
 
a) District Industries Centres; 
b) Khadi and Village Industries Commission; 
c) Khadi and Village Industries Board; 
d) Coir Board; 
e) National Small Industries Corporation; 
f) Directorate of Handicraft and Handloom; and 
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g) Any other body specified by the Ministry of MSME. 
 

However, all other prescribed eligibility criteria will remain applicable on such Bidder(s) 
also. In case of exemption from payment of Bid Security as a matter of Govt. Policy, the 
scanned copy of document in support of exemption shall have to be uploaded by the Bidder(s) 
during bid submission. The onus of proving that the Bidder is exempted from payment of the 
Bid Security will lie squarely on such Bidder(s). In this connection, it should be noted that 
mere opening of bid does not mean that the bid has to be considered by Authority as a valid 
bid. At a later stage, if it is discovered from the uploaded documents that such Bidder(s) is/are 
not entitled for the exemption from payment of Bid Security, their bid shall be treated as non-
responsive and rejected outright. 

 
2.3.4. The Bidder is liable for damages in following cases: 

 
a) DELETED. 
b) If the Bidder withdraws its bid (offer) during the Bid Validity Period. 
c) If the Selected Bidder fails to accept the Letter of Award in writing within the time 

specified in this document or any extension thereof granted by the Authority. 
d) If the Selected Bidder fails to sign the agreement within the time specified in this 

document or any extension there-of granted by the Authority. 
e) If the Bidder imposes any condition after the Bid Due Date affecting the original bid. 
f) If the Selected Bidder fails to submit the Performance Security within stipulated time. 

 
2.3.5. Under such case as mentioned under Clause 2.3.4, the Bid Security or the Performance 

Security if submitted, shall be forfeited and the Bidder shall be banned from submission of 
bids in any works/services tender issued by Ministry of Railways for a period upto5 (five) 
years from the date of such banning done. 

 
2.3.6. Any bidder from the countries sharing a land border with India will be eligible to bid in any 

procurement whether of goods, services (including PMS and non-PMS) or works (including 
turnkey projects) only if the bidder is registered with the Competent Authority. The 
Competent Authority for registration will be the Registration Committee constituted by the 
Department for Promotion of Industry and Internal Trade (DPIIT), Government of India. For 
interpretation of this clause Department of Expenditure, Ministry of Finance, Government of 
India letter F.No.6/18/2019-PPD dated 23/07/2020 shall be referred which is enclosed as 
Appendix I Technical Bid Form-17. 

 
2.3.7. Preference to Make in India 

 
Preference to Make in India: The provisions of revised ‘Public Procurement (Preference to 
Make in India) Order 2017’ issued by Department of Industrial Policy and Promotion under 
Ministry of Commerce and Industry vide letter no. P-45021/2/2017-PP (BE-II) dated 
16.09.2020, as amended from time to time up to Bid Due Date, shall be applicable to the 
bidding process and award of the contract shall be done accordingly. 

 
2.4. Validity of the Bid 

 
The Bid shall be kept valid for a period as mentioned in the KIT. 
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2.5. Preparation of Bids 
 

i. The Bid as well as all related correspondence exchanged by the Bidder(s) and the 
Authority shall be written in English language, unless specified otherwise. 
 

ii. In preparing their Bid, Bidder(s) are expected to examine in detail the documents 
comprising the RFP. Material deficiencies in providing the information requested may 
result in rejection of a Bid. 
 

iii. An authorized representative of the Bidder(s) shall digitally sign the Technical and 
Financial Bid. The authorization shall be in the form of a written Power of Attorney, as 
per the format provided in Appendix-I (Technical Bid Form-4), accompanying the Bid 
and also Power of Attorney for Lead Member in case of Consortium as per the format 
provided in Appendix-I (Technical Bid Form-5) 

 
2.6. Technical Bid 

 
2.6.1. While preparing the Technical Bid, Bidder(s) must give particular attention to the following: 

 
a) The estimated number of Key Personnel for the PMS/job is provided in Clause 10 of 

Terms of Reference of this RFP. In line with the requirement, while making the bid, the 
Bidder must ensure that he proposes the minimum number and type of expert(s) as 
sought by the Authority above, failing which the bid shall be considered as non-
responsive and shall not be evaluated further. 

 
b) Bidders shall submit the Technical Bid in the formats at Appendix- I 
 
c) While submitting the Technical Bid, the Bidder shall, in particular, ensure that: 

 
(i) The Bid Security is submitted as per Clause 2.3; 
 
(ii) All forms are submitted in the prescribed formats and all the RFP, 

Corrigendum, Addendum and Reply to Queries, submitted by bidder shall be 
digitally signed by the bidder or his representative holding the Power of 
Attorney; 

 
(iii) Power of Attorney for Authorised Representative, (in case of Consortium by 

Authorised Representative of Lead Member of Consortium) if applicable, is 
submitted in the format provided at is executed as per Applicable Laws; 

 
(iv) Joint Bidding Agreement is executed and submitted as specified in Appendix-I 

Technical Bid Form-6 in case of Consortium. 
 
(v) The bid is responsive in terms of Clause 2.20.2; 
 
(vi) Failure to comply with the requirements spelt out in this Clause shall make the 

Bid liable to be rejected. 
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d) Authority reserves the right to verify all statements, information and documents, 
submitted by the Bidder in response to the RFP. Any such verification or the lack of 
such verification by Authority to undertake such verification shall not relieve the 
Bidder of its obligations or liabilities hereunder nor will it affect any rights of Authority 
thereunder. 

 
e) In case it is found during the evaluation or at any time before signing of the Agreement 

or after its execution and during the period of subsistence thereof, that one or more of 
the eligibility conditions have not been met by the Bidder or the Bidder has made 
material misrepresentation or has given any materially incorrect or false information the 
Bidder shall be disqualified forthwith, if the Bidder is the Lead Member of a 
consortium, then the entire consortium may be disqualified / rejected if not yet 
appointed as the Authority Engineer either by issue of the LOA or entering into of the 
Agreement, and if the Selected Bidder has already been issued the LOA or has entered 
into the Agreement, as the case may be, the same shall, notwithstanding anything to the 
contrary contained therein or in this RFP, shall be terminated, by a communication in 
writing by Authority without Authority being liable in any manner whatsoever to the 
Bidder or Consultant , as the case may be. The award of this PMS to the Bidder at Bid 
stage may also be liable to cancellation in such an event. In such an event, Authority 
shall forfeit and appropriate the Bid Security as mutually agreed pre-estimated 
compensation and damages payable to Authority for, inter alia, time, cost and effort of 
Authority and the Bidder shall be banned from submission of bids in any works/ 
services tender issued by Ministry of Railways for a period of upto 5 years from the 
date of such banning done.  

 
f) Notwithstanding anything contained in this RFP, the Authority reserves the right to 

accept or reject any Bid and to annul the Selection Process and reject all Bids, at any 
time without any liability or any obligation for such acceptance, rejection or annulment, 
and without assigning any reasons, therefore. 

 

  
2.6.2. The Technical Bid shall not include any financial information. A Technical Bid containing 

financial information shall be declared as non-responsive. 
 

2.6.3. Authority shall be at liberty to keep the credentials submitted by the Bidders at bidding stage, 
in public domain and the same may be uploaded by the Authority on Authority’s website. 
Bidders should have no objection if Authority uploads the information pertaining to their 
credentials as well as of their Key Personnel.  
 

2.6.4. By submitting the Bid, it is also understood that the individual Key Personnel proposed in the 
bid by the Bidder or any replacement thereof shall have no objection in uploading/hoisting of 
their credentials by the Authority in public domain. 

 
2.7. Financial Bid 
 
2.7.1. Bidders shall submit the financial bid online in the formats indicated at Appendix-II (the 

“Financial Bid”) clearly indicating the total cost of the PMS, in terms of proposed 
deployment as per Appendix-II, Financial Bid Form-1, and digitally signed by the Bidder’s 
Authorised Representative. 
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2.7.2. While submitting the Financial Bid, the Bidder shall ensure the following: 

 
i. Financial Bid must be strictly using the formats attached in Appendix-II.  

 
ii. No additional personnel/items/quantities other than that specified in the formats should 

be proposed by the Bidder.  
 

iii. Authority Engineer shall be paid as per the remuneration rates for services in the 
financial bid submitted by them and in terms of the provision of this RFP.  
 

iv. The remuneration rates shall be increased as per the provisions under Clause 4.7 of the 
Agreement. However, for evaluation and award of the Bid, the quoted rates shall be 
considered without considering the increase in the remuneration rates.  
 

v. All the costs associated with the PMS shall be included in the Financial Bid. These 
shall normally cover remuneration for all the personnel, accommodation, air fare, 
travel, equipment, printing of documents, stationary etc. The Financial Bid shall be 
without any condition attached or subject to any assumption and shall be final and 
binding. In case any assumption or condition is indicated in the Financial Bid, it shall 
be considered non-responsive and liable to be rejected. 
 

vi. The Financial Bid shall take into account all expenses and all tax liabilities except for 
GST. Further, all payments shall be subject to deduction of taxes at source as per 
Applicable Laws. 
 

vii. There is no provision of Mobilization advance in this contract 
 

2.7.3. The rates quoted shall be firm throughout the period of performance of the PMS up to and 
including discharge of all obligations of the Authority Engineer under the Agreement, except 
the increase in remuneration rates as per 2.7.2 (iv) above. 
 

2.8. Conflict of Interest 
 

2.8.1. A Bidder shall not have a Conflict of Interest with regard to this assignment. Any Bidder found 
to have such a conflict of interest shall be disqualified. 

 
2.8.2. Authority requires that the AE provide professional, objective, and impartial advice and at all 

times hold Authority’s interests paramount, avoid conflicts with other assignments or their 
own corporate interests and act without any consideration for future work. The AE shall not 
accept or engage in any assignment that would be in conflict with its prior or current 
obligations to other employers or that may place it in a position of not being able to carry out 
the assignment in the best interest of Authority. 

 
2.8.3. Without limitation on the generality of the foregoing, the AE and any of its associates shall be 

considered to have a conflict of interest and shall not be selected under any of the 
circumstances set forth below: 
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i. If there is a conflict among this and other consulting assignments of the AE (including 
its personnel) and any subsidiaries or entities controlled by such AE. The duties of the 
AE depend on the circumstances of each case. While providing Consultancy services to 
the Authority for this particular assignment, the AE shall not take up any assignment that 
by its nature will result in conflict with the present assignment. 
 

ii. A firm which has been engaged by the Authority to provide goods or works for a 
project, and any of its affiliates, will be disqualified from providing consulting services 
for the same project. Conversely, a firm hired to provide consulting services for the 
preparation of implementation of a project, and any of its affiliates, will be disqualified 
from subsequently, providing goods or works or services related to the same project 
 

iii. A Bidder eventually appointed to provide Consultancy for this Project, as well as any of 
its affiliates, shall be disqualified from subsequently providing goods or works or 
services related to the construction and execution of the same project (other than a 
continuation of the Firm’s earlier consulting services) till one year from the date of 
completion of services under this Consultancy. 

 
2.9. Number of Bids 

 
2.9.1. No Bidder or its Associate shall submit more than one Bid for this RFP. A Bidder applying 

individually or as an Associate shall not be entitled to submit another Bid either individually 
or as a member of any consortium, as the case may be. 
 

2.10. Site Visit and Verification of Information 
 

2.10.1. Bidders are encouraged to submit their respective Bids after visiting the Project Site and 
ascertaining for themselves the site conditions, traffic, location, surroundings, climate, access 
to the site, site conditions, other factors having influence on the execution of the project etc., 
Applicable Laws and regulations or any other matter considered relevant by them. 
 

2.11. Acknowledgement by Bidder 
 

2.11.1. It shall be deemed that by submitting the Bid, the Bidder has: 
 

a) made a complete and careful examination of the RFP; 
 

b) received all relevant information requested from Authority; 
 

c) acknowledged and accepted the risk of inadequacy, error or mistake in the information 
provided in the RFP or furnished by or on behalf of Authority or relating to any of the 
matters referred to in Clause 2.10; 
 

d) satisfied itself about all matters, things and information, including matters referred to in 
Clause 2.10 herein above, necessary and required for submitting an informed Bid and 
performance of all of its obligations there under; 
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e) acknowledged that it does not have a Conflict of Interest; and agreed to be bound by the 
undertaking provided by it under and in terms hereof. 
 

f) acknowledged and agreed that inadequacy, lack of completeness or incorrectness of 
information provided in the RFP or ignorance of any of the matter referred to in 
Clause2.11.1 hereinabove shall not a basis for any claim for compensation, damages, 
extension of time for performance of its obligations, loss of profits etc. from Authority, 
or a ground for termination of the Agreement 

 
2.11.2. The Authority shall not be liable for any omission, mistake or error on the part of the Bidder 

in respect of any of the above or on account of any matter or thing arising out of or 
concerning or relating to RFP or the Selection Process, including any error or mistake therein 
or in any information or data given by Authority. 
 

2.12. Clarifications / Queries by Bidders 
 

2.12.1. Bidders seeking any clarification on the RFP may send their queries to Authority in writing or 
through email id and before the date mentioned in KIT. 
 

2.12.2. Authority shall endeavor to respond to the queries at the earliest. The Authority will upload 
the reply to all such queries on the e-Procurement Portal only 
 

2.12.3. The Authority reserves the right not to respond to any questions or provide any clarifications, 
in its sole discretion, and nothing in this Clause 2.12 shall be construed as obliging Authority 
to respond to any question or to provide any clarification. 

 
2.13. Amendment of RFP 

 
2.13.1. At any time prior to the Bid Due Date, Authority may, for any reason, whether at its own 

initiative or in response to clarifications requested by a Bidder, modify the RFP by the 
issuance of Addenda/Corrigenda/Response to Pre-Bid queries as uploaded on the e-
Procurement Portal and which shall be part of the Agreement to be executed between the 
Selected Bidder and the Authority. 
 

2.13.2. Any Addendum issued hereunder will only be uploaded on the e-Procurement Portal. 
 

2.13.3. In order to afford the Bidders a reasonable time for taking an Addendum into account, or for 
any other reason, the Authority may, in its sole discretion, extend the Bid Due Date.3 
 
 

2.13.4. Any corrigendum/ addendum/ clarifications/ reply to queries issued by Authority for the RFP 
shall be published only on the e-Procurement Portal and no separate information shall be 
communicated to individual Bidders. 

 

                                                      
3While extending the Bid Due Date on account of corrigendum, the Authority shall have due regard for the time 
required by bidders to address the amendments specified therein. Generally, at least 15(Fifteen) days shall be 
provided between the date of amendment and the Bid Due Date. 
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2.14. Letter of Award(LOA) and Signing of Agreement 
 

 

2.14.1. The Selected Bidder in terms of contract agreement and upon successful completion of 
negotiations, if required, shall be considered for issue of LOA. The Selected Bidder shall be 
required to commence the PMS as per the provisions under Clause 3.8.1. Till such time 
agreement is executed, the LOA will constitute a legal and binding contract between the 
Authority and the Selected Bidder. 

 
2.14.2. The Selected Bidder shall be required to sign a Contract Agreement within days as mentioned 

in the KIT after submission of Performance Guarantee or within the time as extended by 
Authority due to administrative reasons for submission of Performance Guarantee as per 
Clause 2.15.1. 
 

2.14.3. If the Bidder fails to comply with any of the conditions indicated in RFP (unless any period is 
relaxed by Authority for compelling and genuine reasons and the decision of Authority in 
such case would be absolute and final), the LOA can be withdrawn duly forfeiting the Bid 
Security of the Bidder. 
 

2.14.4. In case of any re-tendering, extension of bid submission dates, delay in inviting tenders etc., 
for the selection of bidder(s) for the EPC Agreement, due to administrative/legal reasons, 
Authority reserves the right to either discontinue the services of the AE without any claims 
whatsoever or to direct the AE to continue their PMS till successful completion of the 
activities specified in TOR or to such extended/re-tendered process. Authority’s decision in 
this regard shall be final and binding on the Bidder. 

 
2.15. Performance Security 
 
2.15.1. In order to ensure the due performance of the contract, the Selected Bidder shall submit a 

Performance Security to Authority for a sum equivalent to amount as mentioned in the KIT. 
The Selected Bidder shall have to submit Performance Security within the days mentioned in 
the KIT. Extension of time for submission of Performance Security beyond such days and up 
to 60 (Sixty) days from the date of issue of LOA may be given by Authority on written 
request of the Selected Bidder. However, a penal interest @15% per annum, on the amount of 
Performance Security, shall be payable by the Selected Bidder for the period of extension 
beyond the days mentioned in the KIT. In case Selected Bidder fails to submit the 
Performance Security even up to 60 (Sixty) days from the date of issue of LOA, the contract 
shall be terminated by cancellation of LOA and amount of Bid Security shall be forfeited. 

 
2.15.2. The Performance Security shall be payable through RTGS/NEFT in the bank account as 

mentioned in the KIT, or in the form of Insurance Surety Bond*, or in the form of Bank 
Guarantee/TDR/Demand Draft/ Bankers’ Cheque or Pay Order in favour of as mentioned in 
the KIT, drawn on any nationalized or scheduled commercial bank. The said Performance 
Security will be kept valid for duration as mentioned in the KIT. Thereafter as required by the 
Authority, the same shall be extended further for the required period as may be decided by the 
Authority. The Performance Security would however be forfeited in case of any event of 
Default leading to termination of contract as described in the Agreement. 
*Note (in case Performance Security as Insurance Surety Bond): 
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In case of extension of Date of Completion, selected bidder needs to submit extended 
Insurance Surety Bond/Fresh Insurance Surety Bond/fresh Performance security, in 
any form as given above, before expiry of existing Insurance Surety Bond.  

 
 
 

2.15.3. The Performance Security shall be released two months after the payment of the final bill and 
submission of NOC. 
 

2.15.4. Forfeiture of Performance Security 
 
The Bidder, by submitting its Bid pursuant to this RFP, shall be deemed to have 
acknowledged that without prejudice to the Authority’s any other right or remedy hereunder 
or in law or otherwise, its Performance Security shall be forfeited and appropriated by the 
Authority as the mutually agreed pre-estimated compensation and damages payable to the 
Authority for, inter alia, the time, cost and effort of the Authority in regard to the RFP, 
including the consideration and evaluation of the Bid, under the following conditions: 
 
i. If a Bidder engages in any of the Prohibited Practices specified in Clause 2.16 of this 

RFP; 
ii. if the Bidder is found to have a Conflict of Interest as specified in Clause 2.8; and 
iii. if the Selected Bidder commits a breach of the Agreement. 

 
2.16. Fraud and Corrupt Practices 

 
2.16.1. Authority requires that the Bidder(s) participating in selection process adhere to the highest 

ethical standards, both during the selection process and throughout the execution of a 
contract. In pursuance of this policy, Authority: 

 
i. Defines, for the purpose of this paragraph, the terms set forth below: 

 
(a) “Corrupt practice” means the offering, promising, giving, receiving, or 

soliciting, directly or indirectly, of anything of value which he is not legally 
entitled to, to influence the action of a public official in the selection process 
or in contract execution. 
 

(b) Fraudulent practice” means a willful misrepresentation or omission of facts or 
submission of fake/forged Documents in order to influence a selection process 
or the execution of a contract. 
 

(c) Collusive practices” means a scheme or arrangement whether formal or 
informal, between two or more /Bidder(s) with or without the knowledge of 
Authority, designed to establish prices at artificial, non-competitive levels, 
submission or non-submission of Bids. 
 

(d) “Coercive practices” means harming or threatening to harm, directly or 
indirectly, persons or their property to influence their participation in a 
procurement process or affect the execution of a contract. 
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ii. Will reject a bid for award if it determines that the Bidder(s) recommended for award 
has, directly or through an agent, engaged in corrupt, fraudulent, collusive or coercive 
practices in competing for the contract in question; and 
 

iii. Will sanction the Bidder(s), including declaring the Bidder(s) ineligible, either 
indefinitely or for a stated period of time, for award of a contract if at any time 
determines that the Bidder(s) has, directly or through an agent, engaged in corrupt, 
fraudulent, collusive or coercive practices in competing for, or in executing a contract. 

 
2.16.2. The Bidder(s) should be aware of the provisions on fraud and corruption stated in the specific 

clauses in the Conditions of Contract. 
 

 

2.17. Intellectual Property 
 

2.17.1. The Bidder warrants that in providing the Services it shall not infringe copyright, patent, 
confidential information or any other intellectual property right of any third party and 
indemnifies the Authority against any claim made against it arising from any infringement of 
any intellectual property right belonging to any third party. In the event, the Authority 
Engineer relies on or make use of any intellectual property right belonging to a third party, 
the Authority Engineer would be solely responsible to negotiate and pay the royalty to the 
third party and no such expenditure would be payable by the Authority. [Development plans, 
building plans and drawings] prepared/reviewed by the Bidder shall be property of 
Authority/Railway and Authority/Indian Railways shall be at liberty to use it freely at any 
place without paying any royalty. 
 

2.17.2. The copyright including the database rights in all the works produced during the course of or 
in consequence of providing the Services shall belong to the Authority absolutely. Authority 
will be the owner of the copyright in the works produced during the course of providing 
service. Authority has the right to use the same anywhere else, without paying extra 
compensation to the Authority Engineer. 

 
2.18. Confidentiality 

 

 
2.18.1. Information relating to evaluation of bids and recommendations concerning awards shall not 

be disclosed to the Bidder(s) who submitted the bid or to other persons not officially 
concerned with the process, until the publication of the award of Contract. The undue use by 
any Bidder of confidential information related to the process may result in the rejection of its 
bid and may be debarred from participating in future tenders for the period of two year.     

 
2.19. Foreign Companies  
 

Global tender enquiry shall not be invited for Tenders value upto Rs 200 Crore as per Letter 
No. F.12/17/2019-PPD dated 28.05.2020 issued by Ministry of Finance, Govt of India 
including Letter No. F. 04.1.2021-PPD Government of India, Ministry of Finance, 



 Request for Proposal 
  

Appointment of AE               Page 22 of 132 

Department of Expenditure, Letter Dated the 03rd August 2021.4 Foreign companies 
registered in India under Companies Act and having offices in India shall be allowed to bid. 

 
2.20. Evaluation of Bids 
 
2.20.1. Authority shall open the Bids at date and time as provided in KIT. 
 
2.20.2. Prior to evaluation of Bids, Authority will determine whether each Bid is responsive to the 

requirements of the RFP. Authority may, in its sole discretion, reject any Bid that is not 
responsive hereunder. A Bid shall be considered responsive only if: 

 
i. the Technical Bid is received in the form specified at Appendix-I; 
ii. it is received by the Bid Due Date including any extension thereof pursuant to Clause 

2.13; 
iii. it is accompanied by the Bid Security as specified in Clause 1.2.4. 
iv. it is digitally signed and marked as stipulated in this RFP; 
v. it is accompanied by the Power of Attorney as specified in Clause 2.5; 
vi. If applicable, the Power of Attorney for Lead Member of Consortium as per the format 

at Appendix-I Technical Bid-Form-5. 
vii. Joint Bidding Agreement, in case of a Consortium, substantially in the format at 

Appendix I Technical Bid Form-6. 
viii. it contains all the information (complete in all respects) as requested in the RFP; 
ix. it does not contain any condition or qualification; and 
x. it is not non-responsive in terms hereof. 

 
2.20.3. Authority reserves the right to reject any Bid which is non-responsive and no request for 

alteration, modification, substitution or withdrawal shall be entertained by Authority in 
respect of such Bids. 
 

2.20.4. Authority shall subsequently examine and evaluate Bids in accordance with the Selection 
Process and the criteria set out in Section 3 of this RFP. 
 

 
  

                                                      
4Please refer to website under Department of Expenditure for updates if any 
https://www.doe.gov.in/procurement-policy-divisions?page=2 
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3. Criteria for Eligibility& Evaluation 
 
3.1. Conditions of Eligibility of Bidders 
 
3.1.1. Bidders must read carefully the minimum conditions of eligibility (the “Conditions of 

Eligibility”) provided herein. 
 
3.1.2. To be eligible for evaluation of its Bid, the Bidder shall fulfill the following: 
 

(A) Technical Capacity: Technical Capacity shall be ascertained as per para 3.2.2(1) of 
RFP.   

 
(B) Financial Capacity: The Bidder shall have received total income equal to 150 % of the 

estimated cost of the Project Management Services mentioned in item No. 2 of the KIT 
(para 1.1.2) from professional(consultancy) fees in the 3 (three) financial years 
preceding the Bid Due Date. For the avoidance of doubt, professional fees refer to fees 
received by the Bidder for providing consultancy and/or supervision to its clients.  

 
In case of Consortium, the Financial Capacity of only the Lead Member will be 
considered. Moreover, each member of the Consortium should have at least 25% of the 
Financial Capacity for the purpose of further evaluation for the eligibility of the 
Consortium. 

 
(C) Availability and conditions of Eligibility for Key Personnel: The Bidder shall offer 

and make available all Key Personnel meeting the requirements specified in Clause 10 
related to Manpower Deployment under the Terms of Reference of this RFP.  
 
Failure of Team Leader to meet the eligibility criteria as per Clause 10 related to 
Manpower Deployment under the Terms of Reference of this RFP shall result in 
summary rejection of the offer.   

 
3.1.3. Eligible Assignment 

 
For the purpose of Technical Capacity and evaluations, the Project Management Consultancy/ 
Services (technical consultancy and/or supervision) contracts shall qualify as Eligible 
Assignment, (the “Eligible Assignment”), if: 
 
(a) the assignment is directly awarded to the Bidder by a Govt. Department / PSUs; or by a 

Public listed company having average annual turnover of Rs 500 crore and above in 
last 3 financial years excluding the current financial year, listed on National Stock 
Exchange or Bombay Stock Exchange, registered at least 5 years back from the date of 
submission of Bid by the Bidder to the Authority. In case of foreign assignment, work 
experience for only Government bodies shall be considered.  
 

(b) the nature of the projects for which the above Project Management Consultancy/ 
Services have been engaged for development and/or construction, falls under the 
following categories: 
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SN Tendered 

Work 
 Similar Work 

1 Linear 
Project 
(NL, GC, 
Multi 
tracking 
etc.) 

(a)Railwa
y Project 

 Any linear engineering project of - Railway / 
Metro / High Speed Rail (HSR) / Monorail 
/Regional Rapid Transit (RRT) Systems  

(b)Other 
Projects 

 National Highway or State Highway or 
Expressway or other road projects; 

 Power Transmission Lines; 
 Canals, dams 

2 Other than 
linear 
projects 
(Station 
Buildings, 
Colonies, 
workshops, 
etc.)  

(a) 
Railway 
Project 

 Any linear engineering project of - Railway / 
Metro High Speed Rail (HSR) / Monorail 
/Regional Rapid Transit (RRT) Systems 

 Railway Stations 
 Railway Colonies 
 Railway Workshops 
 Multi modal transport hub involving Railways  
 Commercial development of Railway Area 

(b)Other 
Projects 

 National Highway or State Highway or 
Expressway or other road projects; 

 Power Transmission Lines; 
 Canals, dams Airport terminals 
 Ports,  
 integrated check posts, 
 bus terminals 
 Commercial/Residential real estate project 
 Parking Complexes 

 
 
 

3.1.4    If for projects undertaken abroad, payments and financial figures are expressed in currencies 
other than INR, then the same will be converted to equivalent INR. For conversion of their 
currencies to Indian Rupees, the rate of conversion shall be as per the Reserve Bank of India 
(RBI) reference rate or as per reference rate provided by the agency authorized by RBI  as on 
the first day of the month preceding the month of opening of Bid. In case of currencies not 
indicated under the RBI reference rate or reference rate provided by the agency authorized by 
RBI, the same shall be converted to US$ as per IMF reference rate as on the conversion date 
and the amount so derived in US$ shall be converted into Indian Rupees as per the US$ RBI 
reference rate or as per reference rate provided by the agency authorized by RBI as on the 
conversion date. For currency not covered above, it shall be converted to US $ as per the 
exchange rate published by Central Bank of the respective country for US$ for such currency 
and then derived US$ available will be converted as per this Clause. 

NOTES: 
 
i. Substantially Completed Eligible Assignment means an ongoing Eligible Assignment 

in which the Bidder has received at least 90% of the present contract value (excluding 
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the payment made for adjustment of Price Variation (PVC), if any) on or before the 
last day of month previous to the one in which tender is invited has been made to the 
Consultant in that ongoing Eligible Assignment and no proceedings of termination of 
contract on Consultant’s default has been initiated. The credential certificate in this 
regard should have been issued not prior to 60 days of date of invitation of present 
tender. 
 

ii. In case an Eligible Assignment is started prior to 07 (seven) years, ending last day of 
month previous to the one in which tender is invited, but completed/substantially 
completed in last 07 (seven) years, ending last day of month previous to the one in 
which tender is invited, the completed/substantially completed Eligible Assignment 
shall be considered for fulfilment of credentials. 
 

iii. If an Eligible Assignment is physically completed and a completion certificate to this 
extent is issued by the Client but final bill is pending, such Eligible Assignment shall 
be considered as ‘Completed Eligible Assignment’ for fulfilment of credentials. 
 

iv. In case of completed Eligible Assignment, the value of final bill (gross amount) 
excluding the PVC amount (if paid) shall be considered as the completion cost of 
Eligible Assignment. In case final bill is pending, only the total gross amount already 
paid excluding the PVC amount (if paid) shall be considered as the completion cost of 
Eligible Assignment. 
 

v. In case of substantially completed Eligible Assignment, the total gross amount 
already paid excluding the PVC amount (if paid), as mentioned in the certificate, shall 
be considered as the cost of substantially completed Eligible Assignment. 
 

vi. Sub-consultancy will not be considered as eligible experience. 
 

vii. In case the work experience is for the work executed outside India, the Bidder(s) have 
to submit the completion / experience certificate issued by the owner/ director of the 
company/ government authority of availing services duly signed & stamped, and 
affidavit to the correctness of the completion / experience certificates. The Bidder 
shall also get the completion/experience certificate attested by the Indian Embassy / 
Consulate / High Commission in the respective country. In the event of submission of 
completion / experience certificate by the Bidder in a language other than English, the 
English translation of the same shall be duly authenticated by Chamber of Commerce 
of the respective country and attested by the Indian Embassy / Consulate / High 
Commission in the respective country. 
 

viii. For member countries of Hague Convention, Apostille certificate will be accepted if it 
is done by the Govt. of that country or its authorized agency. 
 

ix. In case the Bidder claims its relevant experience from an assignment undertaken in a 
JV/Consortium, receipts from its share of the fee from such assignment, as certified 
by Statutory Auditor or CA as the case may be, shall be reckoned to be considered as 
an Eligible Assignment. 
 

x. For claiming the desired experience, Bidder shall have to submit a valid proof, i.e. 
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Certificate issued by the ‘Client’. The client is defined in Clause 3.1.3 (a) of request 
for proposal. 

 
3.1.5 The Bidder shall enclose with its Bid, certificate(s) from its Statutory Auditors$ stating its 

total revenues from professional fees during each of the past three financial years and the fee 
received in respect of each of the Eligible Assignments specified in the Bid. In the event that 
the Bidder does not have a statutory auditor, it shall provide the requisite certificate(s) from 
the firm of Chartered Accountants that ordinarily audits the annual accounts of the Bidder. 
All forms verified/certified by Statutory Auditor or CA should have clear mention of UDIN 
number. 

 
3.2. Evaluation of Technical Bid 
 
3.2.1. In the first stage, the Technical Bid will be evaluated as per clause 3.2.2. Based on the 

technical evaluation, only those Bidders whose Technical Bids score is 49 or more out of 70 
shall qualify for further consideration and shall be ranked from highest to the lowest on the 
basis of their technical score (ST). They will be designated as T1, T2, T3, T4 and so on based 
on their Technical Score (ST) from highest to lowest respectively. 
 

3.2.2. The scoring criteria to be used for evaluation shall be as follows.5 
 

Ite
m 
Co
de 

Parameter Maximu
m 

Marks 

Criteria 

1. Relevant 
Experience of the 
Bidder 

150  For each successfully completed or substantially completed 
Eligible Assignment (s) in terms of Clause 3.1.3 (b) and Note 
(i) of Clause 3.1.4 during last 07 (seven) years, ending last day 
of month previous to the one in which tender is invited, marks 
shall be allotted as under, subject to a maximum of 150 marks: 

Value of Eligible 
Assignment (in %) 
with respect to the 
advertised value of 

present tender 

Marks for 
Weightage 

for 

Fully 
complet

e 

Substanti
ally 

Complete 

Rail
way 
Proj
ect 

Other  
Projec

ts 

More than 30 but less 

than or equal to 50 

15 12 

1 0.8 More than 50 but less 
than or equal to  75 

25 20 

75 & above 30 24 
 
Note:  In case of a Consortium, experience of the Consortium 
as a whole or any of its constituent Members shall be 
considered. 

2. Average Annual 150  2.5 marks for each crore or part thereof subject to maximum of 

                                                      
$No separate annual financial statements should be submitted. 
5 The scoring criteria is indicative and based on the nature and size of the Project, it may be customized by the 
Authority on case-to-case basis. 
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Revenue of 
Bidder from 
professional fees 
received for 
providing 
consultancy 
and/or 
supervision to its 
clients, in the past 
3 financial years 
–Form 7, 
Appendix 1 

150 marks.  
 
Turnover of all JV partners shall be considered for marks. 

3. Relevant 
Experience of 
Key Personnel -
Team Leader cum 
Project Manager 
(the “Team 
Leader”) 
 
Note: The Team 
Leader should 
be on the rolls of 
the Bidder or 
the Team 
Leader to give 
an undertaking 
that he/she will 
join the bidder 
on award of bid. 

70 
 

10 marks for experience as project manager/team leader in 
each completed Eligible Assignment and 8 marks for each 
substantially completed Eligible Assignment in terms of Note 
(i) of 3.1.4, subject to maximum of 70 marks for Team Leader 
 
OR 
In case of Railway/PSU employee in terms of Clause 10 of 
TOR, 5 marks for each year of work experience, subject to 
maximum of 70 marks. 
Minimum required Qualification to be as per clause 10.1 of 
TOR. 

Relevant 
Experience of 
Key Personnel - 
Lead Designer 
 
 

50 10 marks for experience in design of structures of each 
completed Eligible Assignment and 8 marks for each 
substantially completed Eligible Assignment in terms of Note 
(i) of 3.1.4, subject to maximum of 50 marks for Lead 
Designer 

OR 
In case of Railway/PSU employee in terms of Clause 10 of 
TOR, 5 marks for each year of work experience, subject to 
maximum of 50 marks. 
Minimum required Qualification to be as per clause 10.1 of 
TOR. 
 

Relevant 
Experience of 
Key Personnel- 
Project Architect  

50 10 marks for experience in planning and designing of 
commercial structures of each completed Eligible Assignment 
and 8 marks for each substantially completed Eligible 
Assignment in terms of Note (i) of 3.1.4, subject to maximum 
of 50 marks for Project Architect.  
Minimum required Qualification to be as per clause 10.1 of 
TOR. 
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Relevant 
Experience of 
Key Personnel- 
Resident 
Engineer [Civil/ 
Electrical/ S&T] 
Note: The Project 
Manager should 
be on the rolls of 
the Bidder or he 
should give an 
undertaking that 
he/she will join 
the bidder on 
award of bid. 

50 
 

10 mark for experience as project manager/resident 
engineer/domain expert in each completed Eligible 
Assignment and 8 marks for each substantially completed 
Eligible Assignment in terms of Note (i) of 3.1.4, subject to 
maximum of 50 marks for Resident Engineer 

OR 
In case of Railway/PSU employee in terms of Clause 10 of 
TOR, 5 marks for each year of work experience, subject to 
maximum of 50 marks. 
Minimum required Qualification to be as per clause 10.1 of 
TOR. 

 NOTE (IMPORTANT): 
1) DELETED 
2) The Team Leader should be on the rolls of the Bidder or the Team Leader to give an 

undertaking that he/she will join the bidder on award of bid. All other Key Personnel shall 
be directly employed/engaged with the Bidder prior to the commencement of services.  

3) DELETED  
4) Age of any Personnel proposed. 

S. No Personnel Maximum age in years as on Bid Due 
Date to be considered for evaluation 
should not be more than 

1 Team Leader cum Project 
Manager/Project Manager 

[******] 65 years 

2 Sr. Engineer [******] 50 years 
3 Junior Engineer [******] 45 years 

4 All other Categories  [******] 50 years 
4.1 Key Personnel is defined as personnel whose marks are considered for the evaluation of 

Bid i.e. Team Leader cum Project Manager, Lead Designer, Project Architect and 
Resident Engineer (Civil/Electrical/S&T). 

4.2 Authority can give exemption to age relaxation up to 25% personnel (maximum) for 
other than Key Personnel (for whom no marks are considered for evaluation of bid).  

4.3 Maximum age during the deployment for any person shall be 70 years for key 
personnel/65 years for other than key persons. 

4.4 In case of Retired Railway/PSU Personnel an age relaxation up to Five (05) years will 
be considered for key personnel. 

 
5) Key Personnel proposed should not have any history of involvement in 

vigilance/CBI/SPE/Police case resulting in major penalty punishment of 
removal/dismissal/compulsory retirement or conviction. He should not have been 
terminated on the ground of incompetency, indiscipline, corrupt practices etc. by the 
employer. 

. 
6) Where the number of Key Personnel requirements specified is more than one under a 

particular category, each Key Personnel shall be evaluated against the proportionate 
number of marks specified for that category. For example, the marks for individual Project 
Architect in the above table shall be 20 if requirement of two Project Managers is specified 
i.e., 40 divided by 2. The total score for the category of Project Manager shall be the sum of 
the individual scores of all personnel proposed as Project Managers. 

7) DELETED  
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8) For the purposes of evaluation under this Clause 3.2.2 the Key Personnel mentioned under 
this Clause 3.2.2 shall be considered. Bidder is required to submit all details and 
requirements as mentioned in Technical Bid Form-12 of Appendix – I under this RFP for all 
Key Personnel. Regarding other Personnel as mentioned under Clause 10 of Terms of 
Reference, the bidder has to submit a certificate regarding their suitability as per Technical 
Bid Form-19 of Appendix-I under this RFP. 

 Quality of 
Proposed 
technical 
approach, 
methodolog
y and work 
plan and 
interaction 
with team. 

180 
 

Evaluation will be based on the quality of submission and 
presentation by the Bidder on proposed methodology & work plan. 
The Bidder shall be required to make the 15 minutes Technical 
Presentation by Team Leader proposed to be deployed for the PMS 
on due date and time (to be notified) and will be followed by 15 
minutes of question-and-answer session either physically or online 
through Video Conference. 

Criteria Marks 

Proposed methodology and work plan 90 

Interaction with Team Leader 90 
 

 Grand 
Total 

700 

 Technical 
Score 

Grand Total (as per Item Code 5 above)/10 

 

3.3. Shortlisting of Bidders 
 

3.3.1. Of the Bidders ranked as aforesaid, if the number of pre-qualified Bidders is less than two, 
Authority may, in its sole discretion, pre-qualify the Bidder(s) whose technical score is less 
than 49 even if such Bidder(s) do(es) not qualify in terms of Clause 3.2.1; provided that in 
such an event, the total number of pre-qualified and short-listed Bidders shall not exceed two. 

 
3.4. Evaluation of Financial Bid 

 
3.4.1. After the technical evaluation as above, the Financial Bids of top 6 (six) Bidders only with 

highest technical scores (i.e., T1, T2, T3, T4, T5 and T6 only) shall be opened. 
 
3.4.2. After the Financial Bids are opened as above, the Financial Bids will be ranked from lowest 

to highest and designated as L1, L2, L3, L4, L5 and L6 respectively. (F = amount of Financial 
Bid). 

 
3.4.3. For financial evaluation the total cost indicated in the Financial Bid will be considered. 
 
3.4.4. Authority will determine whether the Financial Bids are complete, unqualified and 

unconditional. The cost indicated in the Financial Bid shall be deemed as final and reflecting 
the total cost of services. Omissions, if any, in costing any item shall not entitle the firm to be 
compensated and the liability to fulfil its obligations as per the TOR within the total quoted 
price shall be that of the Authority Engineer. 

 
3.4.5. Each of the above six Financial Bids (i.e., L1, L2, L3, L4, L5 and L6) will be assigned a 

Financial score (SF). The lowest Financial Bid (L1) will be given a financial score (SF) of 30 
points. The financial scores of other Bids will be computed as follows: 



 Request for Proposal 
  

Appointment of AE               Page 30 of 132 

 
SF of L1 = 30 
SF of L2 = 30 x L1/L2 
SF of L3 = 30 x L1/L3 
SF of L4= 30 x L1/L4 
SF of L5 = 30 x L1/L5 
SF of L6 = 30 x L1/L6 
 

 
3.5. Combined Techno-Financial Evaluation (QCBS) 

 
3.5.1. The Combined technical (ST) and financial (SF) scores will be computed as follows: 

 
S = ST + SF 

 
Where S is the Combined Score. The Bidder scoring the highest Combined Score shall be 
designated as H1. 
 

3.6. Selection of Authority Engineer 
 
3.6.1. The Selected Bidder shall be the first ranked Bidder H1.  
 
3.6.2. The Authority shall annul the Bidding Process in case the first ranked Bidder withdraws, or 

fails to comply the requirements specified in this RFP.  
 
3.6.3. In the event that two or more Bidder(s) obtained equal marks in overall marks obtained (S), 

the Bidder(s) have higher technical score will be finally awarded the contract. However, 
incase technical score is also equal then the Bidder(s) having higher financial capacity in 
terms of clause 3.1.2 (B) of RPP shall be awarded the contract. 

3.7. Execution of Agreement 
 

3.7.1. After acknowledgement of the LOA as aforesaid by the Selected Bidder, it shall execute the 
Agreement within the days as mentioned in the KIT. The Selected Bidder shall not be entitled 
to seek any deviation in the Agreement. 
 

3.8. Commencement of PMS 
 

3.8.1. The Authority Engineer shall commence the services at the Project Site from the date as 
mentioned in the LOA. The Authority at its discretion may issue instruction to commence the 
services from a date later than the one mentioned in the LOA. However, the Authority shall 
provide at least [30 days] period for deployment and commencement of services in terms of 
any revision of the date mentioned in the LoA. The actual date of commencement of Services 
by the Authority Engineer in terms of this clause 3.8.1, shall be the effective date (the 
“Effective Date”) for commencement of Services under this Agreement. 

 
 

********** 
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4. Miscellaneous 
 
4.1. The Selection Process shall be governed by, and construed in accordance with, the laws of 

India and the Courts at [Delhi] shall have exclusive jurisdiction over all disputes arising 
under, pursuant to and/or in connection with the Selection Process. 

 
4.2. Authority in its sole discretion and without incurring any obligation or liability, reserves the 

right, at any time, to: 
 

a) suspend and/or cancel the Selection Process and/or amend and/or supplement the 
Selection Process or modify the dates or other terms and conditions relating thereto; 

 
b) consult with any Bidder in order to receive clarification or further information; 
 
c) retain any information and/or evidence submitted to Authority by, on behalf of and/or 

in relation to any Bidder; and/or 
 
d) Independently verify, disqualify, reject and/or accept any and all submissions or other 

information and/or evidence submitted by or on behalf of any Bidder. 
 
4.3. It shall be deemed that by submitting the Bid, the Bidder agrees and releases Authority, its 

employees, agents and advisers, irrevocably, unconditionally, fully and finally from any and 
all liability for claims, losses, damages, costs, expenses or liabilities in any way related to or 
arising from the exercise of any rights and/or performance of any obligations hereunder, 
pursuant hereto and/or in connection herewith and waives any and all rights and/or claims it 
may have in this respect, whether actual or contingent, whether present or future. 

 
4.4. All documents and other information supplied by Authority or submitted by a Bidder shall 

remain or become, as the case may be, the property of Authority. Authority will not return 
any submissions made hereunder. Bidders are required to treat all such documents and 
information as strictly confidential. 

 
4.5. Authority reserves the right to make inquiries with any of the clients listed by the Bidders in 

their previous experience record. 
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FORM OF PMS AGREEMENT 
 
 

DATED 
 
 

BETWEEN 
 

………[name of Zonal Railway] ……… 
(Ministry of Railways, Government of India) 

 
AND 

 
M/s ___________________________ 

 
FOR 

 
PROVIDING PROJECT MANAGEMENT SERVICES FOR [*******] 
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PMS AGREEMENT 
 
This AGREEMENT (hereinafter called the “Agreement”) is made on the........... day of the month 
of........... 20…., between, on the one hand, the President of India acting through ************having 
its office at ………(hereinafter called the “ Authority” which expression shall include their 
respective successors and permitted assigns, unless the context otherwise requires) and, on the other 
hand, M/s ********** having their office at ……………………………… (hereinafter called the 
“Authority Engineer” or “AE” which expression shall include their respective successors and 
permitted assigns). 
 
 

WHEREAS 
 
(1) The Authority under Ministry of Railways, Government of India is engaged in the 

development, operation and maintenance of railway infrastructure and [has been given the 
responsibility to *******] 

 
(2) The Authority is desirous for engagement of Authority Engineer for providing project 

management services for[*******] 
 
(3) The Authority has issued Request for Proposal for the PMS mentioned at S.No. (2) above 

(hereinafter referred to as ‘RFP’), vide Tender No. ________________. Both ‘Terms of 
Reference and ‘Instructions to Bidder(s)’ form an integral part of this contract. 

 
(4) The Authority Engineer is a firm having particular skill and expertise in the field which the 

Authority wishes to use and hence Authority has selected the Authority Engineer pursuant to 
this RFP for the purposes of the Project and he has agreed to provide services to the Authority 
as per Terms of Reference (TOR) (hereinafter referred to as “the PMS” or “the Services”). 

 
(5) The Bidder shall provide the PMS for the [*******] mentioned at S.No. (2) above 

(hereinafter referred to as “the Site”). 
 
(6) The RFP along with Annexure to this Agreement form an integral part of the contract. 
 

NOW THE PARTIES HEREBY AGREE: - 
 
1. Interpretation 
 
1.1. In this Agreement the following expressions shall have the following meanings: - 
 

"Agreement" means this Agreement including ‘Terms of Reference’ and ‘Instructions to 
Bidders’ of the Request for Proposal (RFP) for providing project management services 
for[*******]and all amendments and modifications thereto made in accordance with the 
provisions hereof or which are incorporated herein expressly by reference. 
 
“Confidential Information” includes all information supplied by the Authority to the 
Authority Engineer about the Project or the Authority’s affairs or finances or which comes 
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into the possession of the Authority Engineer during the course, or as a consequence, of it 
providing the Services to the Authority. 
 
“Authority Engineer’s personnel” shall include the Authority Engineer’s employees; any 
person engaged to provide services by the Authority Engineer and any other person acting on 
behalf of the Authority Engineer. 
 
"Force Majeure" means riots, war, exceptional weather conditions for the time and location 
of the Services, or any other cause beyond the reasonable control of the affected party which 
by exercise of reasonable diligence could not have been prevented or provided against, except 
financial distress. 
 
“Member”, in case the AE consists of a joint venture or consortium of more than one entity, 
means any of these entities, and “Members” means all of these entities; 
 
“Party” means the Authority, or the Authority Engineer referred to individually; “Parties” 
means Authority and the Authority Engineer collectively. 
 

1.2. In this Agreement: - 
 
1.2.1. A reference to any Act of Parliament or to any other legislative instrument shall also include a 

reference to any consolidation, amendment or re-enactment of the Act. 
 
1.2.2. The various headings appearing in this Agreement are only for the sake of convenience and 

shall not affect the interpretation of the subject matter of various clauses of this Agreement. 
 

2. PMS 
 

2.1. The Authority hereby engages the Authority Engineer to provide PMS for providing project 
management services for [*******] on the terms and conditions set out in this Agreement. 

 
2.2. The Services shall commence on Effective Date as per the Clause 3.8.1and shall be completed 

as per the detailed timeframe indicated in the Terms of Reference (TOR) of the ‘RFP’. 
 

2.3. Authority of Member-in-charge 
 
In case the AE consists of a consortium of more than one entity, the Parties agree that the 
Lead Member shall act on behalf of the Members in exercising all the AE’s rights and 
obligations towards the Authority under this Agreement, including without limitation the 
receiving of instructions and payments from the Authority. 

 
3. Authority Engineer’s Services 
 
3.1. The Authority Engineer shall provide the Services with due diligence, to the best of its ability 

and making full use of its skill, knowledge, experience, expertise and in a workmanlike 
manner according to the highest standards acceptable in the industry and to the reasonable 
satisfaction of Authority. 
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3.2. In providing the Services, the Authority Engineer shall devote such time and effort as may be 
required to ensure proper performance of this Agreement duly within the time frame 
specified. 

 
3.3. Time is the essence of the contract. Internal target dates/Project Milestones and other 

days/duration as specified in the EPC Agreement, should be strictly adhered to by the 
Authority Engineer, failing which Authority will have the right to take action against the 
Authority Engineer in accordance with the contract which includes, and is not restricted to, 
imposition of liquidated damages vide Clause 4 of this Agreement and termination as per 
Clause 6 of the Agreement. 

 
3.4. In providing the Services the Authority Engineer shall comply with all the prevailing laws 

and legislation in force, both local and Central. 
 

3.5. The Authority Engineer shall, apart from providing services as mentioned in TOR of the RFP, 
 

a. Hold meetings with the Authority and the Contractor as often as the 
Authority/Contractor reasonably requires during the period of this Agreement, 

 
b. Liaison with the Authority and the Contractor as often and in such manner as may be 

necessary to secure the satisfactory and timely completion of the Services, 
 
c. At all times act in good faith; and 
 
d. Report to the Authority in writing of progress as per the specified timelines. 

 
3.6. The Authority Engineer shall ensure that the Authority, and officials of the Authority having 

authorisation from the Authority, are provided unrestricted access to the office of the 
Authority Engineer and to all personnel during office hours. The Authority’s official, who has 
been authorised by the Authority in this behalf, shall have the right to inspect the Services in 
progress, interact with personnel of the Authority Engineer and verify the records relating to 
the Services for his satisfaction. 

 
3.7. Accounting, inspection and auditing: The Authority Engineer shall: (a) keep accurate and 

systematic accounts and records in respect of the Services provided under this Agreement, in 
accordance with internationally accepted accounting principles and in such form and detail as 
will clearly identify all relevant time charges and cost, and the basis thereof (including the 
basis of the Authority Engineer 's costs and charges); and (b) permit the Authority or its 
designated representative periodically, and up to one year from the expiration or termination 
of this Agreement, to inspect the same and make copies thereof as well as to have them 
audited by auditors appointed by the Authority.  

 
3.8. Authority Engineer's actions requiring the Authority's prior approval: The AE shall obtain the 

Authority's prior approval in writing before taking any of the following actions:  
 

a) appointing such members of the Key Personnel as are not listed in the Technical Bid 
Appendix-I, Technical Bid Form-8 

 
b) any other action that is specified in this Agreement. 
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3.9. Accuracy of Documents and/or Services 

 
The Authority Engineer shall be responsible for accuracy of the documents drafted and/ or 
vetted and data collected by it directly or procured from other agencies/authorities, 
supervision/quality control, estimates and all other details prepared and/or undertaken by it as 
part of its Services. Subject to the provisions of Clause 8.1, it shall indemnify the Authority 
against any inaccuracy or deficiency in its work which might surface during implementation 
of the Project, if such inaccuracy or deficiency is the result of any negligence or inadequate 
due diligence on part of the Authority Engineer or arises out of its failure to conform to good 
industry practice. The Authority Engineer shall also be responsible for promptly correcting, at 
its own cost and risk, the works, the documents including any re-survey/ 
investigations/supervision. 
 

3.9.1. If the Authority is satisfied about non-performance of any obligation/provision as stipulated 
in the Terms of Reference OR non-compliance of any of the provisions of the Agreement, a 
deduction of Rs.25,000/- or higher but not exceeding 1% of the monthly payment for PMS to 
AE shall be applicable for each instance of non-performance/non-compliance. 
 

3.9.2. Notwithstanding anything contained above, the AE must ensure to perform/take corrective 
action on the particular non-performance/non-compliance in a reasonable time frame.  Failure 
to take corrective action within a reasonable time frame, depending upon the importance of 
the activity, may lead to termination of Agreement as decided by the Authority. 
 

3.9.3. If more than 5 incidents occur requiring deductions as mentioned in 3.9.1 above, the 
Authority may initiate action to terminate the Agreement due to unsatisfactory performance, 
on the recommendations of Authority or its authorized representative. 
 

3.9.4. In case an item of work is certified by the AE and paid to the Contractor and the work is 
found to be defective, sub-standard or resulting in over payment to the Contractor during 
subsequent checks by the Authority, or any other agency legally authorised to do so, requiring 
replacement/remaining work to be undertaken as required under the payment milestones of 
the EPC Agreement, the AE shall ensure that the same is complied without any additional 
cost to the Authority through accounting of payments made to the Contractor as per the 
provisions of the EPC Agreement and without any payment for the deployment of AE 
personnel against such works towards replacement/remaining work undertaken by Contractor.  
The AE shall also enquire as to the reasons for such failure and submit a report on the same to 
the Authority indicating the remedial measures to be taken to prevent recurrence of such 
incidents in future.  Without limitation to any other actions or damages as contemplated under 
this Agreement by the Authority, deductions in payments as envisaged under Clause 3.9.1 
shall also be applicable. Further, if it is detected that any such act has been committed 
willfully, the concerned personnel of AE shall be removed immediately from the project and 
he shall be debarred to work in any assignment under Ministry of Railways for upto 5 years.  
In addition, action may be taken against the AE for termination of the Agreement and also 
initiate any action against the AE as per the Applicable Laws. 
 

3.9.5. The AE is responsible for ensuring safety of workers, Railway assets, Rolling stocks and 
Railway users on the works being carried out by the Contractor. In case any accident happens 
at work site which results in loss of life and it is found after inquiry conducted by 
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Authority/Railway/Commissioner of Railway Safety(CRS) that safety measures were lacking, 
Authority shall impose a penalty @ Rs. 5 Lacs on the AE for every such incident. 
 

3.9.6. Failure in certification of Stage, Interim or Final payment by the AE as envisaged under 
Clause 6.2 of Terms of Reference and provisions of the EPC Agreement, shall entitle 
Authority to a deduction of Rs 25,000/- per day of delay. 

 
3.9.7. Notwithstanding anything contained above, the Authority may initiate proceedings for 

declaring the AE as “Poor Performer/Banning of Business Dealings” for the 
default(s)/failure(s) noted of the AE in performance of their assignment depending upon the 
gravity/frequency of the default/failure. 

 
3.10. Authority Engineer 's personnel:  

 
a) General: The Authority Engineer shall employ and provide such qualified and 

experienced Personnel as may be required to carry out the Services.  
 
b) Deployment of Personnel: The designations, names and the estimated periods of 

engagement in carrying out the Services by each of the Authority Engineer's personnel 
are described in this Agreement.  

 
c) Approval of Personnel: The Key Personnel listed in the Agreement are hereby approved 

by the Authority. No other Key Personnel shall be engaged without prior approval of 
the Authority. If the Authority Engineer hereafter proposes to engage any person as 
professional personnel, it shall submit to the Authority its proposal along with a CV of 
such person in the format provided in the RFP. The Authority may approve or reject 
such proposal within 14 (fourteen) days of receipt thereof in terms of the provisions of 
the RFP.  

 
In case the proposal is rejected, the Authority Engineer may propose an alternative 
person for the Authority's consideration. In the event the Authority does not reject a 
proposal within 14 (fourteen) days of the date of receipt thereof, it shall be deemed to 
have been approved by the Authority.  

 
3.11. Substitution of Key Personnel: 

 
3.11.1. The Authority expects all the Key Personnel specified in the Bid to be available during 

implementation of the Agreement. In case of non-commencement of services upto 180 (one 
hundred and eighty) days from the Bid Due Date due to reasons attributable to Authority, 
reasons of any incapacity, death or any reason beyond the reasonable control of the Authority 
Engineer, the Selected Bidder shall be permitted for replacement of all Key Personnel. Such 
replacement shall be subject to the condition that the personnel proposed to be engaged as 
replacement shall be equally or better qualified meeting the stipulated qualification criteria to 
the satisfaction of the Authority without considering the same as replacement/substitution and 
without any deduction. 

 
3.11.2. As a condition to such substitution, replacement of upto 40% of Key Personnel shall be 

permitted subject to reduction of remuneration (i.e., man-month rate) equal to 5% (five per 
cent) specified for that Key Personnel from the date of replacement. In case of total 
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replacement above 40% and upto 65%, such reduction in remuneration shall be equal to 10% 
(ten per cent) and for subsequent replacement such reduction shall be equal to 15% (fifteen 
per cent), except for reasons of any incapacity, death or any reasons beyond the reasonable 
control of the Authority Engineer. 

 
3.11.3. If the Authority finds that any of the AE’s personnel has committed serious misconduct or has 

been charged with having committed a criminal action, or shall the Authority determine that 
such personnel have engaged in corrupt, fraudulent, collusive, coercive or obstructive practice 
while performing the Services, the AE shall, at the Authority’s written request, provide a 
replacement. In the event that any of personnel is found by the Authority to be incompetent or 
in capable in discharging assigned duties, as per the direction of the Authority the AE shall 
provide equal or better replacement. 

 
3.12. Working hours, overtime, leave, etc. The personnel shall not be entitled to be paid for 

overtime nor to take paid sick leave or vacation leave except as specified in the Agreement, 
and the Authority Engineer 's remuneration shall be deemed to cover these items. All leave to 
be allowed to the personnel is excluded from the man days of service set forth in Appendix-II, 
Financial Bid Form-1 or subsequently as per the approved deployment schedule of Key 
Personnel. Any taking of leave by any personnel for a period exceeding 3 (three) days shall 
be subject to the prior approval of the Authority, and the AE shall ensure that any absence on 
leave will not delay the progress and quality of the Services. The person designated as the 
Team Leader of the Authority Engineer's Personnel shall be responsible for the coordinated, 
timely and efficient functioning of all the personnel. He shall be responsible for day-to-day 
performance of the Services. The personnel for site supervision shall be deployed as per the 
requirements of the Contractor’s works to be supervised. The AE shall work as per the work 
program of the EPC Contractor. In this context in case the work plan of the AE needs suitable 
modifications, the same shall be carried out and submitted to the Authority for consideration. 
The AE hours of work normally shall match with that of Contractor’s activities on the site. 
No extra remuneration shall be claimed or paid for extra hours of work required in the interest 
of Project completion. 
 

4. Delays in providing the Services by the Authority Engineer and Extension of Time 
 
4.1. The Authority Engineer has submitted a Performance Security to Authority for a sum 

equivalent to [3% (three percent) / 5% (five percent)]6 of the Cost of the PMS amounting to 
Rs.______/- (Rupees ___________________ only) in the form of Insurance Surety Bond, or 
in the form of Bank Guarantee/ TDR/ Demand Draft/ Bankers’ Cheque or Pay Order in 
favour of “************__________”, drawn on any nationalized or scheduled commercial 
bank and payable at *******_________. 

 
4.2. The said Performance Security will be kept valid for duration as mentioned in the KIT. 

Thereafter as required by the Authority, the same shall be kept valid for three months or for 
such period, as may be decided by Authority, over and above the scheduled period of 
completion of work. The Performance Security would however be forfeited in case of any 
event of Default leading to termination of contract as described in the Agreement. 

 

                                                      
6 Please retain as per govt. guidelines 
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4.3. Delays: Any delay by the Authority Engineer in the commencement or delay in performance 
of its contractual obligations shall render the Authority Engineer liable to any or all of the 
following: 

 
a) Imposition of Liquidated damages (L.D.) @ 0.5% of the Agreement Value per week, 

subject to maximum of 5% of the Agreement Value. This may also include forfeiture of 
Performance Security. 

 
b) Non-submission of final report by due date (unless the same is due to Authority’s 

administrative delays) may also attract levy of L.D.  
 
c) Termination of the contract, in terms of Clause 6 below. 

 
4.4. Extension of Time: Any delay/ non-performance arising out of / caused by reasons not 

attributable to and not under control of the Authority Engineer, shall not attract the sanctions 
mentioned in Clause 4.3 above. If at any time during performance of the Contract, the 
Authority Engineer encounters such conditions impeding timely completion of the work 
under the Contract and performance of services, it shall immediately notify Authority in 
writing of the fact of the delay, its likely duration and its causes. As soon as practicable, after 
receipt of the Authority Engineer’s notice, Authority shall evaluate the situation and may at 
its discretion (which shall not be unjust/unreasonable) extend the Authority Engineer’s time 
for performance, in which case the extension shall be ratified by the parties by amendment of 
the Contract. 

 
4.5. Agreement Value: 

 
4.5.1. Except as may be otherwise agreed under Clause 4.8 and subject to Clause 4.5.2 and 4.6, the 

payments under this Agreement shall not exceed the value including any reimbursable 
expenses7, if any, and specified herein (the "Agreement Value"). The Parties agree that the 
Agreement Value is Rs. ………. (Rupees. …………………….). 
 

4.5.2. Notwithstanding anything to the contrary contained in Clause 4.5.1, if pursuant to the 
provisions of Clauses 4.8, the Parties agree that additional payments shall be made to the AE 
in order to cover any additional expenditures not envisaged in the cost estimates referred to in 
Clause4.5.1 above, the Agreement Value set forth in Clause 4.5.1 above shall be increased by 
the amount or amounts, as the case may be, of any such additional payments. 

 
4.6. Variation: Any extra work carried out or deployment by the Authority Engineer on the 

instructions of Authority which is not included in the scope or deployment of PMS shall be 
executed as per man days rates agreed upon between Authority and the Authority Engineer in 
terms of Clause 10.3 of Terms of Reference, before execution of such services. For avoidance 
of doubt, it is clarified that for any extra work or deployment(including additional services 
due to extension of time), the payments shall be made as per the rates or provisions available 
in this Agreement, however, wherever such rates or provisions are not available the same 
shall be mutually agreed before execution of such services. 

                                                      
7 Reimbursable expenses to be included only if the reimbursement of expenses is also envisaged against the 
estimate of costs in the Financial Bid 
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4.7. Payment to the Authority Engineer 

 
Payment to the AE for the Services shall be made in terms of Clause 11 of Terms of 
Reference. It may be further noted that the remuneration rates against the deployment of all 
Personnel shall be adjusted as per the following provisions related to the price adjustment, the 
“Price Adjustment”.  The amounts payable to the AE at the accepted remuneration rates as 
per Agreement shall be adjusted by the formulae prescribed in this clause. 

 
4.7.1. Adjustment Formulae: Remuneration rates for the first 12 months from the date of 

commencement of services shall remain the same as accepted by the Authority and indicated 
in the Agreement.  From the beginning of 13th month from the date of commencement of 
services, remuneration rates shall be adjusted as per the formula given below for every 12 
months. 
 
i. When adjustment due date falls before original date of completion of services 

 
lo

l
lol

I

I
RR 9.01.0   

 
ii. When adjustment due date falls in extension period for which extension is sanctioned 

for reasons not attributable to the AE 

 
lo

l
lol

I

I
RR   

Where, 
Rl  is the adjusted remuneration,  
Rlo is the remuneration payable on the basis of the rates set forth in accepted rates of 
remuneration of all Personnel,  
Il is the all India Consumer Price Index for Industrial Workers as published by RBI 
(Reserve Bank of India) Bulletin for the month on the day 28 days prior to the date of 
completion of every 12 months from date of commencement of services and,  
Ilo is the all India Consumer Price Index for Industrial Workers as published by RBI 
(Reserve Bank of India) Bulletin for the month on the day 28 days prior to the closing 
date of submission of proposals. 
 

iii. In addition to the above, in case any personnel is continuing for more than 12 months 
from date of his/her deployment then the AE shall be entitled for increase in monthly 
remuneration rate @ 3% of the accepted monthly remuneration rate of such personnel, 
on completion of every 12 months. 

 
In case new category of Key Personnel is required to be deployed (not provided in the 
Agreement), the base rate would be fixed as per Clause 10.3 similar personnel or with 
mutual consent of both parties in case of not similar personnel and adjustment as above 
shall be applicable after 12 months from the initial deployment of such category. 

 
4.7.2. Price Adjustment shall not be applicable during the extension period for which extension is 

sanctioned for reasons attributable to the AE. 
 

4.8. Modification of Agreement 
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Modification of the terms and conditions of this Agreement, including any modification of the 
scope of the Services, may only be made by written agreement between the Parties. Pursuant 
to Clauses 4.5.2 and 5 hereof, however, each Party shall give due consideration to any 
proposals for modification made by the other Party. 

 
5. Force Majeure 
 
5.1. The Authority Engineer shall not be liable for forfeiture of its Performance Security, 

liquidated damages or termination for default, to the extent that, delay in performance or other 
failure to perform its obligations under the Contract is the result of an event of Force Majeure. 

 
5.2. If a Force Majeure situation arises, either party shall promptly notify the other party in writing 

of such conditions and the cause thereof. Unless otherwise directed by the Authority in 
writing, the Authority Engineer shall continue to perform its obligations under the Contract as 
far as is reasonably practical and shall seek all reasonable alternative means for performance 
not prevented by the Force Majeure event. 

 
5.3. However, Authority may terminate this Agreement by giving a written notice of minimum 7 

days to the Authority Engineer, if as a result of Force Majeure, the Authority Engineer is 
unable to perform a material portion of the services for a period of more than 30 days. 
Material portion of the services for the purposes of this clause is defined in terms of 
deliverable and time frames mentioned in ‘Terms of Reference’ of the RFP. Termination 
pursuant to this Clause will not prejudice any pre-existing claims which either party may have 
against the other party. 

 
6. Termination 
 
6.1. Without prejudice to the succeeding provision of this clause, the Agreement shall stand 

terminated after the Authority Engineer has rendered all the services to the satisfaction of the 
Authority and the same are accepted by Authority. 

 
6.2. The Authority may, by giving notice in writing, immediately terminate this Agreement if the 

Authority Engineer or any of the Authority Engineer’s personnel: 
 
6.2.1. Breaches any of the terms of this Agreement which, in case of a breach capable of being 

remedied, is not remedied by the Authority Engineer within ten days of receipt of a notice 
from Authority specifying the breach and requiring its remedy. 

 
6.2.2. Having remedied the breach referred to in sub-paragraph 6.2.1 further breaches the terms of 

the Agreement on two or more occasions. 
 

6.2.3. Is incompetent, guilty of gross misconduct or any serious or persistent negligence or serious 
or persistent default in the provision of the Services, including (but not limited to) the 
disclosure to any person not authorized by Authority of any Confidential Information. 

 
6.2.4. commits any offence under the Prevention of Corruption Act 1988. 
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6.2.5. Fails or refuses to provide the Services required pursuant to the provision of this Agreement 
after written warning. 

 
6.2.6. Is guilty of delay in commencement of services or delay in performance of its contractual 

obligations. 
 
6.3. Authority may also terminate this Agreement in terms of Clause 5.3. 

 
6.4. If in the opinion of the Authority, Authority Engineer becomes or is in jeopardy of becoming 

insolvent or bankrupt, or has a receiving order made against it, or compounds with its 
creditors, or any of them Authority shall be entitled to terminate this Agreement by notice to 
the Authority Engineer. The Authority Engineer shall immediately notify Authority should it 
be in jeopardy of becoming insolvent, bankrupt or has a receiving order made against it or 
enters into a composition with its creditors or any third party. 

 
6.5. Any act on the part of the parties after termination of this Agreement by way of 

communication, correspondence etc., shall not be construed as an extension or revival of 
validity of this Agreement. In the event of early termination of this Agreement for any reason, 
the liability of the Parties shall be restricted to the amounts that have become payable to the 
Parties till the date of termination of the Agreement. 

 
6.6. Authority also reserves the right to short close the Agreement any time. No compensation 

shall be payable beyond the services payable as per Payment Schedule. 
 
6.7. By the Authority Engineer 

 
6.7.1. The AE may, by not less than 30 (thirty) days’ written notice to the Authority, such notice to 

be given after the occurrence of any of the events specified in this clause, terminate this 
Agreement if: 
 
a) the Authority fails to pay any money due to the AE pursuant to this Agreement and not 

subject to dispute within 60 (sixty) days after receiving written notice from the AE that 
such payment is overdue; or 

 
b) as the result of Force Majeure, the AE is unable to perform a material portion of the 

Services for a period of not less than 60 (sixty) days;  
 

7. Amendment/Waiver 
 

No amendment, modification or waiver of any provision of this Agreement shall in any event 
be effective unless the same has been made in writing and signed by a duly authorized officer 
of each of the parties and approved in writing by other and any waiver or consent shall be 
effective only in the specific instance and for the specified purpose for which it is given. 
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8. Liability of Bidder to the Client and Insurance 
 
8.1. The Authority Engineer’s liability under this Agreement shall be determined by the 

Applicable Laws and the provisions hereof. The AE shall, subject to the limitation specified 
in this Clause 8.1, be liable to the Authority for any direct loss or damage accrued or likely to 
accrue due to deficiency in Services rendered by it. Except in case of negligence or willful 
misconduct on the part of the Authority Engineer or on the part of any person acting on behalf 
of the Authority Engineer in carrying out the Services, the Authority Engineer, with respect to 
damage caused by the Authority Engineer to the Authority’s property, shall not be liable to 
the Authority: For any indirect or consequential loss or damage; and for any direct loss or 
damage that exceeds (A) the total payments for Professional Fees and Reimbursable 
Expenditure made or expected to be made to the Authority Engineer hereunder, or (B) the 
proceeds the Authority Engineer may be entitled to receive from any insurance maintained by 
the Authority Engineer to cover such a liability, whichever of (A) or (B) is higher. 

 
This limitation of liability specified in this Clause 8.1 shall not affect the AE’s liability, if 
any, for damage to Third Parties caused by the Authority Engineer or any person or firm 
acting on behalf of the Authority Engineer in carrying out the Services subject, however, to a 
limit equal to 3 (three) times the Agreement Value. 

 
8.2. Insurance to be taken out by the AE 

 
a) The AE shall, for the duration of this Agreement, take out and maintain, at its own cost, 

but on terms and conditions approved by the Authority, insurance against the risks, and 
for the coverages, as shall be specified in the Agreement and in accordance with good 
industry practice. 

 
b) Within 15 (fifteen) days of receiving any insurance policy certificate in respect of 

insurances required to be obtained and maintained under this clause, the AE shall 
furnish to Authority, copies of such policy certificates, copies of the insurance policies 
and evidence that the insurance premia have been paid in respect of such insurance.  No 
insurance shall be cancelled, modified or allowed to expire or lapse during the term of 
this Agreement. 

 
c) If the Authority Engineer  fails to effect and keep in force the aforesaid insurances for 

which it is responsible pursuant hereto, Authority shall, apart from having other 
recourse available under this Agreement, have the option, without prejudice to the 
obligations of the Authority Engineer, to take out the aforesaid insurance, to keep in 
force any such insurances, and pay such premia and recover the costs thereof from the 
Authority Engineer , and the Authority Engineer  shall be liable to pay such amounts on 
demand by the Authority. 

 
d) Except in case of Third-Party liabilities, the insurance policies so procured shall 

mention the Authority as the beneficiary of the Authority Engineer and the Authority 
Engineer shall procure an undertaking from the insurance company in this regard. 

 
8.3. The Parties agree that the risks and coverages shall include but not be limited to the 

following: 
 



Schedule – 1: Form of Agreement 

Appointment of AE               Page 46 of 132 

a) Third Party liability insurance as required under Applicable Laws. 
 
b) Third Party motor vehicle liability insurance as required under Motor Vehicle Act, 

1988, in respect of motor vehicles operated in India by the AE or their personnel, for 
the period of Consultancy. 

 
c) Third Party liability insurance with a minimum coverage of Rs. 50 Lakhs for the period 

of this Agreement  
 
d) The indemnity limit in terms of “Any One Accident” (AOA) and “Aggregate limit on 

the policy period” (AOP) should not be less than the amount as per this Agreement. In 
case of consortium, the policy should be in the name of Lead Member and not in the 
name of individual Members of the consortium. The Authority Engineer may submit 
the copy of the Global Indemnity Insurance with endorsement copy which certifies that 
this consultancy work has been included in the Global Indemnity Insurance. 

 
e) Employer’s liability and workers’ compensation insurance in respect of the personnel 

of the Authority Engineer, in accordance with the relevant provisions of the Applicable 
Law, as well as, with respect to such personnel, any such life, health, accident, travel or 
other insurance as may be appropriate; and all insurances and policies should start no 
later than the Effective Date and remain effective as per relevant requirements of the 
Agreement 

 
9. Confidential Information 
 
9.1. The Authority Engineer agrees to treat all confidential information of Authority as secret and 

confidential at all times. 
 
9.2. The Authority Engineer shall not, save for in situations falling under Clause 9.3 below, at any 

time, for any reason, disclose or permit to be disclosed to any person any Confidential 
information and the Authority Engineer shall not otherwise make use of or permit any use to 
be made of any Confidential information by any person. The Authority Engineer agrees that 
the confidential information will not be disclosed by it or its personnel to third parties either 
during or after the termination of this Agreement. The provisions of this Clause shall survive 
the termination of this Agreement. 

 
9.3. Without prejudice to Clauses 9.1 and 9.2 the Authority Engineer may disclose confidential 

information to only those of its personnel who need to know it in order to provide the Service. 
However, in doing so the Authority Engineer shall at all times ensure that its personnel 
involved in providing the Service, or who otherwise come across Confidential information in 
the course of their duties are made aware of the confidential nature of information and do not 
disclose it or otherwise breach the provisions of this section. 

 
9.4. In the event any confidential information is disclosed by the Authority Engineer or any of its 

personnel, Authority will have the right to take action against the Authority Engineer under 
the law as it may be advised for unauthorized disclosure of confidential information, 
notwithstanding any Agreement between the Authority Engineer and its personnel. 
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9.5. On termination of this Agreement (however such termination may arise) the Authority 
Engineer shall deliver to the Authority all working papers, computer disks and tapes or other 
material and copies provided to the Authority Engineer by Authority pursuant either to this 
Agreement or to any previous obligation owed to the Authority regarding the Project. 

 
10. Disputes 
 
10.1. Any disputes which may arise as to the terms of this contract will be dealt with in accordance 

with the provision of Clause 10. 
 

10.2. If any dispute arises between the parties in relation to this contract, then either party may 
request the other to participate in a meeting of their respective senior officials or any other 
authorized officer/representative, in order to discuss the dispute and to agree to a strategy to 
resolve it. The Parties shall then liaise in good faith to arrange and implement the meeting 
within ten (10) working days and shall exchange statements at least three (3) clear working 
days prior to the date of the meeting, setting out their respective views of the issues, which 
are in dispute. 

 
10.3. If notwithstanding any steps taken by the parties pursuant to paragraph 10.2, the dispute 

between them remains unresolved within one (1) month of the date on which the dispute 
arose, then the matter shall be resolved through conciliation process as per the Settlement of 
Disputes – Indian Railway Arbitration and Conciliation Rules provided under the Indian 
Railways Standard General Conditions of Contract 2022 (GCC April 2022) issued by 
Engineering Department, including any correction slips as updated from time to time. All 
disputes and differences of any kind whatsoever arising out of or in connection with the 
contract, whether during the progress of the work or after its completion and whether before 
or after the determination of the contract, shall be referred by the Authority Engineer to the 
["Chief Engineer" or "Divisional Railway Manager"]8 through “Notice of Dispute” provided 
that no such notice shall be served later than 30 days after the date of issue of Completion 
Certificate by the Authority. Chief Engineer or Divisional Railway Manager shall, within 30 
days after receipt of the Authority Engineer’s “Notice of Dispute”, notify the name of 
conciliator(s) to the Authority Engineer. The Conciliator(s) shall assist the parties to reach an 
amicable settlement in an independent and impartial manner within the terms of contract. If 
the parties reach agreement on a settlement of the dispute, they shall draw up and sign a 
written settlement agreement duly signed by the Authority representative, Authority Engineer 
and conciliator(s).When the parties sign the settlement agreement, it shall be final and binding 
on the parties. The parties shall not initiate, during the conciliation proceedings, any arbitral 
or judicial proceedings in respect of a dispute that is the subject matter of the conciliation 
proceedings. The conciliation proceedings shall be terminated as per Section 76 of ‘The 
Arbitration and Conciliation Act, 1996. 

 
10.4. Matters Finally Determined by the Authority: All disputes and differences of any kind 

whatsoever arising out of or in connection with the contract, whether during the progress of 
the work or after its completion and whether before or after the determination of the contract, 
shall be referred by the Authority Engineer  to the General Manager (GM) and the GM shall, 
within 120 days after receipt of the Authority Engineer’s representation, make and notify 

                                                      
8DRM/Chief Engineer or Functional Head as approved by competent authority issuing the RFP 
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decisions on all matters referred to by the Authority Engineer  in writing provided that 
matters for which provision has been made as referred below in Clauses 10.4 (i) to 10.4 (xiv) 
of this Agreement or in any Clause (stated as excepted matter) of the Special Conditions of 
the Agreement, shall be deemed as ‘excepted matters’ (matters not arbitrable) and decisions 
of the Railway authority, thereon shall be final and binding on the Authority Engineer; 
provided further that ‘excepted matters’ shall stand specifically excluded from the purview of 
the Arbitration Clause: 
 
i. In case Authority is of the view that Authority Engineer’s personnel performance is not 

satisfactory, he may instruct the Authority Engineer to remove the personnel from the 
work and the Authority Engineer has to comply with the above instructions with due 
promptness. Authority Engineer shall intimate the actual date of discontinuation of its 
personnel to the Authority. No claim of Authority Engineer whatsoever on this account 
shall be entertained by the Authority and this shall be deemed as ‘excepted matter’ 
(matter not arbitrable). 

 
ii. Illegal Gratification: Any bribe, commission, gift or advantage given, promised or 

offered by or on behalf of the Authority Engineer or his partner or agent or servant or 
anyone on his behalf, to any officer or employee of the Authority or to any person on 
his behalf in relation to obtaining or execution of this or any other contract with the 
Authority shall, in addition to any criminal liability which he may incur, subject 
Authority Engineer  to the rescission of the contract and all other contracts with the 
Authority and to the payment of any loss or damage resulting from such decision and 
the Authority shall be entitled to deduct the amounts so payable from the Authority 
Engineer’s bills/Security Deposit or any other dues of the Authority Engineer with the 
Government of India. 

 
iii. The Authority Engineer shall not lend or borrow from or have or enter into any 

monitory dealings or transactions either directly or indirectly with any employee of the 
Authority and if he shall do so, the Authority shall be entitled forthwith to rescind the 
contract and all other contracts with the Authority. Any question or dispute as to the 
commission of any such offence or compensation payable to the Authority under this 
Clause shall be settled by the General Manager of the Railway, in such a manner as he 
shall consider fit &sufficient, and his decision shall be final & conclusive. In the event 
of rescission of the agreement under this Clause, the Authority Engineer will not be 
paid any compensation whatsoever except payments for the work done upto the date of 
rescission. 

 
iv. Meaning and Intent of Specification and Drawings: If any ambiguity arises as to the 

meaning and intent of any portion of the Specifications and Drawings or as to execution 
or quality of any work or material, or as to the measurements of the works the decision 
of the Authority thereon shall be final subject to the appeal (within 7 days of such 
decision being intimated to the Authority Engineer ) to the [Chief Engineer/Additional 
Divisional Railway Manager (ADRM)/ Chief Project Manager (CPM)/**] who shall 
have the power to correct any errors, omissions, or discrepancies in aforementioned 
items and whose decision in the matter in dispute or doubt shall be final and conclusive. 

 
v. Rates for Extra Items of Works: Any item of work carried out by the Authority 

Engineer on the instructions of the Authority which is not included in the accepted rates 
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shall be executed as per the provisions of the Agreement. Provided that if the Authority 
Engineer commences work or incurs any expenditure in regard thereto before the rates 
as determined and agreed upon as lastly here unto fore-mentioned, then and in such a 
case the Authority Engineer shall only be entitled to be paid in respect of the work 
carried out or expenditure incurred by him prior to the date of determination of the rates 
as aforesaid according to the rates as shall be fixed by the Authority representative. 
However, if the Authority Engineer is not satisfied with the decision of the Authority 
representative in this respect, he may appeal to the Chief Engineer within 30 days of 
getting the decision of the Authority representative, supported by analysis of the rates 
claimed. The Chief Engineer's decision after hearing both the parties in the matter 
would be final and binding on the Authority Engineer and the Authority. 

 
vi. Signing of "No Claim" Certificate: The Authority Engineer shall not be entitled to make 

any claim whatsoever against the Authority under or by virtue of or arising out of this 
contract, nor shall the Railway entertain or consider any such claim, if made by the 
Authority Engineer, after he shall have signed a "No Claim" Certificate in favour of the 
Authority in such form as shall be required by the Railway after the works are finally 
measured up. The Authority Engineer shall be debarred from disputing the correctness 
of the items covered by "No Claim" Certificate or demanding a clearance to arbitration 
in respect thereof. 

 
vii. It shall be open to the Authority Engineer to take specific objection to any recorded 

measurements or Classification on any ground within seven days of the date of such 
measurements. Any remeasurement taken by the Authority or the Authority's 
representative in the presence of the Authority Engineer or in his absence after due 
notice has been given to him in consequence of objection made by the Authority 
Engineer shall be final and binding on the Authority Engineer and no claim whatsoever 
shall thereafter be entertained regarding the accuracy and Classification of the 
measurements. 

 
viii. Provisions of Payments of Wages Act: The Authority Engineer shall comply with the 

provisions of the Payment of Wages Act, 1936 and the rules made there under in 
respect of all employees employed by him. If in compliance with the terms of the 
contract, the Authority Engineer supply any personnel to be used wholly or partly under 
the direct orders and control of the Authority whether in connection with the works to 
be executed hereunder or otherwise for the purpose of the Authority, such personnel 
shall nevertheless be deemed to comprise persons employed by the Authority Engineer 
and any moneys which may be ordered to be paid by the Authority shall be deemed to 
be moneys payable by the Authority on behalf of the Authority Engineer and the 
Authority may on failure of the Authority Engineer to repay such money to the 
Authority deduct the same from any moneys due to the Authority Engineer in terms of 
the contract. The Authority shall be entitled to recover the same from Authority 
Engineer’s bills/Security Deposit or any other dues of Authority Engineer with the 
Government of India all moneys paid or payable by the Authority by way of 
compensation of aforesaid or for costs of expenses in connection with any claim thereto 
and the decision of the Authority upon any question arising out of the effect or force of 
this Clause shall be final and binding upon the Authority Engineer. 
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ix. In every case in which, by virtue of the provisions of the Contract Labour (Regulation 
and Abolition) Act, 1970 or the rules, the Authority is obliged to pay any amount of 
wages to a workman employed by the Authority Engineer  or his personnel  in 
execution of the work or to incur any expenditure on account of the contingent, liability 
of the Authority due to the Authority Engineer 's failure to fulfill his statutory 
obligations under the aforesaid Act or the rules, the Authority will recover from the 
Authority Engineer , the amount of wages so paid or the amount of expenditure so 
incurred and without prejudice to the rights of the Authority under the Section 20, Sub-
Section (2) and Section 2, Sub-Section (4) of the aforesaid Act, the Railway shall be at 
liberty to recover such amount or part thereof from Authority Engineer ’s bills/Security 
Deposit or any other dues of Authority Engineer  with the Government of India. The 
Railway shall not be bound to contest any claim made against it under Sub-Section (1) 
of Section 20 and Sub-Section (4) of Section 21 of the aforesaid Act except on the 
written request of the Authority Engineer and upon his giving to the Authority full 
security for all costs for which the Railway might become liable in contesting such 
claim. The decision of the Chief Engineer regarding the amount actually recoverable 
from the Authority Engineer as stated above shall be final and binding on the Authority 
Engineer. 

 
x. Provision of Workmen’s Compensation Act: In every case in which by virtue of the 

provisions of Section 12 Sub-Section (1) of the Workmen's Compensation Act 1923, 
Authority is obliged to pay compensation to a workman directly or through personnel 
employed by the Authority Engineer  in executing the work, Railway will recover from 
the Authority Engineer  the amount of the compensation so paid, and, without prejudice 
to the rights of Authority under Section 12 Sub-section (2) of the said Act, Authority 
shall be at liberty to recover such amount or any part thereof from Authority Engineer 
’s bills/Security Deposit or any other dues of the Authority Engineer with the 
Government of India. Authority shall not be bound to contest any claim made against it 
under Section 12 Sub-Section (1) of the said Act except on the written request of the 
Authority Engineer and upon his giving to Authority full security for all costs for which 
Authority might become liable in consequence of contesting such claim. 

 
xi. Provision of Mines Act: The Authority Engineer  shall observe and perform all the 

provisions of the Mines Act, 1952 or any statutory modifications or re-enactment 
thereof for the time being in force and any rules and regulations made thereunder in 
respect of all the persons directly or through the personnel employed by him under this 
contract and shall indemnify the Authority from and against any claims under the 
Mines Act, or the rules and regulations framed thereunder, by or on behalf of any 
persons employed by him or otherwise 

 
xii. Right of Authority to Determine the Contract: The Authority shall be entitled to 

determine and terminate the contract at any time should, in the Authority's opinion, the 
cessation of work becomes necessary owing to paucity of funds or from any other cause 
whatever, in which case the value of approved materials at site and of work done to 
date by the Authority Engineer will be paid for in full at the rate specified in the 
contract. Notice in writing from the Authority of such determination and the reasons 
therefor shall be conclusive evidence thereof. 

 



Schedule – 1: Form of Agreement 

Appointment of AE               Page 51 of 132 

xiii. Payment on Determination of Contract: Should the contract be determined under sub 
clause above, and the Authority Engineer claims payment for expenditure incurred by 
him in the expectation of completing the whole of the work, the Authority shall admit 
and consider such claims as are deemed reasonable and are supported by vouchers to 
the satisfaction of the Authority. The Authority's decision on the necessity and 
propriety of such expenditure shall be final and conclusive. 

 
xiv. Determination of Contract owing to Default of Authority Engineer. 

 
 

10.5. Arbitration: If notwithstanding any steps taken by the parties pursuant to Clause 10.3 the 
dispute remains unresolved within the time period, then the dispute shall be subject to 
arbitration process as per the Settlement of Disputes – Indian Railway Arbitration and 
Conciliation Rules provided under the [Indian Railways Standard General Conditions of 
Contract 2022 (GCC April 2022) issued by Engineering Department]9, including any 
correction slips as updated from time to time. 

 
10.5.1. Demand for Arbitration: 

 
(i) In the event of any dispute or difference between the parties hereto as to the operation 

of this contract, or the respective rights and liabilities of the parties on any matter in 
question, dispute or difference on any account or as to the withholding by the Authority 
of any certificate to which the Authority Engineer  may claim to be entitled to, or if the 
Authority fails to make a decision within 120 days, then and in any such case, but 
except in any of the “excepted matters” referred to in the Matters finally determined by 
Authority as per clause 10.4, the Authority Engineer, after 120 days but within 180 
days of his presenting his final claim on disputed matters shall demand in writing that 
the dispute or difference be referred to arbitration. 

(ii) Arbitration as a method of dispute resolution should not be routinely or automatically 
included in procurement contracts/tenders, especially in large contracts. 

(iii) As a norm, arbitration as a method of dispute resolution may be restricted to disputes 
with a value less than Rs. 10 crore. This figure is with reference to the value of the 
dispute (not the value of the contract, which may be much higher).  

(iv) Inclusion of arbitration clauses covering disputes with a value exceeding Rs. 10 crore, 
should be based on careful application of mind and recording of reasons and with the 
approval of an officer not below the rank of Senior Administrative Grade (SAG) or the 
Accepting Authority of the tender whichever is higher. In all other cases with the value 
of dispute exceeding Rs. 10 crore, where arbitration is not a method of dispute 
resolution in the contract, such cases shall be dealt as per the Commercial Courts Act – 
2015. 

(v)  
a. The demand for arbitration shall specify the matters which are in question, or 

subject of the dispute or difference as also the amount of claim item-wise. Only 
such dispute or difference, in respect of which the demand has been made, 
together with counter claims or set off, given by the Authority, shall be referred 
to arbitration and other matters shall not be included in the reference. 

                                                      
9 Please insert relevant contract document as per the Project being undertaken by the Authority 
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b. The parties may waive off the applicability of Sub-Section 12(5) of Arbitration 

and Conciliation (Amendment) Act 2015, if they agree for such waiver in writing, 
after dispute having arisen between them, in the agreed format. 

 
(vi)  

a. The Arbitration proceedings shall be assumed to have commenced from the day, 
a written and valid demand for arbitration is received by the Authority. 

 
b. The claimant shall submit his claims stating the facts supporting the claims along 

with all the relevant documents and the relief or remedy sought against each 
claim within a period of 30 days from the date of appointment of the Arbitral 
Tribunal. 

 
c. The Authority shall submit its defence statement and counter claim(s), if any, 

within a period of 60 days of receipt of copy of claims from Tribunal, unless 
otherwise extension has been granted by Tribunal. 

 
d. Place of Arbitration: The place of arbitration would be within the geographical 

limits of the Division of the Railway where the cause of action arose or the 
Headquarters of the concerned Authority or any other place with the written 
consent of both the parties. 

 
(vii) No new claim shall be added during proceedings by either party. However, a party may 

amend or supplement the original claim or defense thereof during the course of 
arbitration proceedings subject to acceptance by Tribunal having due regard to the 
delay in making it. 

 
(viii) If the Authority Engineer does/do not prefer his/their specific and final claims in 

writing, within a period of 90 days of receiving the intimation from the Authority that 
the final bill is ready for payment, he/they will be deemed to have waived his/their 
claim(s) and the Authority shall be discharged and released of all liabilities under the 
contract in respect of these claims. 

 
10.5.2. Obligation During Pendency of Arbitration: Work under the contract shall, unless 

otherwise directed by the Authority, continue during the arbitration proceedings, and no 
payment due or payable by the Authority shall be withheld on account of such proceedings, 
provided, however, it shall be open for Arbitral Tribunal to consider and decide whether or 
not such work should continue during arbitration proceedings. 

 
10.5.3. Appointment of Arbitrator(s): 

 
a) The Arbitral Tribunal shall consist of a panel of three arbitrators. General 

Manager/Additional General Manager will appoint two arbitrators, one railway 
nominee and other from contractor’s nominee. Contractor can recommend his nominee 
either from approved panel of Railways or from approved panel of Indian Council of 
Arbitration (ICA) within 30 days from the date of dispatch of approval of written and 
valid demand for arbitration by the General Manager/Additional General Manager. 
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i. If contractor wants to choose his nominee from Railway panel, the Railway will 
send a panel of at least four (4) names of retired Railway Officers empaneled to 
work as Arbitrator within 30 days from the day when a written and valid demand 
for arbitration is received by the General Manager/Additional General 
Manager. Contractor will be asked to suggest to General Manager/Additional 
General Manager at least 2 names out of the panel for appointment as 
Contractor’s nominee within 30 days from the date of dispatch of the request by 
Railway. The General Manager/Additional General Manager shall appoint at least 
one out of them as the Contractor’s nominee within 30 days from the receipt of 
the names of Contractor’s nominees. The railway panel shall be provided free of 
cost to the contractor. 

 
ii. If contractor wants to choose his nominee from Indian Council of Arbitration 

panel, Contractor will send at least 2 names of Arbitrators from the ICA panel for 
appointment as Contractor’s nominee within 30 days from the date of dispatch of 
the request by Railway. The General Manager/Additional General Manager shall 
appoint at least one out of them as the Contractor’s nominee within 30 days from 
the receipt of the names of Contractor’s nominees. Nomination and appointment 
of arbitrators from ICA panel shall be as per the ICA Rules for Domestic 
Commercial Arbitration and amended from time to time. 

Some general guidelines of ICA Rules for Domestic Commercial Arbitration are 
as under:- 

a. Contractor may access the ICA's panel of arbitration through ICA's 
official webpage: https://icaindia.co.in/pdf/Engineers.pdf. 

b. A formal request for nomination shall be submitted to ICA, accompanied 
by:- 

i. A brief Statement of Claim outlining the nature and quantum of 
the disputes. 

ii. A copy of the relevant contract and any supporting documents. 
iii. A copy of the notice intimating the other party of the initiation 

of arbitration proceedings, with proof of delivery (if any). 
c. Ad-hoc appointment fees for the nomination and appointment of 

arbitrators shall be as per the ICA Rules for Domestic Commercial 
Arbitration and revised from time to time and shall be submitted along 
with the request. 
 

iii. DELETED. 
 

b) Two selected arbitrators are free to select presiding arbitrator (3rd arbitrator) within 
thirty (30) days from the date of their appointment. The presiding arbitrator may be 
selected from approved panel of Railways or approved panel of Indian Council of 
Arbitration (as per mutual agreement), which will be approved by General 
Manager/Additional General Manager. General Manager/Additional General Manager 
shall complete this exercise of appointing the Arbitral Tribunal within 30 days from the 
receipt of the names of all the three arbitrators. 

 
i. DELETED 
 

ii. DELETED 
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c)  
i. If one or more of the arbitrators appointed as above refuses to act as arbitrator, 

withdraws from his office as arbitrator, or vacates his/their office/offices or is/are 
unable or unwilling to perform his functions as arbitrator for any reason 
whatsoever or dies or in the opinion of the General Manager/Additional General 
Manager fails to act without undue delay, the General Manager/Additional 
General Manager shall appoint new arbitrator/arbitrators to act in his/their place 
in the same manner in which the earlier arbitrator/arbitrators had been appointed. 
Such re-constituted Tribunal may, at its discretion, proceed with the reference 
from the stage at which it was left by the previous arbitrator(s). 

 
ii.  

 The Arbitral Tribunal shall have power to call for such evidence by way of 
affidavits or otherwise as the Arbitral Tribunal shall think proper, and it shall 
be the duty of the parties hereto to do or cause to be done all such things as 
may be necessary to enable the Arbitral Tribunal to make the award without 
any delay. The proceedings shall normally be conducted on the basis of 
documents and written statements. 

 
 Before proceeding into the merits of any dispute, the Arbitral Tribunal shall 

first decide and pass its orders over any plea submitted/objections raised by 
any party, if any, regarding appointment of Arbitral Tribunal, validity of 
arbitration agreement, jurisdiction and scope of the Tribunal to deal with the 
dispute(s) submitted to arbitration, applicability of time ‘limitation’ to any 
dispute, any violation of agreed procedure regarding conduct of the arbitral 
proceedings or plea for interim measures of protection and record its orders 
in day to day proceedings. A copy of the proceedings duly signed by all the 
members of tribunal should be provided to both the parties. 

 
iii.  

 Qualification of Railway Empanelled Arbitrator (s): 
 

o Retired Railway Officers not below SA Grade level, one year after his 
date of retirement. 

o Age of arbitrator at the time of appointment shall be below 70 years. 

o Other qualifications shall be as per Para–706 of Indian Railways 
Vigilance Manual with latest amendments from time to time. 

 

 An arbitrator may be appointed notwithstanding the total number of 
arbitration cases in which he has been appointed in the past. 

 
 While appointing arbitrator(s) under Sub-Clause above, due care shall be 

taken that he/they is/are not the one/those who had an opportunity to deal 
with the matters to which the contract relates or who in the course of his/their 
duties as Railway servant(s) expressed views on all or any of the matters 
under dispute or differences. A certification to this effect shall be taken from 
Arbitrators also. The proceedings of the Arbitral tribunal or the award made 
by such Tribunal will, however, not be invalid merely for the reason that one 
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or more arbitrator had, in the course of his service, opportunity to deal with 
the matters to which the contract relates or who in the course of his/their 
duties expressed views on all or any of the matters under dispute. 

 
iv.  

 The arbitral award shall state item wise, the sum and reasons upon which it is 
based. The analysis and reasons shall be detailed enough so that the award 
could be inferred there from. 

 
 A party may apply for corrections of any computational errors, any 

typographical or clerical errors or any other error of similar nature occurring 
in the award of a Tribunal and interpretation of a specific point of award to 
Tribunal within 60 days of receipt of the award 

 
 A party may apply to Tribunal within 60 days of receipt of award to make an 

additional award as to claims presented in the arbitral proceedings but 
omitted from the arbitral award. 

 
10.5.4. Any ruling on award shall be made by a majority of members of Tribunal. In the absence of 

such a majority, the views of the Presiding Arbitrator shall prevail. 
 

10.5.5. Where the arbitral award is for the payment of money, no interest shall be payable on whole 
or any part of the money for any period till the date on which the award is made. 

 

10.5.6. The cost of arbitration shall be borne by the respective parties. If all the three 
arbitrators are selected from the Railway Panel, the fee of the arbitrators shall be 
determined as per the rates fixed/revised by Railway Board from time to time and the 
fee shall be borne equally by both the parties, provided parties sign an agreement in 
the agreed format to these conditions after/ while referring these disputes to 
Arbitration. However, if any of the three arbitrators is selected from the Panel of 
Indian Council of Arbitration (ICA), the fee of the arbitrators shall be determined as 
per the rates fixed/revised by the Indian Council of Arbitration from time to time and 
the fee shall be borne equally by both the parties, provided parties sign an agreement 
in the agreed format to these conditions after/ while referring these disputes to 
Arbitration. 

 
10.5.7. Subject to the provisions of the aforesaid Arbitration and Conciliation Act 1996 and the rules 

there under and relevant para of General Conditions of Contract (GCC) and any statutory 
modifications thereof shall apply to the appointment of arbitrators and arbitration proceedings 
under this Clause. 

 
11. Status 
 

Throughout the operation of this Agreement and upon termination the Authority Engineer 
shall at all times have the status of a self-employed person and for the avoidance of doubt 
neither the Authority Engineer nor the employees, agents or servants shall acquire the status 
of employee of the Authority and shall not be entitled to any pension, bonus or other benefit 
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(other than the fee payable under this Agreement) from the Authority. The Authority 
Engineer shall be and hereby undertake responsibility for all income tax liabilities or similar 
taxes and levies in respect of its fees and the Authority Engineer hereby indemnifies the 
Authority in respect of any claims that may be made by the relevant authorities against the 
Authority in respect of income tax or similar contributions, taxes or levies relating to the 
Authority Engineer’s services pursuant to this Agreement. 

 
12. Set Off 
 

Whenever under this contract any sum of money shall be either overpaid to the Authority 
Engineer by Authority and therefore recoverable or is otherwise payable by the Authority 
Engineer to Authority, then the amount due may be deducted by Authority from any sum then 
due or which at any time thereafter becomes due to the Authority Engineer under this 
contract. The exercise by Authority of its rights under this provision shall be without 
prejudice to any other rights or remedies which are available to Authority at any time under 
the contract or otherwise in law or in equity. 

 
13. Notices 
 
13.1. Any notices to be served by the parties under this contract shall (subject to any contrary 

provision of this contract) are served by speed post or facsimile transmission and any notice: 
 

13.1.1. To the Authority shall be sent to ___________ or to such other person/address as may from 
time to time be notified to the Authority Engineer by the Authority for the purposes of this 
paragraph; to the Authority Engineer, shall be addressed to the Authority Engineer at the 
premises, or to such other person/address as may from time to time be notified to the Authority 
by the Authority Engineer for the purposes of this paragraph. 

 
13.1.2. If a notice is served by: 

 
(i) Speed post, it shall be deemed served on the third working day after posting. 
(ii) Facsimile transmission (FAX), it shall be deemed served on the day of its 

transmission if transmitted prior to 6.00pm, or if it is transmitted after this time on the 
day in question then it shall be deemed served on the next working day. 

 
13.1.3. Either party may give notice to the other of change of address/ telefax nos. for Service of 

Notices in accordance with the provisions of this Clause 13 and which shall come into effect 
within seven days of receipt of such notice. 

 
14. Governing Law 
 

This Agreement shall be governed by and construed in accordance with the substantive laws 
of India. 

 
15. Assignment 
 

This Agreement is personal to the Authority Engineer and any right or obligation arising 
under it may only be sub-contracted, assigned or otherwise transferred with the prior consent 
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in writing of the Authority, except to the extent mentioned elsewhere in this Agreement, more 
specifically in the ‘Instructions to Bidders’ of the ‘RFP’. 

 

16. Entire Agreement 
 

This Agreement together with the Schedules and Annexures attached thereto, as mentioned, 
constitutes the entire agreement of the parties in relation to its subject matter and supersedes 
any other agreement understanding or representation whether written or oral between the 
parties regarding it. 

 
17. Severability 
 

If any provision of this Agreement is held illegal or unenforceable by any court or other 
authority of competent jurisdiction, such provision shall be deemed severable from the 
remaining provisions of this Agreement and shall not affect or impair the validity or 
enforceability of the remaining provision of this Agreement. 
 

18. Authority Engineer’s work on the PMS to be the property of Authority: 
 

18.1. All deliverables (including the basis for various worksheets in soft form/any software) shall 
become the property of Authority and shall be used by Authority as deemed fit. Soft copies of 
deliverables shall also be furnished as required by Authority. All reports, documents, 
correspondence, draft publications, maps, drawings, notes, specifications, statistics, work 
product in any form and technical data compiled or prepared by the AE and communicated to 
the Authority in performing the Services (in electronic form or otherwise and including 
computer-disks comprising data) shall be the sole and exclusive property of the Authority and 
may be made available to the general public at its sole discretion. The AE may take copies of 
such documents and data for purpose of use related to the Services under terms and 
conditions acceptance to the Authority but shall not use the same for any purpose unrelated to 
the Services without the prior written approval of the Authority. 

 
18.2. All reports and other documents (collectively referred to as “PMS Documents”) prepared by 

the Authority Engineer in performing the Services shall become and remain the property of 
the Authority, and all intellectual property rights in such PMS Documents shall vest with the 
Authority. Any PMS Document, of which the ownership or the intellectual property rights do 
not vest with the Authority under law, shall automatically stand assigned to the Authority as 
and when such PMS Document is created, and the Authority Engineer agrees to execute all 
papers and to perform such other acts as the Authority may deem necessary to secure its 
rights herein assigned by the AE. 

 
18.3. The Authority Engineer shall, not later than termination or expiration of this Agreement, 

deliver all PMS Documents to the Authority, together with a detailed inventory thereof. The 
Authority Engineer may retain a copy of such PMS Documents. The Authority Engineer or its 
personnel or a Third Party shall not use these PMS Documents for purposes unrelated to this 
Agreement without the prior written approval of the Authority. 

 
18.4. The Authority Engineer shall hold the Authority harmless and indemnified for any losses, 

claims, damages, expenses (including all legal expenses), awards, penalties or injuries 
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(collectively referred to as “Claims”) which may arise from or due to any unauthorised use of 
such PMS Documents, or due to any breach or failure on part of the AE or its personnel or a 
Third Party to perform any of its duties or obligations in relation to securing the 
aforementioned rights of the Authority. 

 
19. Waiver 
 

Any failure on the part of any party hereto to comply with any of its obligations, agreements 
or conditions hereunder may be waived in writing by the other party to whom such 
compliance is owed. In absence of such written waiver, no forbearance or other failure to 
insist on prompt Compliance with any obligation, agreements or conditions hereunder shall 
be deemed to constitute a waiver of the rights of the party to whom compliance is owed. 

 
 
 
AS WITNESS the signatures on behalf of the parties hereto 
 

Signed on behalf of the Authority 
 

Authorized signatory 
On this-------- day of ------- 20-- 

 
 

Signed by the Authority Engineer ( ) 
On this---------- day of ------- 20-- 

 
In the presence of: 

1. Witness name Address Occupation 
Witness Signature 

 
2. Witness name Address Occupation 

Witness signature 
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ANNEXURES FOR AGREEMENT 
 

 
Annexure-1 
 
 
Annexure-2 
 
 
Annexure 3   

   
 
 
Annexure-4 
 
 
Annexure 4(A) 
 
 
 
Annexure-5 
 
 
 
 
 

 
 

Terms of Reference 
 
 

Financial Bid 
 
 
Payment Schedule 
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Annexure -1 
Terms of Reference (TOR)10 

 
1. Background 

 
The Authority has decided to execute the Project comprising of [*******] through 
Engineering, Procurement and Construction (EPC) mode. Accordingly, the EPC contract [has 
been awarded or is proposed to be awarded].  
 

2. Objective with brief Scope of work 
 
Authority intends to appoint Authority Engineer for Project Management Services (PMS) 
which shall include supervision, monitoring, reporting, scheduling and other work as per the 
objective outlined below: 

 
2.1. Objective 

 
[The Terms of Reference (the “TOR”) for the Authority Engineer are being specified pursuant 
to the EPC Agreement dated ........... (the “EPC Agreement”); which has been entered into 
between the [name and address of the Authority] (the “Authority”) and .......... (the 
“Contractor”) for the ………………………; and a copy of which is annexed hereto and 
marked as Annex-A to form part of this TOR. 
OR 
The Terms of Reference (the “TOR”) for the Authority Engineer are being specified pursuant 
to the proposed EPC Project for [*******] on EPC mode and a copy of Draft EPC Agreement 
or Standard EPC Agreement (which may be customized on project-to-project basis for 
selection of EPC Contractor) (the “EPC Agreement”)for [*******], which is annexed hereto 
and marked as Appendix-III to form part of this TOR.] 

 
The Authority Engineer shall perform the role of authority engineer including all duties, 
functions and obligations as detailed in the EPC Agreement. 

 
The objectives of PMS, are to assist the Authority in implementation of the above mentioned 
Project, from the stage of verification/establishment of reference points/data provided by the 
Authority and/or as mentioned in the EPC Agreement,  to the stage of successful completion 
of all the contemplated works of the Project through the Contractor employed for 
implementation of the Project with the specified safety and security, testing and 
commissioning of the Project and handing over the completed Project to the Authority or its 
authorized representative, duly ensuring safety at work sites, safety of running trains, people, 
structures and properties adjacent to work sites, by proper verification/deployment/suggestion 
of methods and means in tune with contract conditions between the Authority and the 
Contractor duly following the provisions, regulations, policies, procedures & guidelines, 
Ministry of Railway’s Rules, Regulations,  procedures, local laws, bye laws &rules and 
regulations, etc., within the specified Project time schedule, with the appropriate suggestions 

                                                      
10 The contents of the TOR may be suitably modified as per the requirements including deployment, site 
inspection, supervision etc. of the Project and team of Key Personnel engaged for the Services. 
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and/or use, as applicable, to achieve overall economy and functionality. This also includes the 
works like getting ‘as built/completion’ drawings prepared by the Contractor, preparation of 
the required applications and documents for obtaining the sanction of Commissioner of 
Railway Safety and Government Electrical Inspector and getting such required sanctions, 
exercising supervision on the execution of works, arranging for traffic blocks, where 
necessary, making measurement of works done for arranging payments to the Contractor, 
effecting various recoveries statutory or otherwise from the running bills of the concerned 
Contractor, interaction and co-ordination with authorized representatives of Railway 
Administration, and various governmental/other bodies/agencies involved.  

 
In a nutshell the objectives of the PMS are to assist the Authority to implement the Project in 
conformity with the EPC Agreement, Railways’ rules and regulations, and codes Local laws, 
bye laws, regulations, rules etc. 
 

2.2. Definitions and interpretation 
 

(a) The words and expressions beginning with or in capital letters and not defined herein 
but defined in the EPC Agreement shall have; unless repugnant to the context; the 
meaning respectively assigned to them in the EPC Agreement. 

 
(b) References to Articles; Clauses and Schedules in this TOR shall; except where the 

context otherwise requires; be deemed to be references to the Articles; Clauses and 
Schedules of the EPC Agreement; and references to Paragraphs shall be deemed to be 
references to Paragraphs of this TOR. 

 
(c) The rules of interpretation stated in the EPC Agreement shall apply; mutatis mutandis; 

to this TOR. 
 
3. General 

 
3.1. The Authority Engineer shall discharge its duties in a fair; impartial and efficient manner; 

consistent with the highest standards of professional integrity and Good Industry Practice. 
 

3.2. The Authority Engineer shall perform the duties and exercise the authority in accordance with 
the provisions of this Agreement; but subject to obtaining prior written approval of the 
Authority before determining: 

 
(a) any Time Extension; 
(b) any additional cost to be paid by the Authority to the Contractor; 
(c) the Termination Payment; 
(d) providing Power Block or Traffic Block or necessary disconnections to the Contractor; 
(e) approval of disconnections for modification of signaling and telecom works, or 
(f) any other matter which is not specified in (a); (b), (c), (d) or (e) above and which creates 

an obligation or liability on either Party for a sum exceeding Rs. [50,00,000] (Rs. [Fifty 
Lakhs]). 

 
3.3. The Authority Engineer shall submit regular periodic reports; at least once every month; to the 

Authority in respect of its duties and functions under this Agreement. Such reports shall be 
submitted by the Authority Engineer within 10 (ten) days of the beginning of every month. All 
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reports to be submitted by the AE shall be in English language. The Authority Engineer shall 
discharge all the duties and functions as per the objective of the TOR at S.No. 2 above, 
irrespective of the Key Personnel as deployed and listed in this RFP.  For avoidance of doubt, 
deployment of Authority Engineer’s Personnel does not absolve the Authority Engineer of its 
responsibilities, duties and functions as needs to be undertaken in providing the PMS. 
 

3.4. The Authority Engineer shall inform the Contractor of any delegation of its duties and 
responsibilities to its suitably qualified and experienced personnel; provided; however, that it 
shall not delegate the authority to refer any matter for the Authority’s prior approval in 
accordance with the provisions of the EPC Agreement. 
 

3.5. The Authority Engineer shall aid and advise the Authority on any proposal for Change of 
Scope under the EPC Agreement. 
 

3.6. In the event of any disagreement between the Authority and the Contractor regarding the 
meaning; scope and nature of Good Industry Practice; as set forth in any provision of the EPC 
Agreement; the Authority Engineer shall specify such meaning; scope and nature by issuing a 
reasoned written statement relying on good industry practice and authentic literature. 
 

3.7. The AE shall ensure that its personnel deployed are experienced in modern methods of 
contract management and construction supervision, ensuring professional construction 
supervision adhering to quality, target completion dates, compliance with the drawings, 
technical specifications and various requirements of the EPC Agreement including safety. The 
AE shall arrange to train its personnel who are deployed/to be deployed, from time to time, as 
may be required, for providing efficient Services. 
 

3.8. The AE shall strive to minimizing claims disputes and assist in resolving them. The works 
requiring prior CRS sanction shall only be taken up after CRS sanction has been obtained. The 
AE shall assist Authority/EPC Contractor in preparation of CRS applications and the related 
follow-up work in Railways or other offices as directed by the Authority. 
 

3.9. The AE shall ensure optimal utilization of resources/contractual provisions with a view to 
bring economy in execution. The AE shall also assist in implementation of various labour 
rules, regulations and welfare measures as per the rules in force and laid down provisions in 
the EPC Agreement. 
 

4. Construction Period 
 

4.1. Setting up of Project Management Office 
 
The Authority Engineer will establish a Project Management Office (PMO) at Site led by the 
Team Leader supported by AE personnel to perform the Services.11 
 

4.2. [Authority will provide office space at [Site/Authority Office] with furniture (tables, chairs 
and almirahs) for [4] persons workstations and access to a meeting room free of charges or the 

                                                      
11 If the Project Site is spread far and requires, the clause may be replaced by “ The Authority Engineer will 
establish a Project Management Office (PMO) at Site led by the Team Leader supported by AE personnel and 
also establish other site offices for deployment of AE personnel as required or required under the EPC 
Agreement to perform the Services for implementation of the Project. 
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same shall be included in the Financial Bid as reimbursable cost as per Appendix-II. Authority 
will not provide stationary, computers, printers, copiers, LAN, and Internet connection. All 
assets and facilities provided by the Authority shall remain vested with the Authority at all 
time, and AE shall have no claim over it. The Contractor implementing the Project shall give 
the Authority Engineer and its authorised personnel access, facilities, and safety equipment for 
carrying out their obligations under this Agreement.] 
 

4.3. The Authority Engineer will be responsible for executing consistent, effective & transparent 
strategy for implementation of the project. Within the first thirty days from the Effective Date 
of the PMS, the Authority Engineer shall present a Project Implementation Plan (PIP). The 
PIP shall establish Project Management Processes & tools shall address the following key 
areas: 
 

(i) Team mobilization & Interfaces with Authority. 
 

(ii) Communication Protocols - facilitation of communications contract management, 
Procurement. 
 

(iii) Project Management Information System (PMIS) 
 

(iv) Establishment of Project Policies & Standards. 
 

(v) Development of procurement strategy. 
 

(vi) Establish a Project Delivery Plan including how the different stages of each project 
component will be managed. 
 

(vii) Health & Safety Plan. 
 

(viii) Environmental Management Pan 
 

(ix) Define Monitoring Tools & reporting systems to govern the progress of the project - 
alert set points, trend repots, hierarchy for escalation of issues & change management. 
 

(x) Define Document Control System - Identify the various stakeholders, including but 
not limited to, individual project component bidders and elements such as projects, 
contracts & services, required to deliver the project together with their interface 
relationships. 

 
4.4. Development of Baseline Schedule & Budget: 

 
4.4.1. The Authority Engineer shall prepare an integrated Baseline Schedule & Budget for the entire 

Project. The Authority Engineer shall review the Program of the Contractors & Budget and 
develop a program wide schedule based on the requirements of project components. 
 

4.4.2. The Schedule of completion of the project components will be integrated with the EPC 
Contractor's work program to ensure that necessary tie-ins between these components are 
achieved in time. The overall project schedule will be developed and implemented considering 
the interdependencies to endure that the project is completed in time.  
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4.5. Project Monitoring, Performance Monitoring and Reporting 

 
The Authority Engineer shall establish a system to provide integrated processes & procedures 
for the effective reporting on program schedule & cost baselines. This shall comprise of the 
following: 

 
(i) Schedule Management 

 
The Authority Engineer shall develop a Work Break Down Structure (WBS) & develop 
& maintain the master schedule. The Authority Engineer shall: 

 
a) Maintain the Master Schedule at various levels of details for management 

reporting 
 

b) Ensure that changes to baseline schedules only occur through adequate change 
management process 
 

c) Ensure that the Contractor include sufficient & meaningful deliverables & 
milestones and communicate any proposed updates to the schedules.  
 

d) Ensure that the Contractor schedules identify and communicate critical decision 
points & other program obligations at all stages of the program 
 

e) Monitor & report on the perceived viability of the Contractor schedule based on 
realistic assessments of schedule risks, prepare alternatives to correct schedule 
variances. 
 

f) Identify the issues with Contractor's planning and scheduling processes. 
 
g) Authority Engineer shall track, monitor and report program cost, schedule and 

budget information 
 

h) Authority Engineer shall conduct project Review Meetings with consultants, 
vendors, Contractor. The Authority Engineer shall also participate in site 
inspections and/or project review meetings convened by Authority and shall 
follow up on agreed corrective/preventive actions as may be required. 
 

i) The Authority Engineer shall prepare and submit daily, weekly, monthly and 
quarterly progress reports to Authority within mutually agreed timeframe and 
format. 
 

j) As and when necessary, the Authority Engineer shall also assist Authority in 
preparing its periodic Project status reports, presentations, reports. Reporting to 
Authority- Develop daily, weekly, monthly, quarterly and yearly progress report 
covering design and construction progress in all control aspects namely milestone 
completion, cost, schedule, quality, safety and environment. Prepare graphical 
presentations, prepare charts are required. The Authority Engineer shall highlight 
important issues that require Authority's attention in the above reports. Report 
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schedule deviation and probable completion date based on current status, every 
month. Report cost deviations and probable completion cost based on current 
status, every month. In addition to the above the AE shall provide the following 
reports in a format approved by the Authority. 

 
 A daily report including significant events, if any, on the previous day. The 

report shall be sent by e-mail or fax to the Authority's head office and the 
Authority's representative at site.  This report will also include any 
event/happening which is likely to affect the progress, quality of work and 
safety. 
 

 A brief monthly progress report to be submitted within 7 days of the end of 
each month. This report should include details on progress of checking of 
designs/drawings/approval of drawings and specifications for construction, 
deployment of technical and supervisory staff by the Contractor and progress 
of construction work with reference to the targets. The report should also 
include list of approval sought and given, measures aimed at course 
corrections - their requirement & their implications and unresolved claims 
their genesis, justifications and recommendations on the same. 

 
k) A detailed Quarterly Report, to be submitted within 14 days of the end of each 

quarter.  Quarterly reports should include a description of project activities 
illustrated by progress/completion photographs, status of any delays and detailed 
plan to make up any shortfall or deficiency, status of contractual claims, and 
details of all latest financial projections; 

 
(ii) Cost Management 
 

a) The Authority Engineer shall be responsible for cost management at each stage of 
each individual project component. The baseline program budget shall include 
cost relevant to overall project and each individual component and will be defined 
by appropriate Cost Breakdown Structure (CBS). 
 

b) The Authority Engineer shall review estimates & forecasts for the projects on 
regular basis & as and when required by the Authority.  
 

c) The Authority Engineer shall prepare, and update cash-flow estimate of capital 
requirements for all project components. 
 

d) For any design submission other than the EPC Agreement, the Authority Engineer 
shall ensure that cost estimates are included in the design submission, reviewed by 
the Authority Engineer& approved by the Authority, so that cash-flow statements 
& project budgets can be updated. 
 

e) The Authority Engineer shall ensure that the project components team & 
associated Contractor provide the agreed view of schedule & cost.  
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4.6. Document Control 
 

a) The Authority Engineer shall develop processes & procedures for collection, storage, 
safe keeping, retrieval and dissemination of project related documents. 

 
b) Authority Engineer shall create a document control and filing system to ensure efficient 

tracking of documents concerning all project stakeholders. 
 

c) The document control & filing system shall include compilation of project standards, 
procedures, plan, specifications, contract documents, schedules, acceptance certificates, 
transmittal letters, meeting minutes & reports, and any other information related to 
project. 

4.6.1 Authority Engineer shall promptly reply to Contractor communication and claim letters, help in 
preparation of draft reply to Arbitrator if required & also help in preparation of reply to Audit etc. 
 
4.7. Technical Audit & Quality Control 

 
Authority Engineer shall establish a technical audit group, which shall ensure adherence 
related to technical audit and quality control as per the provisions of the EPC Agreement and 
shall include but not limited to the following activities. Verify contractors' adherence to 
approved QA programs in accordance with procedures in contractors Quality Assurance 
Manual. 
 

4.7.1. Civil/Structural Works 
Following duties broadly listed below are assigned in general but these are not limited to. 

 
(i) Quality inspection and testing of various civil engineering material brought by the 

contractors. 
 
(ii) Witness testing at onsite laboratory. 

 
(iii) Audit testing carried out at outside laboratory. 

 
(iv) Review product batch certificates supplied with materials. 

 
(v) Check concrete work including formwork, staging, reinforcement, placing inserts, 

anchor bolts, curing, taking out cubes for testing and certifying the acceptability of 
concrete work. 
 

(vi) Ensure correctness of contractors work during layout and fixing of levels of all 
structures and foundations, roads, drains, pipelines, walls, floors, roof etc. 
 

(vii) Check layout, levels, dimensions etc. 
 

(viii) Devise and witness, and record hydro tests for plumbing. 
 

(ix) Take appropriate action, correction for failure of tests. 
 

(x) Order and witness non-destructive and semi destructive tests such as rebound hammer, 
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USPV, and core tests if required. 
 

(xi) Order and witness any special tests consistent with the requirement of the project. 
 

(xii) Planning, monitoring and controlling of water supply system, drainage system, 
sanitary system, storm water and effluent's system etc. 
 

(xiii) Conduct or monitor contractors' program for welder certification. 
 

4.7.2. Electrical 
Following duties broadly listed below are assigned in general but these are not limited to. 
 
(i) Check completeness of earthing network, soundness of connections, continuity and 

earth resistance. Completeness, soundness and continuity checks of lightening 
protection installation. 
 

(ii) Check correctness, completeness and quality control of controls, interlocks and power 
connections. 
 

(iii) Check correctness, completeness and quality control of controls, interlocks protection 
and power circuits. 
 

(iv) Check correctness of installation, completion of work, soundness of switchgear, 
motors, transformers, cables, and supplying IR test of computerized index, di electric 
withstand test, NV test as required by standards, codes, rules and regulations to 
establish soundness of charging. 
 

(v) Check protection equipment gear and setting for pre-commissioning run by primary 
run, secondary run as required. 
 

(vi) Check operation of controls, interlocks, auto change over, etc. and establish correct 
operations. 
 

(vii) Check of dust and water protection and classification. Assist in statutory approvals. 
 

(viii) Step by step energization after applying IR tests, etc. Check and test energization of 
lighting circuits. Cleaning of switchgear internals and bracing up. 
 

(ix) Check, test and energization of motors in decoupled condition and checking of 
physical condition of motors, noise level, direction of rotation, identifying rubbing etc. 
 

(x) Alignment of motors for coupling with machines. 
 

(xi) Set protective equipment for ONLOAD running. 
 

(xii) Inspect motors, transformer, switch gears etc. during running ONLOAD. 
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4.7.3. Instrumentation, Telephone, IT, BMS 
Following duties broadly listed below are assigned in general but these are not limited to. 
 

 
(i) Review the design and drawings. 
(ii) Coordinate with main agencies. 
(iii) Commissioning 
(iv) Certifying payments. 

 
4.7.4. Pre-commissioning and Mechanical Completion 

Following duties broadly listed below are assigned in general but these are not limited to. 
 

(i) Physical completion of any unit is the completion of all related work subjected to 
removal of deficiencies arising out of plug listing of individual items.  
 

(ii) Pre-commissioning means the physical testing of a physically completed unit 
including pressure, leaks, motor rotation, P&I diagram conformity, control wiring and 
field device action etc. system testing and dry running. 
 

(iii) Authority Engineer shall coordinate all pre-commissioning activities and shall develop 
a pre-commissioning procedures manual with adequate check list and schedules for 
Authority's approval. 
 

(iv) Authority Engineer shall also provide competent technical personnel at site to follow 
up the pre-commissioning activities performed by the contractors and shall perform 
inspection and witnessing of testing as appropriate. 

 
4.7.5. Signaling & Telecom 

Following duties broadly listed below are assigned in general but these are not limited to. 
 

(i) Check the correctness and feasibility of plans like Cable route plan, Cable core plan, 
foundation plan, location box plan etc., as per site and as per work requirement.  

 
(ii) Check that the interlocking plans like Signal Interlocking Plan, Selection/route control 

table, circuit diagrams etc. as received from the Contractor are submitted to the 
Authority with observations of the Authority Engineer and are approved by competent 
authority as per extant rule/instructions of the MoR. 

 
(iii) Check that all the material supplied is of good quality and duly inspected by 

RDSO/RITES (wherever applicable) and check that material at site is stored/stacked 
properly. 

 
(iv)  

a) Check and ensure that work of cable laying, location box and signal foundation, 
location box and signal erection, location box and signal wiring etc. is done as 
per approved drawing, as per the practices/instructions mentioned in EPC 
Agreement and as per Railway Schedule of dimensions. 
 

b) Check that laying of new turnouts is done properly, point machine is fixed and 
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wired. 
 

c) Check that level crossing gate installed and wired properly as per OEM 
instructions. 
 

d) Meggering of all the cables is done before and after laying. 
 

e) Testing of all outdoor signaling gears like signal, point track circuit, crank 
handle etc. from Cable Termination Rock. 

 
(v) Check that earthing arrangement is approved, earthing is carried out properly, 

connectors of suitable diameter are used as per approved plan, connections are sound, 
value of earth resistance is within permitted limit and lightening protection is installed 
properly (if applicable). 
 

(vi) Check that load calculation has been done properly, power supply plan has been 
prepared and approved, power supply equipment are installed as per OEM, installation 
manual and conductor of suitable diameter is used for power supply connection. 
 

(vii) Check that batteries are charged properly with three rounds of charging-discharging 
cycle. 
 

(viii) All the indoor equipment is installed as per the approved floor plan, all the wiring in 
relay room is done as per approved wiring diagram, soldering is done by temp. 
controlled soldering iron. 
 

(ix) Carry out 1 wire/ 2 wire and bell test of Relay room wiring. 
 

(x) Check that all electronics equipment like Electronic Interlocking, IPS, Data logger, 
UFSBI, Axle Counter etc. are installed by OEM engineer and prepare and sign pre-
commissioning check list with OEM Engineer. 
 

(xi) Carry out selection table/control table testing. 
 

(xii) Check that all work, which affect the existing signaling system of the station, is 
carried out under proper disconnection/block 

 
4.7.6. The Authority Engineer shall ensure that  

Following duties broadly listed below are assigned in general but these are not limited to.  
 
(i) All statutory obligations are complied with. 

 
(ii) Ensure that all safety training, both general induction and trade specific, is given to all 

site employees (at the expense of contractor). 
 

(iii) Appropriate personal protective equipment regulations are developed and enforced. 
 

(iv) Carry out regular safety meetings with all site contractors' employees. 
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(v) Safety inspections are carried out and reported. 
 

(vi) Accident statistics are prepared and issued monthly and are displayed at site. 
 

(vii) All lost time or serious accidents are reported to Authority within 8 hours. 
 

(viii) Ensure that adequate first aid and medical facilities are provided and maintained at 
site to handle routine medical examinations, illness and accidents. 
 

(ix) Appropriate emergency services and procedures are in place at the site including 
evacuation to the nearest hospitals. 
 

(x) Entrance to site is controlled, monitored and recorded. 
 

(xi) Appropriate security measures are enforced. 
 

(xii) Minimum dust nuisance at site.  
 

(xiii) Maintain noise levels at site as per state pollution control board/relevant authority 
guidelines. 
 

(xiv) Ensure safe execution of works and issue notices to the contractor promptly when they 
fail to maintain EHS requirements as per Applicable Law. 
 

(xv) Ensure compliance by the contractor to the notices issued. 
(xvi) Ensure calibration of equipment and associated tools being used for testing by 

Contractor 
(xvii) Ensure sufficient testing facility is maintained by Contractor. 
(xviii) Ensure that the requirements under shram kalyan are maintained for the Contractor as 

well as itself as Authority Engineer in the website of Ministry of Railways, i.e., 
www.shramikkalyan.indianrailways.gov.inand as updated/substitute thereof time to 
time as per Applicable Laws. 

 
4.8. Project and contract management 

 
(i) The Authority Engineer shall take charge of the Site and manage the design and 

construction of the entire project to fulfil the project objectives. 
 

(ii) Coordination and interface management of all activities on construction sites. 
 

(iii) Interface/ Liaison with engineering consultant, contractors, vendors and Authority 
 

(iv) Ensure safe construction work while maintaining high health, safety and 
environmental standards.  It shall also monitor of environmental mitigation measures. 
Provide technical guidance to the contractor for implementation of the EMP and 
preparation of checklists / formats / reports etc. Conduct regular monitoring of the 
implementation of the EMP by the Contractor. 
 

(v) Review provision of temporary facility such as labor camps, construction power, 
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construction water sources. 
 

(vi) Construction planning and scheduling, progress monitoring and schedule control. 
 

(vii) Contract cost monitoring, trending, forecasting and reporting. Authority Engineer 
shall be responsible for the management of all the contracts as per the provisions 
given the contracts between Authority and various consultants & contractors. 
 

(viii) Quality assurance, inspections and technical audits. 
 

4.9. Risk Management 
 

Authority Engineer shall prepare a Risk Management Plan, as a part of PIP, and shall monitor 
and manage Project risks. The risk management plan shall include appropriate methodology to 
assist in early detection of risks, trend analysis and early warning system. 
 

4.10. Scope and Change Management: 
 

(i) The Authority Engineer shall effectively manage scope of project components and 
manage change effectively. 
 

(ii) The Authority Engineer shall establish a Change Management Plan and maintain a 
change log for each project components. The Change Management Plan shall clearly 
define procedures for review and recommend approval of changes to ensure that 
changes in design, schedule, specifications, construction methods and costs are control 
in accordance with contract documents and other program control procedures 
prescribed by Authority. 
 

(iii) Authority Engineer shall review and recommend approval of changes based on 
assessment of impact on schedule, cost, quality and legal and financial implications. 

 

4.11. During the Construction Period, the Authority Engineer shall review the Drawings furnished 
by the Contractor along with supporting data; including the geo-technical and hydrological 
investigations; characteristics of materials from borrow areas and quarry sites; topographical 
surveys; and the recommendations of the Safety Consultant in accordance with the provisions 
of the EPC Agreement. The Authority Engineer shall complete such review and send its 
observations to the Authority and the Contractor within 15 (fifteen) days of receipt of such 
Drawings. In particular, such comments shall specify the conformity or otherwise of such 
Drawings with the Scope of the Project and Specifications and Standards. 
 

4.12. The Authority Engineer shall review any revised Drawings sent to it by the Contractor and 
furnish its comments within 10 (ten) days of receiving such Drawings; provided, however that 
in case of[Structures, airspace development at railway stations including concourse and any 
other specified item] the aforesaid period, the days may be extended as per the time limit as 
indicated in the EPC Agreement. In particular, such comments shall specify the conformity or 
otherwise of such Drawings with the Scope of the Project and Specifications and Standards 
 

4.13. The Authority Engineer shall review the Quality Assurance Plan submitted by the Contractor 
and shall convey its comments to the Contractor within a period of days as mentioned in the 
EPC Agreement stating the modifications; if any; required thereto Drawings. 

 



Schedule – 1: Form of Agreement 

Appointment of AE               Page 72 of 132 

4.14. Design Review and Coordination: 
 

Design reviews with respect to Authority's requirements and various applicable codes stated in 
the EPC Agreement shall include but not limited to the following: 

 
(i) Checking site details/ data, cluster layout, contour plan drawings, specifications 

including associated works and construction drawing submitted by the Contractor. 
 

(ii) Checking of architectural, civil, MEPF and allied drawings submitted by the 
Contractor. 
 

(iii) Checking compliances with the Net Zero Energy Building Concept. 
 

(iv) Checking compliances with the LEED, Green Building Rating system or IGBC with 
the requisite certification as required under the EPC Agreement 
 

(v) Organize progress review meetings with contractor/ designer for identifying 
bottlenecks, and suggest corrective measures 
 

(vi) Checking of design and engineering details submitted by the Contractor and issuance 
of NOC 
 

(vii) Follow up on structural design review, (to be conducted by Proof Consultant/Lead 
designer, and to ensure that peer reviewers observations/ suggestions have been 
incorporated). 
 

(viii) Checking of test certificates along with test reports, routine and acceptance test of 
major components. 
 

(ix) Checking and acceptance of preliminary design drawings, definitive drawings and as - 
built drawings submitted by the contractors. 

 
(x) Checking, review and comments on the conformity of the drawings if any, 

contemplated to be shared by the Authority to the Contractor, to the requirements of 
the Project as per the EPC Agreement. The timeline for review and comments of such 
drawings shared by the Authority to the AE, shall be as applicable for the drawings 
submitted by the Contractor to the AE in terms of Clause 4.11 and Clause 4.12 of the 
Terms of Reference. 

 
4.15. The Authority Engineer shall complete the review of the methodology proposed to be adopted 

by the Contractor for executing the Works; and convey its comments to the Contractor within 
a period of 10 (ten) days or as mentioned in the EPC Agreement from the date of receipt of the 
proposed methodology from the Contractor. 
 

4.16. The Authority Engineer shall review the monthly progress report furnished by the Contractor 
and send its comments thereon to the Authority and the Contractor within 7 (seven) days of 
receipt of such report. 
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4.17. The Authority Engineer shall inspect the Construction Works and the Project and shall submit 

a monthly Inspection Report bringing out the results of inspections and the remedial action 
taken by the Contractor in respect of Defects or deficiencies. In particular, the Authority 
Engineer shall include in its Inspection Report; the compliance of the recommendations made 
by the Safety Consultant. 
 

4.18. The Authority Engineer shall conduct the pre-construction review of manufacturer's test 
reports and standard samples of manufactured Materials; and such other Materials as the 
Authority Engineer may require. 
 

4.19. The Authority Engineer shall ensure adequacy, stability and safety of all personnel and 
construction works being executed by the Contractor during the construction, operation and 
maintenance up to the end of the defects liability period, including ensuring the safety of the 
running trains in the vicinity of the project site.  
 

4.20. The AE shall ensure that the works to be carried out on running lines are coordinated, planned 
meticulously and executed without exceeding the traffic and power block, ensuring that 
Railway operations are not disturbed by duly coordination with authorized representatives of 
Railway Administration, arrangement of power and traffic blocks shall also be the 
responsibility of AE. AE shall also ensure safety of workers, Railway assets, Rolling stock and 
Railway users. 
 

4.21. AE shall conduct site visits to review progress in implementation, including physical progress, 
environmental mitigation, Contractor performance, and adequacy of Contractor’s supervision. 
 

4.22. AE shall also assist/advise the Authority timely regarding handing over the site by 
representatives of Railway Administration which they will hand over in stages, in the advance 
actions required to be taken for the handing over of the site and to achieve the milestones for 
completion of the Project milestones. AE shall also assist the Authority in co-ordination with 
different agencies/relevant authorities and hold meetings for proper and timely implementation 
of the Project, including removal of all obstacles and encumbrances from the project site, 
including utility relocation and tree cutting, as required. 

 
AE shall assist the Authority in the proper monitoring of progress of the works through 
computer aided project management techniques like MS Project/Primavera or equivalent 
software as per the provisions of the EPC Agreement or Good Industry Practice. Review 
contractors’ micro planning on weekly basis and suggest improvements. Review contractors’ 
resource schedule to ensure that necessary resources are available to achieve schedule. Identity 
critical activities and ensure their completion as per schedule. Review extension requests and 
advise to Authority. 
 

4.23. Evaluate Contractor's planning and sequence of construction operation. Evaluate Contractor's 
construction methodology including design drawings, calculations, mockups and prototypes. 
Approval of design mix and other test reports of site material, checking of reinforcement 
details of civil work foundations, super structures and all structural works, ensuring quality of 
workmanship, structural safety and durability of all components of works. 
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4.24. Coordinate construction and installation/erection of entire unit to maintain progress, quality 
and correctness including safety and environment. Coordinate works of Contractor at Site and 
render technical advice, identify all interfaces, and manage closeout of all interfaces. Certify 
measurements of works and completion of work as per agreed milestones and verify 
Contractor's bill as per agreed billing procedures in line with Stage Payment, Interim Payment 
and Final Payment certificate prescribed in the EPC Agreement. 
 

4.25. Organize, plan and manage construction program as a whole. Interpret and resolve contract 
disputes/discrepancies in prior consultation with the Authority. Maintain records and Report 
progress.  
 

4.26. Review and approval of erection plan, ensuring of safety measures by Contractor during 
erection. Checking and certifying protocol for erection, commissioning and completion 
certificate. 
 

4.27. Carry out pre-construction and post construction inspection of the activities. Review and 
approval of operation and maintenance documents submitted after commissioning. Preparation 
of list of incomplete jobs and defects, if any, to be attended by the Contract. Checking and 
ascertaining that entire work is completed as per scope and preparation of related reports to be 
signed by contractor and the agencies involved including approval and acceptance of 
completion certificate. 

4.28. Certify that work is carried out according to design drawings and specifications in stages and 
on overall completion. Perform progressive take over and contract closeouts. 

4.29. For determining that the Works conform to Specifications and Standards; the Authority 
Engineer shall require the Contractor to carry out; or cause to be carried out; tests at such time 
and frequency and in such manner as specified in the Agreement and in accordance with Good 
Industry Practice for quality assurance. For purposes of this Paragraph, the tests specified in 
the EPC Agreement shall be deemed to be tests conforming to Good Industry Practice for 
quality assurance. 
 

The Authority Engineer shall test check as prescribed in the EPC Agreement for each category 
or type of test for quality control by the Contractor. 
 
The timing of tests and the criteria for acceptance/ rejection of their results shall be determined 
by the Authority’s Engineer in accordance with the Quality Control Manuals. The tests shall 
be undertaken on a random sample basis and shall be in addition to; and independent of; the 
tests that may be carried out by the Contractor for its own quality assurance in accordance 
with Good Industry Practice. 
 

4.30. In the event that results of any tests conducted under the provisions of the EPC Agreement 
establish any Defects or deficiencies in the Works; the Authority Engineer shall require the 
Contractor to carry out remedial measures. 
 

4.31. The Authority Engineer may instruct the Contractor to execute any work which is urgently 
required for the safety of the Project; whether because of an accident; unforeseeable event or 
otherwise, provided that in case of any work required on account of a Force Majeure Event; 
the provisions of the EPC Agreement shall apply. 
 

4.32. In the event that the Contractor fails to achieve any of the Project Milestones; the Authority 
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Engineer shall undertake a review of the progress of construction and identify potential delays; 
if any. If the Authority Engineer shall determine that completion of the Project is not feasible 
within the time specified in the EPC Agreement; it shall require the Contractor to indicate 
within the days as mentioned in the EPC Agreement, the steps proposed to be taken to 
expedite progress; and the period within which the Project Completion Date shall be achieved. 
Upon receipt of a report from the Contractor; the Authority Engineer shall review the same 
and send its comments to the Authority and the Contractor forthwith. 
 

4.33. The Authority Engineer shall obtain from the Contractor a copy of all the Contractor’s quality 
control records and documents before the Completion Certificate is issued as per the EPC 
Agreement. 
 

4.34. Authority Engineer may recommend to the Authority suspension of the whole or part of the 
Works if the work threatens the safety of the Users. After the Contractor has carried out 
remedial measure; the Authority Engineer shall inspect such remedial measures forthwith and 
make a report to the Authority recommending whether or not the suspension hereunder may be 
revoked. 
 

4.35. In the event that the Contractor carries out any remedial measures to secure the safety of 
suspended works and Users; and requires the Authority Engineer to inspect such works; the 
Authority Engineer shall inspect the suspended works within 3 (three) days of receiving such 
notice; and make a report to the Authority forthwith; recommending whether or not such 
suspension may be revoked by the Authority. 
 

4.36. The Authority Engineer shall carry out; or cause to be carried out; all mandatory testing as per 
the codal provision and instructions for civil works, MEPF works, P. way signaling & 
electrical work and Environmental monitoring Plan are being conducted and records of such 
test be preserved for future including all the Tests specified in the EPC Agreement and issue a 
Completion Certificate or Provisional Certificate, as the case may be. For carrying out its 
functions under this Paragraph and all matters incidental thereto; the Authority Engineer shall 
act under and in accordance with the provisions of the EPC Agreement. 

4.37. Commissioning and start up assistance 
 

(i) Commissioning is defined as the testing/running of an individual unit with material. 
 

(ii) Startup is defined as overall plant start up and operation with material. 
 

(iii) Commissioning and start up can be separate for different packages. 
 

(iv) Authority Engineer shall assist owner for commissioning and start up activities and 
shall supervise the work for the project. 
 

(v) Monitor the services provided by EPC Contractor. 
 

(vi) Ensure that any rectification work is handled timely, expeditiously and according to 
contractual obligation. 
 

(vii) Performance test runs, and evaluation. 
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4.38. Final Documentation 
 

(i) Authority Engineer shall compile a complete and indexed set of project 
documentation files. The files shall include as built documentation and shall contain 
documents delivered by sanctioning/approval, authorities, Authority, Consultant, and 
vendors/contractors. 
 

(ii) Authority Engineer shall apply the required expediting efforts that all documents are 
delivered in accordance with the schedule. The documentation shall include, but not 
limited to correspondences, purchase orders & contracts, as built drawings prepared 
by contractors/vendors, specification & data sheets, reports & analyses/calculations, 
manuals, test records & certificates, photographs, test samples and invoice records. 
 

(iii) All documents shall be provided in hard and soft copy, with incoming hard copy 
scanned unless otherwise agreed by the Authority.  
 

4.39. Defects Liability Period 
 
The Authority Engineer shall assist the Authority through inspection of the works at 
appropriate intervals during the Defects Liability Period under the EPC Agreement as per the 
approved Deployment Schedule and/or as per the directions of the Authority. The services 
shall include: 
 
(i) Inspection during Defects Liability Period.  

 
(ii) Coordination, review, monitor and ensure that the Contractor shall replace/remedy the 

defects occurring under normal usages of works by the Authority, except for normal 
wear and tear under such usage during the defects liability period. 
 

(iii) Monitoring of defects rectification by the Contractor during Defects Liability Period. 
 

5. Determination of costs and time 
 

5.1. The Authority Engineer shall determine the costs; and/or their reasonableness; that are 
required to be determined by it under the EPC Agreement.  
 

5.2. The Authority Engineer shall determine the period of Time Extension that is required to be 
determined by it under the EPC Agreement. 
 

5.3. The Authority Engineer shall consult the Authority and the Contractor in every case of 
determination in accordance with the provisions of the EPC Agreement. 
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5.4. Cost Control 
 

(i) Authority Engineer shall carefully administer project to ensure that the Project is 
completed within budget. 
 

(ii) Authority Engineer shall develop the necessary procedures to budget, record, control, 
forecast and report on Project cost. 
 

(iii) Review change order requests and advise/recommend Authority. 
 
(iv) Carry out cost analysis for extra work. 
 
(v) The control cost estimate shall be organized in accordance with the approved work 

breakdown structure and project execution plan and shall be used to monitor cost 
performance for the duration of the project. The control cost estimate shall be revised 
only for approved project scope changes. 

 
(vi) Identification of and assessment of any events that could have an impact on final 

costs. 
 
(vii) Monitoring of continuous cost and schedule improvement activities of the Project. 
 
(viii) Development and implementation of variation order control system for all contracts 

and purchase orders, including the required procedures and instructions. 
 
(ix) Development and implementation of a project change procedure to highlight, record 

and obtain necessary approvals for any project change resulting in a change in 
schedule, cost or design. 

 
(x) Development and implementation of a project change procedure to highlight, record 

and obtain necessary approval for any project scope change requiring control cost 
estimate budget or project schedule adjustment. 

 
6. Payments 

 
6.1. The Authority Engineer shall withhold payments for the affected works for which the 

Contractor fails to revise and resubmit the Drawings to the Authority Engineer in accordance 
with the provisions of the EPC Agreement. 
 

6.2. Authority Engineer shall: 
 

(a) within 10 (ten) days of receipt of the Stage Payment Statement from the Contractor 
pursuant to the EPC Agreement; determine the amount due to the Contractor and 
recommend the release of 80 (eighty) percent of the amount so determined as part 
payment; pending issue of the Interim Payment Certificate; and 
 

(b) within 20 (twenty) days of the receipt of the Stage Payment Statement referred to in 
the EPC Agreement; deliver to the Authority and the Contractor an Interim Payment 
Certificate certifying the amount due and payable to the Contractor; after adjustments 
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in accordance with the provisions of the EPC Agreement. 
 
7. Other duties and functions 

 
The Authority Engineer shall perform all other duties and functions as specified in the EPC 
Agreement. 

 
8. Miscellaneous 

 
8.1. A copy of all communications; comments; instructions; Drawings or Documents sent by the 

Authority Engineer to the Contractor; and a copy of all the test results with comments of the 
Authority Engineer thereon; shall be furnished by the Authority Engineer to the Authority 
forthwith. 
 

8.2. The Authority Engineer shall retain at least one copy each of all Drawings and Documents 
received by it; including ‘as-built’ Drawings; and keep them in its safe custody. 
 

8.3. Within 90 (ninety) days of the Project Completion Date; the Authority Engineer shall obtain a 
complete set of as-built Drawings; in 2 (two) hard copies and in micro film form or in such 
other medium as may be acceptable to the Authority; reflecting the Project as actually 
designed; engineered and constructed; including an as-built survey illustrating the layout of 
the Project and setback lines; if any; of the buildings and structures forming part of Project 
Facilities; and shall hand them over to the Authority against receipt thereof. 
 

8.4. The Authority Engineer; if called upon by the Authority or the Contractor or both; shall 
mediate and assist the Parties in arriving at an amicable settlement of any Dispute between the 
Parties. 
 

8.5. The Authority Engineer shall inform the Authority and the Contractor of any event of 
Contractor’s Default within one week of its occurrence. 
 

9. Weekly & Monthly Meetings: 
 

Review and progress weekly and monthly meetings to be held at site and Authority HQ. The 
Project Manager and such other Manpower as deemed necessary by the Authority Engineer 
shall participate in these meetings. Authority may require the Manpower deployed for the 
project to visit the Authority’s office in [Delhi/Headquarter], for further consultations. In case 
Key Personnel is required to visit outstation (out of [Project Site, Division/Zonal Railway 
Headquarter]), travel, boarding and lodging expenses will be reimbursed for the Key 
Personnel [as per conditions mentioned in the Appendix-II Financial Bid]. 

 
10. Manpower Deployment: 

 
10.1. The manpower listed below is indicative12 required to be deployed by the Authority Engineer. 

All technical personnel who do not have prior experience of railway project, shall be trained in 
“Basics of Railway Construction Project Supervision” at Centralised Railway Training 

                                                      
12 The indicative list may be customized as per the requirement of the Project on case-to-case basis. 
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Institute within 3 months of their engagement in the project. The training period shall be 15 
days. The training period including transit time shall be considered as their engagement in 
Project. (i.e., no payment deduction for this period). However, the cost of training and related 
logistics shall be borne by the bidder. 

 

SN Designation Nos Location 
Minimum required Educational qualifications 
and/or experience 

1 Team Leader cum 
Project Manager13 

1 Site  (A) Graduate Degree in Civil Engineering with 
minimum of 20 years’ experience in construction 
industry/department out of which minimum 
experience of 2 years in Railway/Highway Projects 
and also worked in capacity of Team Leader (In-
charge of project) for 3 years or as Dy.Team 
Leader/Resident Engineer for a period of 5 years. 
(OR) 
(B) At least 5 years’ service in JAG & above in Civil 
Engineering Department or in equivalent grade in 
Indian Railways/RITES/IRCON/RVNL or 
equivalent grades in Konkan 
Railway/MRVC/DFCCIL/any JVs/SPVs with 
Ministry of Railways, any Metro Rail Corporation 
either individually or combined.  
 
Note: Experience will be considered after graduate 
degree in Civil Engineering for (A). 

2 Lead Designer  [1] Site Graduate Degree in Civil Engineering and Masters’ 
Degree in Structural Engineering with minimum 
experience of 15 years in design related to execution 
of structures preferably nearby running track. 

OR 
At least 3years design experience in JA or equivalent 
Grade and above of Engineering department or of   
Railways and/or as JGM and above in civil 
engineering department in RITES/IRCON/RVNL or 
equivalent grade in Konkan 
Railway/MRVC/DFCCIL/ any JVs or SPVs with 
Ministry of Railways, any Metro Rail Corporation 
either individually or combined.  
 

3 Project Architect  [1] Site Graduate in Architecture with minimum experience 
of 10 years in planning and designing, PMC or 
execution of commercial structures  

4 Sr. 
Manager/MEPF  

[1] Site Graduate Degree in Electrical/Mechanical 
Engineering with minimum experience of 10 years in 
MEPF services of public building. 

OR 

                                                      
13Team Leader cum Project Manager and at least one of the Key Personnel in the list shall have experience of 
handling project planning and monitoring using MS Project/Prima Vera or any other equivalent software for the 
scheduling and monitoring purpose in addition to the qualification n and experience prescribed for the personnel. 
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SN Designation Nos Location 
Minimum required Educational qualifications 
and/or experience 
At least 3years experience in JA or equivalent Grade 
and above of Electrical/Mechanical department or of   
Railways and/or as JGM and above in 
electrical/mechanical engineering department in 
RITES/IRCON/RVNL or equivalent grade in 
Konkan Railway/MRVC/DFCCIL/ any JVs or SPVs 
with Ministry of Railways, any Metro Rail 
Corporation either individually or combined. 

5 Manager/MEPF [1] Site Graduate Degree in Electrical/Mechanical 
Engineering with minimum experience of 05 years in 
MEPF services of public building. 

OR 
At least 3years’ experience in JA or equivalent 
Grade and above of Electrical/Mechanical 
department or of   Railways and/or as JGM and 
above in electrical/mechanical engineering 
department in RITES/IRCON/RVNL or equivalent 
grade in Konkan Railway/MRVC/DFCCIL/ any JVs 
or SPVs with Ministry of Railways, any Metro Rail 
Corporation either individually or combined. 

6 Project 
Manager/Resident 
Engineer [Civil] 
 

 [2] Site (A) Graduate Degree in Civil Engineering with 
minimum of 15 years’ experience in construction 
industry/department and worked as Resident 
Engineer/ Sr. Engineer for a period of 3 years. 
 

(OR) 
 

(B)At least 5 years’ service in Sr. Scale & above in 
Civil Engineering Department or in equivalent grade 
in Indian Railways/ RITES/ IRCON/ RVNL or 
equivalent grades in Konkan Railway/ MRVC/ 
DFCCIL/ any JVs/ SPVs with Ministry of Railways, 
any Metro Rail Corporation either individually or 
combined. 

Note: Experience will be considered after graduate 
degree in Civil Engineering or above for (A). 

7 Project 
Manager/Resident 
Engineer [S & T] 

[1]  (A) Engineering degree in Electronics and 
communications Engineering/ Electrical Engineering 
/ Computer Science / M.Sc - Physics / M. Sc - 
Electronics with minimum of 8 years’ experience in 
Railway Signaling Systems and total experience of 
15 years after graduation and worked as Resident 
Engineer/ Sr. Engineer for a period of 3 years. 

(OR) 
 
(B)At least 5 years’ service in Sr. Scale and above in 
S&T Engineering Department or in equivalent grade 
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SN Designation Nos Location 
Minimum required Educational qualifications 
and/or experience 
in Indian Railways/ RITES/ IRCON/ RVNL or 
equivalent grades in Konkan Railway/ MRVC/ 
DFCCIL/ any JVs/ SPVs with Ministry of Railways, 
any Metro Rail Corporation either individually or 
combined. 

8 Project 
Manager/Resident 
Engineer 
[Electrical] 

[1]  (A) Graduate Degree in Electrical 
Engineering/ECE/Electronics with minimum of 15 
years’ experience in Railway Electrification/ 
Transmission lines with minimum 8 years 
experience in Railway Electrification Projects and 
worked as Resident Engineer / Sr. Engineer for a 
period of 3 years. 
 

(OR) 
  
(B) At least 5 years’ service in Sr. Scale and above 
in Electrical Engineering Department or in 
equivalent grade in Indian Railways/ RITES/ 
IRCON/ RVNL or equivalent grades in Konkan 
Railway/ MRVC/ DFCCIL/ any JVs/SPVs with 
Ministry of Railways, any Metro Rail Corporation 
either individually or combined. 
Note: Experience will be considered after graduate 
degree. 

9 Site Engineer 
[Civil/Electrical 
/S&T/MEPF] 

[***] Site Graduate Degree in 
[Civil/Electrical/Electronics/Mechanical] 
Engineering with minimum experience of 5 years or 
Diploma in 
[Civil/Electrical/Electronics/Mechanical]Engineering 
with minimum experience 8 years in execution of 
[public building/ railway infrastructure projects/***] 
 
At least 3years’ experience in SSE or equivalent 
Grade and above of 
[Civil/Electrical/S&T/Mechanical] Engineering 
department or of   Railways and/or as AM and above 
in [Civil/Electrical/S&T/Mechanical] Engineering 
department in RITES/IRCON/RVNL or equivalent 
grade in Konkan Railway/MRVC/DFCCIL/ any JVs 
or SPVs with Ministry of Railways, any Metro Rail 
Corporation either individually or combined.  

10 [***] [***] [***] [***] 

 
10.2. Deployment schedule for each Key Personnel should be formulated and incorporated in the 

Technical Bid. The actual deployment of AE personnel shall be as per the LoA issued in terms 
of Clause 3.8.1andwhich will be reviewed and revised by the Authority, if required on 
monthly basis for subsequent (3) three months with Authority for deployment purposes based 
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on the progress and project requirements(the, “Deployment Schedule”).  
 

10.3. The AE may be required to deploy other personnel who are experts in their field also for the 
project for specific needs. Their deployment shall be arranged by the AE on specific 
requisition from the Authority and the payment shall be made as per the actual deployment. 
Such specialist experts shall be paid at the rate of remuneration payable to such new AE’s 
personnel based on the rates for other position which require similar qualifications and 
experience with mutual consent. If required, Authority may require/agree for additional 
deployment of similar personnel identified in the bid and in such cases payment to the AE 
shall be based on the remuneration of such personnel in the Agreement. 

 
11. Terms & Conditions of Payment and Deployment: 

 
11.1. Payments to the Consultants shall be made as per the Payment Schedule (Annexure-3) 

 
a) Remuneration for the Key Personnel shall be determined on the basis of the Deployment 

Schedule and days actually spent as deployed by such Key Personnel in the performance 
of the Services from Effective Date. Remuneration for periods of less than one month 
shall be calculated on a calendar day basis for the period deployed for part of the month.   

 
b) Notwithstanding anything to the contrary stated in the Agreement, it shall be mandatory 

to deploy the Key Personnel as per the Man- Months Input specified in the Terms of 
Reference unless specifically informed by the Authority for any changes in the 
Deployment Schedule, through a notice of at least 30(thirty) days in advance. Monthly 
payments as per Clause (a) above will be subject to further deduction as per Clause (c) 
below in case of Inadequate deployment of Key Personnel. . The Key Personnel shall be 
considered to be inadequately deployed if he/she is not present for atleast80% (eighty 
percent) of the days stipulated in that calendar month, as per the Man Months Input in the 
Terms of Reference and the Deployment Schedule proposed by the Authority Engineer 
and approved/modified by the Authority. 

 
c) The reduction or deduction of the amount @20% (twenty percent) of the monthly 

payment due as the case may be shall be made against such Key Personnel mentioned in 
S. No (b) above during the monthly billing. For the avoidance of doubt, the monthly 
payment due as mentioned above for reduction/deduction against such Key Personnel 
shall be considered as the payment due to the AE as per the Deployment Schedule for the 
concerned month.  

 
11.2. The deployment of manpower shall be as per terms and conditions given as under: 

 
An attendance system for AE’s personnel shall be developed by the Authority Engineer and 
approved by the Authority All AE’s personnel shall use such attendance system for marking 
their daily attendance. A copy of monthly attendance records shall be attached with Monthly 
Status Report. Proper justification shall be provided for cases of absence of Key Personnel 
which do not have prior approval from the Authority. 

 
(i) Man-months input for Key Personnel of the Authority Engineer: 
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The proposed manpower deployment for this period shall be matching the activities to 
be performed during the said period of engagement of AE for PMS. The manpower 
deployed should preferably reside in the vicinity of the site office. The proposed time 
frame for Services during the deployment of Key Personnel during this period is 
shown in Appendix-II, Financial Bid Form-1. Extension of time for providing PMS by 
AE may be extended concurrently with the extension granted to EPC Contractor, if 
any, to the EPC Contractor for the project, subject to satisfactory performance of the 
AE. 
 
It is understood that the remuneration rates shall cover such salaries and allowances as 
the AE shall have agreed to pay to the Key Personnel as well as overheads, travelling 
costs, IT equipment, stationary, communication etc. 
 
Remuneration for periods of less than one month shall be calculated on a calendar-day 
basis. 

 
(ii) Substitution: The proposed Key Personnel as envisaged above, shall remain 

deployed and available for the Project till the issuance of Completion Certificate and 
Defects Liability Period respectively, for the Project. For any substitution, 
provisions as per Clause 3.11 of the PMS Agreement shall be applicable.  
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Annexure-2 
 

Financial Bid (Cost of Services) 
(Refer Clause 2.7) 

 
Reproduce as per Financial Bid Form-1 of Appendix-II 
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Annexure-3 
Payment Schedule 

(Refer Clause11 of TOR) 
 

1. Mode of Billing and Payment: 
 

Billing and payments in respect of the Services shall be made as follows: 
 

a) As soon as practicable and not later than fifteen (15days)after the end of each calendar 
month during the period of the Services, the AE shall submit to the Authority, 
induplicate, itemized statements, and other appropriate supporting materials, of the 
amounts payable for such month.  

 

b) The Authority shall cause the payment of the AE periodically as given in schedule of 
payment above as per the actual deployment and along with any deduction/reduction in 
terms of Clause 11.1within thirty (30) days after the receipt by the Authority of bills 
with supporting documents. Only such portion of a monthly statement that is not 
satisfactorily supported may be withheld from payment. Should any discrepancy be 
found to exist between actual payment and payment payable to the AE, the Authority 
may add or subtract the difference from any subsequent payments. 

 

c) The payment for amounts against the Reimbursable Costs as per financial bid approved 
for the reimbursement of expenses shall be limited to the amounts indicated in the 
financial bid. Along with the monthly bills against the deployment as above, the AE 
shall submit to the Authority, in original and a duplicate copy, itemized statements 
accompanied by receipted GST invoices, vouchers and other appropriate supporting 
materials of the amounts payable to the AE for such month.14 

 

d) The final payment under the PMS shall be made only after the final report and a final 
statement, identified as such, shall have been submitted by the AE and approved as 
satisfactory by the Authority. The PMS shall be deemed completed and finally accepted 
by the Authority and the final report and final statement shall be deemed approved by 
the Authority as satisfactory ninety (90) calendar days after receipt of the final report 
and final statement by the Authority unless the Authority, within such ninety (90)day 
period, gives written notice to the AE specifying in detail deficiencies in the PMS, the 
final report or final statement. The AE shall there upon promptly make any necessary 
corrections, and upon completion of such corrections, the foregoing process shall be 
repeated. Any amount which the Authority has paid or caused to be paid in accordance 
with this Clause in excess of the amounts actually payable in accordance with the 
provisions of this Contract shall be reimbursed by the AE to the Authoritywithin30 
(thirty) days after receipt by the AE of notice thereof. Any such claim by the Authority 
for reimbursement must be made within 12 (twelve) calendar months after receipt by 
the Authority of a final report and a final statement approved by the Authority in 
accordance with the above. 

                                                      
14 To be included only if the reimbursement of expenses is also envisaged against the estimate of costs in the 
Financial Bid 
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Annexure-4 
Bank Guarantee for Performance Security 

 
PROFORMA FOR BANK GUARANTEE FOR PERFORMANCE SECURITY 

 
 

 

________________,       Date of Issue: 
[name and address of zonal railway], 

 
Guarantee Reference: 

 
 

Bank Guarantee for Performance Security 
 
In consideration of [name and address of Authority as mentioned in KIT](hereinafter referred as 
the Authority/Client, which expression shall, unless repugnant to the context or meaning thereof 
include its successors, administrators and permitted assigns) having awarded to M/s ………………. 
having its Office at (hereinafter referred to as the Authority Engineer which expression shall be 
repugnant to the context or meaning thereof, include its successors, administrators, executors and 
assigns), a contract by issue of clients Letter of Award No.  Dated  and the same having 
been unequivocally accepted by the Authority Engineer, resulting in a contract valued at Rs.   
(Rupees  ) excluding GST for providing project management services for[*******] 
(hereinafter called the contract), and the Authority Engineer having agreed to furnish a Bank 
Guarantee to the client as Performance Security as stipulated by the Client in the said contract for 
performance of the above contract amounting to Rs. (Rupees  ) 
 
We, the , having its Registered Office at (herein after referred to as The Bank which expression shall, 
unless repugnant to the context or meaning thereof, include all its successors, administrators, 
executors and permitted assignees) do hereby Guarantee and undertake forthwith pay to the Client, in 
full, without any deductions, set-off or counter claim whatsoever to pay the Client immediately on 
First Demand any or, the sum claimed by the Client which shall not exceed Rs. /- (Rupees
     ) as aforesaid at any time upto    without any 
demur, reservation, contest, recourse or protest and / or without any reference to or enquiry from the 
Authority Engineer. Any such demand made by the Client on the Bank shall be conclusive and 
binding notwithstanding any difference between the Client and the Authority Engineer or any dispute 
pending before any Court, Tribunal, Arbitrator or any other Authority, we agree that the Guarantee 
herein contained shall be irrevocable and shall continue to be enforceable till the Client discharges 
this Guarantee or upto  , whichever is earlier. 
 
The Client shall have the fullest liberty without affecting in any way the liability of the Bank under 
this Guarantee, from time to time to vary or to extend the time for performance of the contract by the 
Authority Engineer. The Client shall have the fullest liberty without affecting this Guarantee, to 
postpone from time to time the exercise of any powers vested in them or of any right which they 
might have against the Authority Engineer and to exercise the same at any time in any manner, and 
either to enforce or to forbear to enforce any covenants, contained or implied, in the contract between 
the Client and the Authority Engineer any other course or remedy or security available to the Client. 
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The Bank shall not be relieved of its obligations under these presents by any exercise by the Client of 
its liberty with reference to the matters foresaid or any of them or by reason of any other Act or 
forbearance or other acts of omission or commission on the part of the Client or any other indulgence 
shown by the Client or by any other matter or thing whatsoever which under law would but for this 
provision have the effect of relieving the Bank. 
 
The Bank also agrees that the Client at its option shall be entitled to enforce this Guarantee against the 
Bank as a principal debtor, in the first instance without proceeding against the Authority Engineer and 
notwithstanding any security of other guarantee that the client may have in relation to the Authority 
Engineer’s liabilities. 
 
The Client shall be entitled to make unlimited number of demands under this Bank Guarantee, 
provided that the Aggregate of all sums paid shall not exceed the Guaranteed amount. 
 
The Bank shall make the payment hereunder against the receipt of a demand without any proof for 
document, notwithstanding any dispute by the Authority Engineer, and such a demand shall be a 
conclusive evidence of the Banks liability to pay the Client. 
 
The Bank Guarantee shall be continuing irrevocable obligation during its currency. 
 
Any waivers, extensions of time or other forbearance given or variations required under the contract 
or any invalidity, unenforceability or illegality of the whole or any part of the contract or rights, of 
any party thereto, or amendment or other modification of the contract, or any other fact, circumstance, 
provision of statue of Law which might, entitle the Bank to be released in whole or in part from its 
undertaking, were its liability to be secondly and not primary, shall not in any way release the Bank 
from its obligations under this Bank Guarantee. 
 
Any demands, shall be deemed to have been duly served: 
 
If delivered by hand, when left at the property address for service; and if given or made by pre-paid 
Registered Post, when received, provided in any scenario the same is received by the Bank on or 
before. This Bank Guarantee shall be governed by and construed in accordance with the Laws of the 
republic of India and the parties to this Bank Guarantee hereby submit to the jurisdiction of the courts 
of Bangalore for the purposes of setting any disputes or differences which may arise out of or in 
connection with this Bank Guarantee, and for the purposes of enforcement under this Bank Guarantee. 
 
The Bank hereby confirms that it is on the SFMS (Structured Financial Messaging System) and shall 
invariably send the advice of this Bank Guarantee to the following bank details – 
 
 IFSC CODE SBIN000RAIL 

IFSC TYPE BRANCH 
BANK NAME STATE BANK OF INDIA 
BRANCH NAME RAIL 
CITY NAME NAVI MUMBAI 
ADDRESS SECTOR-11, CBD BELAPUR, NAVI MUMBAI 

DISTRICT NAVI MUMBAI 
STATE MAHARASHTRA 
BG ENABLED YES 
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Notwithstanding anything contained herein.  
 
A) Our liability under this Bank Guarantee is limited to Rs. (Rupees  ) and it shall 

remain in force up to and including date  and may be extended from time to time for such 
period as may be desired by M /s.  , on whose behalf this Guarantee has been given. 
 

B) This Bank Guarantee shall be valid upto . 
 
C) We are liable to pay the Guaranteed amount or any part thereof under this Bank Guarantee only 

and only if you serve upon us a Written Claim or demand on or before . 
 
 
Place:           Date: 

For Bank 
  

 
 

********** 
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ANNEXURE-4(A) 

 

Insurance Surety Bond for Performance Security 
  
  
Name of the issuer of surety bond: 

  
President of 
India, 
Acting 
through…….., 
………………
…. 
Railway. 
  
Date:…………
………………. 
  
Surety Bond No:  …………………………………                     Issue Date:………………… 
Amount of Bond: …………………………………                     Expiry Date:………………. 

  
  
WHEREAS, In consideration of the President of India acting through 
……………(Designation & address of contract signing 
authority),………Railway,……………………, (hereinafter called “The Railway”) having 
accepted the bid of M/S XXXXX hereinafter called the contractor, for the work of XXX” 
under invitation for bids No XXXX Dated XXXXX, Vide Letter of Acceptance No………….  

AND 

WHEREAS, the contractor is required to furnish Performance Security for the sum of ₹. 
XXXX (Rupees XXXX  Only), in the form of Surety Bond, being a condition precedent to 
the signing of the contract agreement. 

  
WHEREAS, we, __________, (Name of insurance company) hereinafter called the Surety, 
acting through [Designation(s) of the authorised person of the Surety], have, at the request 
of the M/s. XXXX contractor, agreed to give Bond for performance security/ additional 
performance security as hereinafter contained: 

1. KNOW ALL MEN by these present that I/We, the undersigned [Insert name(s) of 
authorized representatives of the Surety], being fully authorized to sign and incur 
obligations for and on behalf of the Surety, confirm that the Surety, hereby, 
unconditionally and irrevocably Bond to pay the Railway the full     amount in the sum of 
XXXX (Rupees XXXX Only) as above stated. 

2. The Surety undertakes to immediately pay on presentation of demand by the Railway 
any amount up to and including aforementioned full amount without any demur, 
reservation or recourse. Any such demand made by the Railway on the Surety shall be 
final, conclusive and binding, absolute and unequivocal notwithstanding any disputes 
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raised/pending before any Court, tribunal, arbitration or any authority or any threatened 
litigation by the Bidder or Bank. 

3. On payment of any amount less than aforementioned full amount, as per demand of the 
Railway, the Bond shall remain valid for the balance amount i.e. the aforementioned full 
amount less the payment made  to the Railway. 

4. The Surety shall pay the amount as demanded immediately on presentation of the 
demand by Railway without any reference to the contractor and without the Railway 
being required to show grounds or give  reasons for its demand or the amount demanded. 

5. The Surety Bond shall be unconditional and irrevocable. 
6. The Bond hereinbefore shall not be affected by any change in the constitution of the 

Surety or in the constitution of the Contractor. 
7. The Surety agrees that no change, addition, modifications to the terms of the Contract 

Agreement or to any documents, which have been or may be made between the Railway 
and the Contractor, will in any way release us from the liability under this Bond; and the 
Surety, hereby, waives any requirement for notice  of any such change, addition or 
modification to the Surety. 

8. This Bond is valid and effective from the date of its issue, which is [insert date of issue]. 
The Bond and our obligations under it will expire on XXXX (Expiry Date). All demands 
for payment under the Bond must be received by us on or before that date. 

9. The Surety agrees that the Railways right to demand payment of aforementioned full 
amount in one instance or demand payments in parts totaling up to the aforementioned 
full amount in several instances will be valid until either the aforementioned full amount 
is paid to the Railway or the Bond is released by      Railway before the Expiry date. 

10. The Surety agrees that its obligation to pay any amount demanded by the Railway before 
the expiry  of this Bond will continue until the amount demanded has been paid in full. 

11. The expressions Surety and Railway hereinbefore used shall include their respective 
successors, administrators and    assigns. 

12. The Surety hereby undertakes not to revoke the Bond during its currency, except with the 
previous consent in writing of the Railway. This Bond is subject to the Uniform Rules 
for Demand Bonds, ICC Publication No. 758. 

13. We, the Surety Insurer, further agree that the Authority shall be the sole judge to decide 
as to whether the Bidder is in default of due and faithful fulfilment and compliance with 
the terms and conditions contained in the Bidding Documents including, inter alia, the 
failure of the Bidder to keep its Bid open during the Bid validity period set forth in the 
said Documents, and the decision of the Authority that the Bidder is in default as 
aforesaid shall be final and binding on us, notwithstanding any differences between the 
Authority and the Bidder or any dispute pending before any Court, tribunal, arbitrator or 
any other authority. 

14. The Bond shall be in addition to and without prejudice to any other security Bond (s) of 
the contractor in favour of the Railway available with the Railway. The Surety, under 
this Bond, shall be deemed as Principal Debtor of the Railway. 
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Notwithstanding anything to the contrary contained in these presents, 

a. Our liability under this Surety Bond shall not exceed XXXX (Rupees XXXXX Only). 
b. This Surety Bond shall be valid up to XXXX (being the date of expiry); 
c. Unless the bank is served a written claim or demand on or before XXXX [date of expiry] 

all rights under this Bond shall be forfeited and the Surety shall be relieved and 
discharged from all liabilities under this Bond irrespective  of whether or not the original 
Surety bond is returned to the Surety. 

Dated      the day of 2024 

15. The Insurance Surety Bond shall be verified by sending mail to 
[customer.care@sbigeneral.in]. 

  

 Place………….                                  Bank’s Seal and authorized signature(s)                 
                                                               [Name in Block letters] ……………….... 
                                                               [Designation with Code No.]……………..…… 

                                                        [P/Attorney] No.   

Witness 
1. 
  
2. 

 * * * * *  

[Note: All italicized texts are for guidance on how to prepare this Insurance Surety Bond and 
shall be deleted from the final document.] 
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Annexure –5 
Para 2.3 of the Instructions to Bidders 

 
(Bid Security) 

    Bank Guarantee Bond from any scheduled commercial bank of India 
(On non-judicial stamp paper, which should be in the name of the Executing Bank). 

Name of the Bank: ---------- 
President of India, 
Acting through ………, 
……….. Railway,  

Beneficiary: ………………………………………………. Railway 

Date:...................................................... 

Bank Guarantee Bond No.:      Date:--------- 
In consideration of the President of India acting through----- (Designation & address of 
Contract Signing Authority), …….. Railway, ……………., …. (hereinafter called “The 
Railway”) having invited the bid for___________through Request for Proposal (RFP) 
No.._____________, We have been informed that . . . . . [Insert name of the Bidder]............ 
(hereinafter called "the Bidder") intends to submit its bid  (hereinafter called "the Bid") .  
WHEREAS, the Bidder is required to furnish Bid Security for the sum of [Insert required 
Value of Bid Security], in the form of Bank Guarantee, according to conditions of Bid.                                                               

AND 
WHEREAS, ............[Insert Name of the Bank], with its Branch ...............[Insert Address] 
having its Headquarters office at........ [Insert Address], hereinafter called the Bank, acting 
through ..............[Insert Name and Designation of the authorised persons of the Bank], 
have, at the request of the Bidder, agreed to give guarantee for Bid Security as hereinafter 
contained, in favour of the Railway: 
1. KNOW ALL MEN that by these present that I/We the undersigned [Insert name(s) of 

authorized representatives of the Bank], being fully authorized to sign and incur 
obligations for and on behalf of the Bank, confirm that the Bank, hereby, 
unconditionally and irrevocably guarantee to pay to the Railway full amount in the sum 
of [Insert required Value of Bid Security] as above stated. 

2. The Bank undertakes to immediately pay on presentation of demand by the Railway any 
amount up to and including aforementioned full amount without any demur, reservation 
or recourse. Any such demand made by the Railway on the Bank shall be final, 
conclusive and binding, absolute and unequivocal on the Bank notwithstanding any 
disputes raised/ pending before any Court, Tribunal, Arbitration or any Authority or any 
threatened litigation by the Bidder or Bank.  

3. The Bank shall pay the amount as demanded immediately on presentation of the demand 
by Railway without any reference to the Bidder and without the Railway being required 
to show grounds or give reasons for its demand of the amount so demanded. 

 
4. The guarantee hereinbefore shall not be affected by any change in the constitution of the 

Bank or in the constitution of the Bidder. 
5. The Bank agrees that no change, addition, modifications to the terms of the Bid 

document or to any documents, which have been or may be made between the Railway 
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and the Bidder, will in any way absolve the Bank from the liability under this guarantee; 
and the Bank, hereby, waives any requirement for notice of any such change, addition or 
modification made by Railway at any time. 

 
6. This guarantee will remain valid and effective from…….…….[insert date of issue]till  

………..[insert date, which should be minimum 90 days beyond the expiry of validity of 
Bid].  Any demand in respect of this Guarantee should reach the Bank within the validity 
period of Bid Security. 

 
7. The Bank Guarantee is unconditional and irrevocable. 

 
8. The expressions Bank and Railway herein before used shall include their respective 

successors and assigns. 
 

9. The Bank hereby undertakes not to revoke the guarantee during its currency, except with 
the previous consent in writing of the Railway. This guarantee is subject to the Uniform 
Rules for Demand Guarantees, ICC Publication No.758. 

 
10. The Bank hereby confirms that it is on the SFMS (Structured Financial Messaging 

System) and shall invariably send the advice of this Bank Guarantee to the following 
bank details – 

 
 
 
 
 
 
 
 
 
 
 

 

11. The Guarantee shall be valid in addition to and without prejudice to any other security 
Guarantee(s) of Bidder in favour of the Railway. The Bank, under this Guarantee, shall 
be deemed as Principal Debtor of the Railway. 

Date …………     ……………………………………… 
  Place………….                   Bank’s Seal and authorized signature(s)                 

       [Name in Block letters] 
……………….... 
       [Designation with Code 
No.]……………..…… 

       [P/Attorney] No.   

IFSC CODE SBIN000RAIL 

IFSC TYPE BRANCH 

BANK NAME STATE BANK OF INDIA 

BRANCH NAME RAIL 

CITY NAME NAVI MUMBAI 

ADDRESS SECTOR-11, CBD BELAPUR, NAVI MUMBAI 

DISTRICT NAVI MUMBAI 

STATE MAHARASHTRA 

BG ENABLED YES 
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Witness: 
1    Signature, Name & Address & Seal 

      2    Signature, Name & address & Seal      Bank’s 
Seal 

         
 [P/Attorney]No. 

 

Note: All italicized text is for guidance on how to prepare this bank guarantee and shall be 
deleted from the final document. 
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APPENDIX-I 
Technical Bid Form – 1: Letter Comprising the Bid 

 
(On Bidder’s letter head) 

 
(To be submitted in as per Clause 3.4 (d) and as well as uploading as part of Technical Bid) 

(Date and Reference) 
To, 
 
________________,         
[name and address of Authority], 
 
Sub: RFP for appointment of Authority Engineer for providing project management services 

for[*******]. 
 
Ref.: RFP No.  
 
Dear Sir, 
 
1. With reference to your RFP Document dated _________ I/We, having examined all relevant 

documents and understood their contents, hereby submit our Bid for selection of Authority 
Engineer for providing project management services for [*******]. The Bid is unconditional 
and unqualified. 
 

2. All information provided in the Bid and in the Appendices is true and correct and all documents 
accompanying such Bid are true copies of their respective originals. 
 

3. This statement is made for the express purpose of engagement as the Authority Engineer for the 
aforesaid Project. 
 

4. I/We shall make available to the Authority any additional information it may deem necessary or 
require for supplementing or authenticating the Bid. 
 

5. I/We acknowledge the right of the Authority to reject our Bid without assigning any reason or 
otherwise and hereby waive our right to challenge the same on any account whatsoever. 
 

6. We certify that in the last five years, we have not failed to perform on any contract, as evidence 
by imposition of a penalty in any of the consultancy contract for an amount exceeding 3% of 
that specific contract value.  

7. I/We declare that: 
 

(a) I/We have examined and have no reservations to the RFP Document, including any 
Addendum issued by the Authority; 

(b) I/We do not have any conflict of interest in accordance with Clause 2.8 of the RFP; 
(c) I/We have not directly or indirectly or through an agent engaged or indulged in any 

corrupt practice, fraudulent practice, coercive practice, undesirable practice or restrictive 
practice in respect of any tender or request for proposal issued by or any agreement 
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entered into with the Authority or any other public sector enterprise or any Government, 
Central or State; and 

(d) I/We hereby certify that we have taken steps to ensure that no person acting for us or on 
our behalf will engage in any corrupt practice, fraudulent practice, coercive practice, 
undesirable practice or restrictive practice. 

 
8. I/We understand that you may cancel the Selection Process at any time and that you are neither 

bound to accept any Bid that you may receive nor to select the Bidder, without incurring any 
liability to the Bidder(s). 
 

9. I/We declare that we/any member of the consortium, are/is not a Member of a/any other 
Consortium applying for Selection as an Authority Engineer. 
 

10. I/We certify that in regard to matters other than security and integrity of the country, we have 
not been convicted by a Court of Law or indicted or adverse orders passed by a regulatory 
authority which would cast a doubt on our ability to undertake the PMS for the Project or which 
relates to a grave offence that outranges the moral sense of the community. 
 

11. I/We further certify that in regard to matters relating to security and integrity or the country, we 
have not been charge-sheeted by any agency of the Government or convicted by a Court of Law 
for any offence committed by us or by any of our Associates. 
 

12. I/We further certify that no investigation by a regulatory authority is pending either against us 
or against our Associates or against our CEO or any of our Directors/key Management 
Personnel. 
 

13. I/We hereby irrevocably waive off right which we may have at any stage at law or whatsoever 
otherwise arising to challenge or question any decision taken by the Authority and/ or the 
Government of India in connection with the selection of the Bidder or in connection with the 
Selection process itself in respect of the above-mentioned Project. 
 

14. The Bid Security of Rs. -----------------/- (Rupees ------------------------------------ only) has been 
deposited in accordance with the RFP document.  
 

15. I/We agree and understand that the Bid is subject to the provisions of the RFP document. In no 
case, shall I/We have any claim or right to whatsoever nature if the PMS for the Project is not 
awarded to me/us or our Bid is not opened. 
 

16. I/We agree to keep this offer valid for [120] days from the tender submission date specified in 
the RFP. 
 

17. In the event of my/our being selected as the Bidder, I/We agree to enter into an Agreement in 
accordance with the format Schedule of the RFP. We agree not to seek any changes in the 
aforesaid Form and agree to abide by the same. We also confirm that the Team Leader is on our 
payroll and all other Key Personnel if not on our payroll, shall be directly employed/engaged by 
us before the commencement of Services in terms of this Agreement. 
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18. I/We have studied the RFP and all other documents carefully and also surveyed the Project site. 
We understand that except to the extent as expressly set forth in the Agreement, we shall have 
no claim, right or title arising out of any documents or information provided to us by Authority 
or in respect of any matter arising out of or concerning or relating to the Selection Process 
including the award of PMS. 
 

19. I/We have read the clause regarding restriction on procurement from a bidder of a country 
which shares a land border with India and certify that I/We am/are not from such a country or, if 
from such a country, has been registered with the competent Authority. I/We hereby certify that 
I/we fulfills all the requirements in this regard and am/are eligible to be considered (evidence of 
valid registration by the competent authority is enclosed). 

 
20. I / We understand that if at the time of evaluation of the Bid or during execution of the contract, 

any declaration regarding local content, submitted thorough the relevant form as provided is 
found to be false, the Bidder shall be banned from submission of bids in any works/ services 
tender issued by Ministry of Railways for a period of upto5 years from the date of such banning 
done along with such other actions as may be permitted by law. 

 
21. I / We also undertake that the 'Local Content' added in the entire consultancy services will be 

submitted along with the final bill. Declaration for 'Local content' in terms of 'Public 
Procurement (Preference to Make in India) Order 2017', as amended, issued by Department of 
Industrial Policy and Promotion under Ministry of Commerce and Industry. The offer submitted 
meets the 'Local Content' requirement as prescribed under the KIT. The percentage of local 
content is--------% of the total contract Value.15 
 

22. I/We agree and undertake to abide by all the terms and conditions of the RFP Document. In 
witness thereof, I/We submit this Bid under and in the accordance with the terms of the RFP 
Document. 

Yours faithfully, 
(Signature of the Authorized Signatory) 

 
(Name and designation of the Authorized Signatory) 

 
(Name and seal of the Bidder) 

 
Encl: 1. Bid Security 

2. Other Bid Forms 
 
  

                                                      
15Please retain, as applicable. 
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APPENDIX-I 
Technical Bid Form – 2: Particulars of the Bidder 

(Refer Clause 2.13) 
 

1.1 Title of PMS: 
Providing project management services for [*******] 

1.2 Title of Project: 
[*******] 

1.3 State whether applying as Sole Firm or Lead Member of a consortium: 
Sole Firm 
or 
Lead Member of a consortium Yes/No 

1.4 State the following: 
Name of Company or Firm: 
Legal status (e.g., incorporated private company, unincorporated business, partnership etc.): 
Country of incorporation: 
Registered address: 
 
Year of Incorporation:  
Year of commencement of business:  
Principal place of business:  
Brief description of the Company including details of its main lines of business  
Name, designation, address and phone numbers of authorised signatory of the Bidder:  
Name: 
Designation: 
Company:  
Address: 
Phone Number: 
E-Mail Address : 

Fax Number: 
1.5 If the Bidder is Lead Member of a consortium, state the following foreach of the other 

Member Firms: 
 
(i) Name of Firm: 
(ii) Legal Status and country of incorporation 
(iii) Registered address and principal place of business. 

1.6 For the Bidder,(in case of a consortium, for each Member) state the following information: 
i)In case of non-Indian company, does the company have business presence in India? 

Yes/No 
If so, provide the office address(es) in India.  

 
ii) Has the Bidder or any of the Members in case of a consortium been penalized in any of 

the consultancy contract for an amount exceeding 3% of that specific contract value by 
any organization for the poor quality of work or breach of contract in the last five years? 

Yes/No 
iii) Has the Bidder/Member ever failed, in last five years, to complete any work awarded to it 

by any public authority/ entity in last five years? 
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Yes/No 
iv) Has the Bidder or any member of the consortium been blacklisted by any Govt. 

department/Public Sector Undertaking in the last five years and such blacklisting exist as 
on Bid Due Date? 

Yes/No  
v)Has the Bidder, or any of the Members, in case of a consortium, suffered 

bankruptcy/insolvency in the last five years? 
Yes/No 

Note: If answer to any of the questions at ii) to v) is yes, the Bidder is not eligible for 
this PMS. 

1.7 
 

Does the Bidder’s firm/company (or any member of the consortium)combine functions as a 
consultant or designer along with the functions as a contractor and/or a manufacturer? 

Yes/No  
If yes, does the Bidder(and other Member of the Bidder’s consortium)agree to limit the 
Bidder’s role only to that of a consultant/ adviser to Authority and to disqualify themselves, 
their Associates/ affiliates, subsidiaries and/or parent organization subsequently from work 
on this Project in any other capacity?  

Yes/No 
1.8 Does the Bidder intend to borrow or hire temporarily, personnel from contractors, 

manufacturers or suppliers for performance of the Consulting Services?  
Yes/No 

If yes, does the Bidder agree that it will only be acceptable as AE, if those contractors, 
manufacturers and suppliers disqualify themselves from subsequent execution of work on 
this Project (including tendering relating to any goods or services for any other part of the 
Project) other than that of the AE? 

Yes/No 
If yes, have any undertakings been obtained (and annexed) from such contractors, 
manufacturers, etc. that they agree to disqualify themselves from subsequent execution of 
work on this Project and they agree to limit their role to that of consultant/ designer for 
Authority only? 

Yes/No 
(Signature, name and designation of the authorised signatory) 

For and on behalf of ……………….. 
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APPENDIX-I 
Technical Bid Form – 3: Statement of Legal Capacity 

 
(To be forwarded on the letterhead of the Bidder) 

 
Ref. Date: 
To, 
___________ 
___________ 
Dear Sir, 
Sub: RFP for Appointment of AE for providing project management services for [*******].  
 
I/We hereby confirm that we, the Bidder(along with other members in case of consortium, the 
constitution of which has been described in the Bid)*, satisfy the terms and conditions laid out in the 
RFP process. 
 
I/We have agreed that _________________ (insert individual’s name) will act as our Authorised 
Representative on our behalf and has been duly authorized to submit our Bid. Further, the authorised 
signatory is vested with requisite powers to furnish such letter and authenticate the same. 

Yours faithfully, 
 

(Signature, name and designation of the authorised signatory) 
For and on behalf of .................... 

 
*Please strike out whichever is not applicable
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APPENDIX-I 
Technical Bid Form – 4: Power of Attorney for Signing of the Bid 

 
(Refer Clause 2.5 &2.6.1) 

(To be executed on stamp paper of appropriate value) 

 
Know all men by these presents, we, ......................................... (name of Firm and address of the 
registered office) do hereby constitute, nominate, appoint and authorize Mr. / 
Ms........................................ son/daughter/wife and presently residing at ........................................, 
who is presently employed with us and holding the position of .................... as our true and lawful 
attorney (hereinafter referred to as the “Authorised Representative”) to do in our name and on our 
behalf, all such acts, deeds and things as are necessary or required in connection with or incidental to 
submission of our Bid for and selection as the Authority Engineer for Providing Project Management 
Services for [*******]including but not limited to signing and submission of all applications, Bids 
and other documents and writings, participating in pre-bid and other conferences and providing 
information/responses to Authority, representing us in all matters before Authority, signing and 
execution of all contracts and undertakings consequent to acceptance of our Bid and generally dealing 
with Authority in all matters in connection with or relating to or arising out of our Bid for the said 
Project and/or upon award thereof to us till the entering into of the Agreement with Authority. 
 
AND we do hereby agree to ratify and confirm all acts, deeds and things lawfully done or caused to 
be done by our said Authorised Representative pursuant to and in exercise of the powers conferred by 
this Power of Attorney and that all acts, deeds and things done by our said Authorised Representative 
in exercise of the powers hereby conferred shall and shall always be deemed to have been done by us. 
 
IN WITNESS WHEREOF WE, .................... THE ABOVE-NAMED PRINCIPAL HAVE 
EXECUTED THIS POWER OF ATTORNEY ON THIS ................... DAY OF ...................., 20** 
(Signature) 

For ....................................... 
(Signature, name, designation and address) 

Witnesses: 
1. 
2. 
Notarised 

Accepted 
........................................ 

(Signature, name, designation and address of the Attorney) 
Notes: 

 The mode of execution of the Power of Attorney should be in accordance with the procedure, 
if any, laid down by the applicable law and the charter documents of the executant(s) and 
when it is so required the same should be under common seal affixed in accordance with the 
required procedure. 

 Wherever required, the Bidder should submit for verification the extract of the charter 
documents and other documents such as a resolution/power of attorney in favour of the 
person executing this Power of Attorney for the delegation of power hereunder on behalf of 
the Bidder. 
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 For a Power of Attorney executed and issued overseas, the document will also have to be 
legalised by the Indian Embassy and notarised in the jurisdiction where the Power of 
Attorney is being issued. However, Bidders from countries that have signed the Hague 
Legislation Convention 1961 need not get their Power of Attorney legalised by the Indian 
Embassy if it carries a conforming Appostille certificate. 

 



  
. 

Page 104 of 132 
 

APPENDIX-I 

Technical Bid Form – 5: Power of Attorney 
 

(Refer Clause 2.5 &2.6.1) 
Format for Power of Attorney for Lead Member of {Consortium/Joint Venture} 

(To be executed on stamp paper of appropriate value) 
 

Whereas the [****] (the “Authority”) has invited Bids for appointment as Authority Engineer (AE) 
for providing Project Management Services for …………….(the “Project Management Services” or 
“PMS”). 
Whereas, …………………….., …………………….., and …………………….. (collectively the 
“{Consortium/Joint Venture}”) being Members of the { Consortium/Joint Venture} are interested in 
Bidding for the PMS in accordance with the terms and conditions of the Request for Proposal (RFP) 
and other Bid documents including agreement in respect of the PMS, and Whereas, it is necessary for 
the Members of the {Consortium/Joint Venture} to designate one of them as the Lead Member with 
all necessary power and authority to do for and on behalf of the{Consortium/Joint Venture}, all acts, 
deeds and things as may be necessary in connection with the {Consortium’s/Joint Venture}Bid for the 
PMS and its execution. 
 
NOW THEREFORE KNOW ALL MEN BY THESE PRESENTS 
We, …… having our registered office at ……., M/s. ….. having our registered office at …,M/s. … 
having our registered office at ….., and ….. having our registered office at ………,(hereinafter 
collectively referred to as the “Principals”) do hereby irrevocably designate, nominate, constitute, 
appoint and authorize M/s ……. having its registered office at ……….,being one of the Members of 
the {Consortium/Joint Venture}, as the Lead Member and true and lawful attorney of the 
Consortium/Joint Venture (hereinafter referred to as the “Attorney”). We hereby irrevocably authorize 
the Attorney (with power to sub-delegate) to conduct all business for and on behalf of the { 
Consortium/Joint Venture} and any one of us during the Bidding process and, in the event the 
{Consortium/Joint Venture} is awarded the contract, during the execution of the Project and in this 
regard, to do on our behalf and on behalf of the {Consortium/Joint Venture}, all or any of such acts, 
deeds or things as are necessary or required or incidental to the pre-qualification of the { 
Consortium/Joint Venture} and submission of its Bid for the Project, including but not limited to 
signing and submission of all applications, Bids and other documents, signing bank Guarantee for Bid 
security and writings, participate in pre Bid and other conferences, respond to queries, submit 
information/ documents, sign and execute contracts and undertakings consequent to acceptance of the 
Bid of the { Consortium/Joint Venture} and generally to represent the { Consortium/Joint Venture} in 
all its dealings with the Authority, and/ or any other Government Agency or any person, in all matters 
in connection with or relating to or arising out of the {Consortium/Joint Venture}Bid for the in all 
respect PMS and/ or upon award thereof till the Agreement is entered into with the Authority. 
 
AND hereby agree to ratify and confirm and do hereby ratify and confirm all acts, deeds and things 
done or caused to be done by our said Attorney pursuant to and in exercise of the powers conferred by 
this Power of Attorney and that all acts, deeds and things done by our said Attorney in exercise of the 
powers hereby conferred shall and shall always be deemed to have 
been done by us/ {Consortium/Joint Venture}. 
 
IN WITNESS WHEREOF WE THE PRINCIPALS ABOVE NAMED HAVE EXECUTED 
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THIS POWER OF ATTORNEY ON THIS …………………. DAY OF ………. 2..… 
For …………………….. 
(Signature) 
………………….. 
(Name & Title) 
 
 
For …………………….. 
(Signature) 
………………….. 
 (Name & Title) 
 
For …………………….. 
(Signature) 
………………….. 
 (Name & Title) 
 
(Executants) 
 
(To be executed by all the Members of the {Consortium/Joint Venture}) 
 
Witnesses: 
1. 
2. 
 
Notes: 

 The mode of execution of the Power of Attorney should be in accordance with the procedure, 
if any, laid down by the applicable law and the charter documents of the executant(s) and 
when it is so required, the same should be under common seal affixed in accordance with the 
required procedure. 

 Also, wherever required, the Bidder should submit for verification the extract of the charter 
documents and documents such as a board or shareholders’ resolution/ power of attorney in 
favour of the person executing this Power of Attorney for the delegation of power hereunder 
on behalf of the Bidder. 

 For a Power of Attorney executed and issued overseas, the document will also have to be 
legalized by the Indian Embassy and notarized in the jurisdiction where the Power of 
Attorney is being issued .However, the Power of Attorney provided by Bidders from 
countries that have signed Legislation Convention 1961 are not required to be legalized by the 
Indian Embassy if it carries a conforming Appostille certificate. 

 
Note: Paragraphs in curly parenthesis may be omitted by the Bidder, if not applicable to 
it, and ‘Deleted’ may be indicated there   
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APPENDIX-I 

Technical Bid Form – 6: Format of Joint Bidding Agreement (in case of JV 
/Consortium) 

 
(Refer Clause 2.5 &2.6.1) 

(To be executed on stamp paper of appropriate value) 

 
THIS JOINT BIDDING AGREEMENT is entered into on this the ...........day of …….. 
AMONGST 
 

1. [•], (a company incorporated under the Companies Act, 1956/2013 and having its registered 
office at] (hereinafter referred to as the "First Part" which expression shall, unless repugnant 
to the context include its successors and permitted assigns) 

AND 
2.  [•], (a company incorporated under the Companies Act, 1956/2013 and having its registered 

office at]............ (hereinafter referred to as the "Second Part" which expression shall, unless 
repugnant to the context include its successors and permitted assigns)16 

 
The above mentioned parties of the [FIRST AND SECOND] PART are collectively referred to as the 
"Parties" and each is individually referred to as a "Party" 
 
WHEREAS, 

(A) Authority, (hereinafter referred to as the "Authority" which expression shall, unless 
repugnant to the context or meaning thereof, include its administrators, successors and 
assigns) has invited proposals (the “Bids") by its -Request for Proposal No.... dated 
............(the "RFP") for appointment as Authority Engineer for Project Management Services 
for……..(the "Project Management Services" or “PMS”). 

(B) The Parties are interested in jointly bidding for the PMS as members of a Consortium and in 
accordance with the terms and conditions of the RFP document and other bid documents in 
respect of the PMS, and 

(C) It is a necessary condition under the RFP document that the members of the Consortium shall 
enter into a Joint Bidding Agreement and furnish a copy thereof with the Bid. 

 
NOW IT IS HEREBY AGREED as follows: 
 
1. Definitions and Interpretations 

In this Agreement, the capitalised terms shall, unless the context otherwise requires, have the 
meaning ascribed thereto under the RFP. 

 
2. Consortium 

a. The Parties do hereby irrevocably constitute a consortium (the "Consortium") for the 
purposes of jointly participating in the selection process for the Consultancy. 

                                                      
16 Please include all the Members of Consortium and in line with the maximum Consortium Members allowed 
in the RFP 
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b. The Parties hereby undertake to participate in the Bidding process only through this 
Consortium and not individually and/ or through any other consortium constituted for this 
PMS, either directly or indirectly or through any of their Affiliates. 

 
3. Covenants 

The Parties hereby undertake that in the event the Consortium is declared the selected 
Bidder and awarded the PMS, the Parties shall enter into a contract for consultancy services 
("Contract") with the Authority and for performing all obligations as the Authority Engineer for 
PMS in terms of the Contract for the PMS. 

 
4. Role of the Parties 

The Parties hereby undertake to perform the roles and responsibilities as described below: 
a. Party of the First Part shall be the Member in Charge of the Consortium and shall have the 

power of attorney from all Parties for conducting all business for and on behalf of the 
Consortium during the selection process for the PMS and until the Effective Date under the 
Contract; 

b. Party of the Second Part shall be [•]. 
c. Share of the member: 

First Party (Lead Member): 
Second Party (Member): 
Third Party (Member): 

 
5. Joint and Several Liability 

The Parties do hereby undertake to be jointly and severally responsible for all obligations and 
liabilities relating to the PMS and in accordance with the terms of the RFP and the Contract, for 
the performance of the Contract. 

 
6. Member in Charge or Lead Member 

Without prejudice to the joint and several liabilities of all the Parties, each Party agrees that it 
shall exercise all rights and remedies under the Contract through the Member in Charge I Lead 
Member and the Authority shall be entitled to deal with such Member in Charge as the 
representative of all Members.  

 
Each Party agrees and acknowledges that: 
a. any decision (including without limitation, any waiver or consent), action, omission, 

communication or notice of the Member in Charge on any matters related to the Contract 
shall be deemed to have been on its behalf and shall be binding on it. The Authority shall be 
entitled to rely upon any such action, decision or communication from the Member in Charge; 

b. consolidated invoices for the services in relation to the PMS performed by all the Members 
shall be prepared and submitted by the Member in Charge and the Authority shall have the 
right to release payments solely to the Member in Charge and the 

c. Authority shall not in any manner be responsible or liable for the inter se allocation of 
payments, works etc. among the Parties; 

d. any notice, communication, information or documents to be provided to the Authority 
Engineer shall be delivered to the authorized representative of the AE (as designated pursuant 
to the Contract) and any such notice, communication, information or 
documents shall be deemed to have been delivered to all the Parties. 
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7. Representation of the Parties 
Each Party represents to the other Parties as of the date of this Agreement that: 
a. Such Party is duly organised, validly existing and in good standing under the laws of its 

incorporation and has all requisite power and Authority to enter into this Agreement; 
b. The execution, delivery and performance by such Party of this Agreement has been authorised 

by all necessary and appropriate corporate or governmental action and a copy of the extract of 
the charter documents and board resolution/ power of attorney in favour of 
the person executing this Agreement for the delegation of power and Authority to execute 

c. this Agreement on behalf of the Party is annexed to this Agreement, and will not, to the best 
of its knowledge: 

(i) require any consent or approval not already obtained; 

(ii) violate any Applicable Law presently in effect and having applicability to it; 

(iii) violate the memorandum and articles of association, by-laws or other applicable 
organisational documents thereof; 

(iv) violate any clearance, permit, concession, grant, license or other governmental authorisation, 
approval, judgement, order or decree or any mortgage agreement, indenture or any other 
instrument to which such Party is a party or by which such Party 
or any of its properties or assets are bound or that is otherwise applicable to such Party; or 

(v) create or impose any liens, mortgages, pledges, claims, security interests, charges 
or Encumbrances or obligations to create a lien, charge, pledge, security interest, 
encumbrances or mortgage in or on the property of such party except for encumbrances that 
would not, individually or in the aggregate, have a material 
adverse effect on the financial condition or prospects or business of such Party so as to 
prevent such Party from fulfilling its obligations under this Agreement; 

(a) this Agreement is the legal and binding obligation of such Party, enforceable in accordance 
with its terms against it; and 

(b) there is no litigation pending or, to the best of such Party's knowledge, threatened to which it 
or any of its Affiliates is a party that presently affects or which would have a material adverse 
effect on the financial condition or prospects or business of such Party 
in the fulfilment of its obligations under this Agreement. 

 
8. Authorised Representation 

The parties agree that, who is employed with the member in charge, or his/her nominee shall be the 
authorized representative of the consortium, to do on behalf of the Consortium, all such acts, deeds 
and things as are necessary or required in connection with or incidental to submission of the 
Consortium's proposal for and the PMS including but not limited to signing and submission of all 
applications, proposals and other documents, participating in pre-bid and other conferences and 
providing information/responses to the Authority, representing the consortium in all matters before 
the Authority, signing and execution of all contracts and undertakings consequent to acceptance of 
the Consortiums’ proposal and generally dealing with the Authority in all matters in connection 
with or relating or arising out of the PMS. 

 
9. Termination 

This Agreement shall be effective from the date hereof and shall continue in full force and effect 
until the execution of the Contract, in case the PMS is awarded to the Consortium. However, in 
case the Consortium is not selected for award of the PMS, the Agreement will stand terminated 
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upon intimation by the Authority that it has not been selected and upon return of the Bid Security 
by the Authority. 

 
10. Miscellaneous 

a. This Joint Bidding Agreement shall be governed by laws of India. 
 

b. The Parties acknowledge and accept that this Agreement shall not be amended by the Parties 
without the prior written consent of the Authority. 

 
IN WITNESS WHEREOF THE PARTIES ABOVE NAMED HAVE EXECUTED AND 
DELIVERED THIS AGREEMENT AS OF THE DATE FIRST ABOVE WRITTEN. 
 
 
SIGNED, SEALED AND DELIVERED  
For and on behalf of MEMBER IN CHARGE  
 
 
(Signature) 
(Name) 
(Designation) 
(Address) 
 
SIGNED, SEALED AND DELIVERED SECOND PART by: 
 
(Signature) 
(Name) 
(Designation) 
(Address) 
 
 
In the presence of: 
1. 
 
2. 
 
Notes: 

 The mode of the execution of the Joint Bidding Agreement should be in accordance with the 
procedure, if any, laid down by the Applicable Law and the charter documents of the 
executant(s) and when it is so required, the same should be under common seal affixed in 
accordance with the required procedure. 

 Each Joint Bidding Agreement should attach a copy of the extract of the charter documents 
and documents such as resolution power of attorney in favour of the person executing this 
Agreement for the delegation of power and Authority to execute this Agreement on behalf of 
the Consortium Member. 

 For a Joint Bidding Agreement executed and issued overseas, the document shall be legalized 
by the Indian Embassy and notarized in the jurisdiction where the Power of Attorney has been 
executed.  
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APPENDIX-I 

Technical Bid Form – 7: Financial Capacity of the Bidder 
(Refer Clause 3.1.2 / 3.2.2) 

Certificate from the Statutory Auditor$ 

 

This is to certify that:  
 

1. M/s.-------------------- having Regd. Office at ------------------- are in the business of providing 
consultancy and/or supervision to its clients for ------- completed years considered up to 31st 
March -------- ) 

2. Their turnover from professional fees received for providing consultancy and/or supervision to 
its clients in each financial year during the preceding 3 (three) financial years are as given 
below: 

 

S. No.  Financial Year (ending on 

31stMarch) 

Professional (Consultancy)fees                                            
(Rs. Crores) 

In Firm’s Own 
Name  

Proportionate 
Share from  JVs 

TOTAL  

(1) (2) (3) (4) (5)  = (3) + (4) 

1     

2     

3     

 Total    

 
3. This is further certified that the above Turnover is in line with the Turnover declared by the 

business entity under PAN No.-----------------and JV PAN No/s.-------------- which have been 
verified by us. 

 
AND / OR 

 
3. This is further certified that the above Turnover is in line with the GST Returns filed by --------

------------- under GSTIN.-----------------and JV GSTIN/s.-------------- which have been verified 
by us.  

4. This is also to certify that the Turnover figures certified under column (3) above are distinct for 
the firm and does not include payments received from the JVs considered for turnover under 
Column (4) above.  

5. I/We fully understand that any submission made in this certificate if proved incorrect or false, 
will render me/us liable to face any penal action or other consequences as may be prescribed in 
the law or otherwise warranted. 

 

UDIN 

Name of the audit firm: 

Seal of the audit firm                                                 

Date:  

Place 

 

(Signature, name 
and designation of 
the Authorized 
signatory)  

Membership No/ 
FRN No.  
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Contact detail: 

 
 

$ In case the Bidder does not have a statutory auditor, it shall provide the certificate from the 
independent chartered accountant/its chartered accountant that ordinarily audits the annual accounts of 
the Bidder. The details of the Auditor/ Chartered Accountant along with contact details shall be 
mentioned. 

 
Certificate from the Independent CA $ 

 

This is to certify that  
1. M/s.-------------------- having Regd. Office at ------------------- are in the business of providing 

consultancy and/or supervision to its clients for ------- completed years considered up to 31st 
March --------) 

2. I/We have examined the prescribed registers, books of account and the bank statement in 
respect of the above firm. 

3. All figures and facts submitted in this form have been certified after full consideration of 
all observations/notes in Auditor’s reports/Annual Accounts. For FY 
_____________________ 

4. Their turnover from professional fees received for providing consultancy and/or supervision to 
its clients in each financial year during the preceding 3 (three) financial years are as given 
below: 

 

 

S. No.  Financial Year 
(ending on 

31stMarch) 

Professional (Consultancy)fees             (Rs. Crores) 

In Firm’s Own 
Name  

Proportionate 
Share  from JVs 

TOTAL  

(1) (2) (3) (4) (5) = (3)+(4) 

     

     

     

 Total    

 
5. This is further certified that the above Turnover is in line with the Turnover declared by the 

business entity under PAN No.-----------------and JV PAN No/s.-------------- which have been 
verified by us. 

 
AND / OR 

 
5. This is further certified that the above Turnover is in line with the GST Returns filed by --------
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------------- under GSTIN.-----------------and JV GSTIN/s.-------------- which have been verified 
by us.  

6. This is also to certify that the Turnover figures certified under column (3) above are distinct for 
the firm and does not include payments received from the JVs considered for turnover under 
Column (4) above.  

7. I/We fully understand that any submission made in this certificate if proved incorrect or false, 
will render me/us liable to face any penal action or other consequences as may be prescribed in 
the law or otherwise warranted. 

 

UDIN 

Name of the audit firm: 

Seal of the audit firm                                                 

Date:  

Place 

 

 

(Signature, name 
and designation of 
the Authorized 
signatory)  

Membership No/ 
FRN No.  

Contact detail: 
 

SEAL AND SIGNATURE OF THE BIDDER 
 

1. Please do not attach any printed Annual Financial Statements. 
2. Financial capacity of the JV or the arithmetical sum of financial capacity of all the 

members of the JV will be considered for scoring criteria as per clause 3.2.2 item code-2. 
Particulars of all the JV members is to be submitted in the above proforma. Financial 
capacity of bidder will be evaluated as per clause 3.1.2 (B) 

 

3. Any certificate issued by Statutory Auditor/ CA must include Unique Document 
Identification Number (UDIN), without which the same shall be treated as 
INVALID and the offer shall be summarily rejected.  

4. In case where books of accounts of the Bidder is maintained and audited on the basis 
of Calendar Year. The equivalent year shall be as illustrated hereunder :  

 

S.No. Financial Year (April to March) Financial Year (Jan to Dec) 

1 2024-25 2024 

2 2023-24 2023 

3 2022-23 2022 

4 2021-22 2021 



  
. 

Page 113 of 132 
 

APPENDIX-I 
Technical Bid Form – 8: Particulars of Key Personnel 

 
(Refer Clause 3.2.2) 

 

#Refer Form 9 of Appendix I Abstract of Eligible Assignments of Key Personnel 

S. No. 
Designation of Key 
Personnel 

Name Educational Qualification 
Length of 

Professional 
Experience (in years) 

Present Employment No. of months 
on Bidder pay 

roll prior to 
Bid Due Date 

Name of Firm 
Employed 

Since 

1. Team Leader cum 
Project Manager 

      

2. Project Architect        
3. Lead Designer       
4. Sr. Manager/MEPF        
5. Manager/MEPF       
6. Resident Engineer 1       
7. Resident Engineer 2       
8. Resident Engineer 3       
9. Site Engineer       
10. ************       
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APPENDIX-I 
Technical Bid Form – 9: Proposed Methodology and Work Plan 

 
The descriptive part of submission under this will be detailed precisely under the following topics. 
 
1) Understanding of TOR [not more than two pages] 

The Bidder shall clearly state its understanding of the TOR and also highlight its important aspects. 
The Bidder may supplement various requirements of the TOR and also make precise suggestions if 
it considers this would bring more clarity and assist in achieving the Objectives laid down in the 
TOR. 

 
2) Methodology and Work Plan [not more than three pages] 

The Bidder will submit its methodology for carrying out this PMS, outlining its approach toward 
achieving the Objectives laid down in the TOR. The Bidder will submit a brief write up on its 
proposed team and organisation of personnel explaining how different areas of expertise needed for 
this PMS have been fully covered by its proposal. In case the Bidder is a consortium, it should 
specify how the expertise of each firm is proposed to be utilised for this assignment. The Bidder 
should specify the sequence and locations of important activities along with use of appropriate IT 
applications for flow of information/progress, redressal mechanism/conflict management and 
provide a quality assurance plan for carrying out the PMS. 

 
3) A complete flow chart of activities shall be attached together with time schedule &manpower 

deployment to meet the objective of PMS in A3 sheet. 
 
Guidelines for Presentation:  
 
1) Presentation shall be approximately [15 minutes]. The Presentation is not required to be submitted 

as part of the Bid, however the [4] hard copies of the presentation in A4 size in color shall be 
submitted at the time of presentation. 

2) Indicative content of the presentation but not limited to any or all of the following points; 
a. One section of the presentation shall be about the Bidder and Key Personnel proposed 

to be deployed 
b. One section of presentation on Proposed methodology and Work Plan, document 

control, quality monitoring mechanism  
c. One section of the presentation should include Key Performance Indicators to monitor 

the work of the Professionals to be deployed by the AE. 
d. One section of the presentation should list out major areas of concerns each for 

authority default and contractor default and their proposed methodology/monitoring 
mechanism to mitigate these delays/disputes in advance. 

e. One section on complete flow chart of activities for undertaking the Services. 
f. [****] 

 
Note: Marks will be deducted for writing lengthy and out of context responses.  
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APPENDIX-I 
Technical Bid Form – 10: Abstract of Eligible Assignment of the Bidder# 

 
(Refer Clause 3.1.3) 

S.N
o. 

Name of 
Eligible 

Assignment 

Name of 
Client 

Present Cost 
of Eligible 

Assignment 
(Consultancy 

Services)  
(in Rs) 

Payment## 
received by the 
Bidder (in Rs) 
for the project 

Month and 
Yr. of 

completion
/ ongoing 

(% 
completion

)17 

Type of 
Project 
(Refer 

Clause 3.1.3) 

Without 
PV 

With 
PV 

  

(1) (2) (3) (4) (5)  (6) (7) 
1        
2        
3        
4        

# The Bidder should provide details of only those projects that have been undertaken by it 
under its own name. In case a Bidder desires to claim its JV/Consortium experience please 
refer to clause 3.1.4 of the RFP 
## Exchange rate should be taken as per clause 3.1.4 of the RFP 
* The names and chronology of Eligible Assignments included here should conform to the 

project-wise details submitted in Form-13 of Appendix-I.  

Certificate from the Statutory Auditor$ 
This is to certify that the information contained in above table is correct as per the accounts 
of the Bidder and/ or the clients. 
Name of the audit firm: 
Seal of the audit firm 
Date:  

(Signature, name and designation of the authorised signatory) 
$In case the Bidder does not have a statutory auditor, it shall provide the certificate from 
independent chartered accountant/its chartered accountant that ordinarily audits the annual 
accounts of the Bidder. The details of the Auditor/ Chartered Accountant along with contact 
details shall be mentioned. 
Note: The Bidder may attach separate sheets to provide brief particulars of other relevant 
experience of the Bidder.

                                                      
17 Please refer to the provision related to substantially complete. Bidders are requested to submit documentary 
proof of substantially completed/completed through Client Certificate only. 
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APPENDIX-I 
Technical Bid Form – 11: Abstract of Eligible Assignments of Key Personnel 

 
(Refer Clause 3.2.2&3.1.3) 

 
Name of Key Personnel:       Designation: 

S.N
o. 

Name of 
Project 

Name of Client Payment (in Rs) for 
the project 

Name of firm for 
which the Key 
Personnel worked 

Designation of the 
Key Personnel on 
the project 

Date of completion of 
project 

Man-days 
spent 

Estimated 
capital cost  

(1) (2) (3) (4) (5) (6) (7) (8) (9) 

1         

2         

3         

 
Note: The Bidder may attach separate sheets to provide brief particulars of other relevant experience of the Key Personnel.
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APPENDIX-I 
Technical Bid Form – 12: Curriculum Vitae (CV) for Proposed Key 

Personnel 
 

1. Proposed Position: 
[For each position of key professional separate Technical Bid Form-12 will be prepared]: 

 
2. Name of Firm: 

[Insert name of firm proposing the staff]: 
 

3. Name of Staff: 
[Insert full name]: 

 
4. Date of Birth: 

 
5. Nationality: 

 
6. Education: 

[Indicate college/university and other specialized education of staff member, giving 
names of institutions, degrees obtained, and dates of obtainment]: 

 
7. Membership of Professional Associations: 

 
8. Other Training: 

 
9. Countries of Work Experience: 

[List countries where staff has worked in the last ten years]: 
 

10. Languages [For each language indicate proficiency: good, fair, or poor in speaking, 
reading, and writing]: 

 
11. Employment Record: 

[Starting with present position, list in reverse order every employment held by staff 
member since graduation, giving for each employment (see format here below): dates of 
employment, name of employing organization, positions held.]: 

 
From[Year]: To Year]:  Employer:   Positions held: 

 
12. Detailed Tasks Assigned 

[List all tasks to be performed under this Assignment/job] 
h 

13. Work Undertaken that Best Illustrates Capability to Handle the Tasks Assigned 
[Among the Eligible Assignment/ jobs in which the staff has been involved, indicate the 
following information for those Eligible Assignment/jobs that best illustrate staff 
capability to handle the tasks listed under point 12.] 

 
Name of Assignment/job or project: 
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Year (Start / Completion): 
Location: 
Employer: 
Main project features: 
Positions held: 
Activities performed: 
Cost of Project: 

 
14. Certification: 

 

(i) I, the undersigned, certify that to the best of my knowledge and belief, this CV correctly 
describes myself, my qualifications, and my experience. I understand that any willful 
misstatement described herein may lead to my disqualification or dismissal, if engaged. 

 

(ii) I further undertake that my CV is being proposed for this project by --------- (the Bidder) 
and I have not given consent to any other consultant(s) to propose my CV for any position 
for this project. 

 

(iii) I undertake that I have no objection in uploading/hosting of my credentials by Authority in 
public domain. 

 

(iv) I am willing to undertake the assignment and ensure my availability for the duration of the 
assignment. 

 

(v) I have no history of involvement in Vigilance/CBI/Police Case, resulting in major penalty 
punishment of removal/dismissal/compulsory retirement or conviction.  

 

(vi) I have never been debarred from providing consultancy services by any government 
authority /PSU Or I was debarred from providing consultancy services by …….. for .... 
years from ../../.. to ../../.. and period of debarment is now over. 

 

(vii) I have been deployed for minimum [365] days on the Eligible Assignments claimed 
by me for the purposes of the evaluation under this RFP. 

 
Date:   

[Signature of Key Personnel] 
Place:   
          [Full name] 
 
 
 
 

(Signature and name of the  
authorised signatory of the Bidder) 
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APPENDIX-I 
Technical Bid Form – 13: Eligible Assignments of Bidder 

 

(Refer Clause 03) 

 
Name of Bidder:  
Name of the Project:  

Type of Project (Refer Clause 3.1.3)  
Description of services performed by the 
Bidder firm: 

 

Name of client and Address: 
(Indicate whether public or private 
entity) 

 

Estimated capital cost (in Rs Cr.):  

Payment received by the Bidder (in Rs. 
Cr.): 

 

Start date and finish date of the services 
(month/ year): 

 

Brief description of the project: 
 

 
Notes: 
1) Use separate sheet for each Eligible Assignment. 
2) The Bidder may attach separate sheets to provide brief particulars of other relevant experience of 

the Bidder. 
3) Exchange rate should be taken as per clause 3.1.4 of the RFP 
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APPENDIX-I 
Technical Bid Form – 14: Eligible Assignment of Key Personnel 

 
(Refer Clause 3.1.3) 

 
Name of Key Personnel:  
Designation of Key Personnel:  
Name of the Project:  
Name of Firm where employed:  

Description of services performed by the Key 
Personnel (including designation): 

 

Type of Project 
As per Cl. 3.1.3) 

 

Name of client and Address: 
(indicate whether public or private) 

 

Professional Fee received (in Rs cr.)  

Estimated capital Cost (in Rs Cr)  

Start date and finish date of the services (month/ 
year) 

 

No. of days spent on the project  

Brief description of the project:  
 
It is certified that the aforesaid information is true and correct to the best of my knowledge and belief. 
 

(Signature and name of Key Personnel) 
 

 
Notes: 
1) Use separate sheet for each Eligible Assignment. 
2) The Bidder may attach separate sheets to provide brief particulars of other relevant experience of 

the Key Personnel. 
3) Exchange rate should be taken as per clause 3.1.4 of the RFP.  
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APPENDIX-I 
Technical Bid Form – 15: Deployment of Key Personnel 

 
(As per Appendix-II, Financial Bid Form-1) 
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APPENDIX-I 
 

Technical Bid Form – 16: Affidavit 
 

(To be by uploaded as part of Technical Bid) 
 

(To be executed in presence of Public notary on non-judicial stamp paper of the value of [Rs.100/-]. 
The stamp paper has to be in the name of the Bidder)**.  
I ………………………. (Name and designation)** appointed as the attorney/authorized signatory of 
the Bidder (including its constituents), M/s. ___________________________ (herein after called the 
Bidder) for the purpose of the Bidding documents for the work of 
_________________________________ as per the RFP No._________________ of (------------- 
Railway), do hereby solemnly affirm and state on the behalf of the Bidder including its 
constituents/Associates as under :  
1. I/We the Bidder(s), am/are signing this document after carefully reading the contents.  
2. I/We the Bidder(s) also accept all the conditions of the tender and have signed all the pages in 

confirmation thereof.  
3. I/We hereby declare that I/We have downloaded the Bidding documents from the E-Procurement 

Portal [www.ireps.gov.in]. I/we have verified the content of the document from the website and 
there is no addition, no deletion or no alteration to the content of the Bidding document. In case of 
any discrepancy noticed at any stage i.e., evaluation of bids, execution of work or final payment 
of the contract, the master copy available with the Authority shall be final and binding upon 
me/us.  

4. I/We declare and certify that I/We have not made any misleading or false representation in the 
forms, statements and attachments in proof of the qualification requirements.  

5. I/We also understand that my/our offer will be evaluated based on the documents/credentials 
submitted along with the offer and same shall be binding upon me/us. 

6. I/We declare that the information and documents submitted along with the bid by me/us are 
correct and I/We are fully responsible for the correctness of the information and documents 
submitted by us.  

7. I/we certify that I/we the tenderer(s) is/are not blacklisted or debarred by Railways or any other 
Ministry / Department of Govt. of India from participation in tender on the date of submission of 
bids, either in individual capacity or as a HUF/ member of the partnership 
firm/LLP/JV/Society/Trust. 

8. I/We undersigned that if the certificates regarding eligibility criteria submitted by us are found to 
be forged/false or incorrect at any time during process for evaluation of bids, it shall lead to 
forfeiture of the Bid Security besides banning of business for a period upto 5 (five) years. Further, 
I/We (insert name of the Bidder)**____________ and all my/our constituents understand that 
my/our Bid shall be summarily rejected. 

9. I/We also understand that if the certificates submitted by us are found to be false/forged or 
incorrect at any time after the award of the contract, it will lead to termination of the contract, 
along with forfeiture of Bid Security/ and Performance Security besides any other action provided 
in the contract including banning of business for a period upto 5 (five) years on entire Indian 
Railways.  

 
 
DEPONENT  
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SEAL AND SIGNATURE OF THE BIDDER  
VERIFICATION  
 
 
I/We above named Bidder do hereby solemnly affirm and verify that the contents of my/our above 
affidavit are true and correct. Nothing has been concealed and no part of it is false.  
 
 
DEPONENT  
SEAL AND SIGNATURE OF THE BIDDER  
 
Place: 
Dated:  
 

**The contents in Italic are only for guidance purpose. Details as appropriate, are to be filled in 
suitably by the Bidder. Attestation before Magistrate/Notary Public. 

 

This affidavit is to be given by each member of JV. 
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APPENDIX-I 
 

Technical Bid Form – 17 
 
Department of Expenditure, Ministry of Finance, Government of India letter F.No.6/18/2019-PPD 
dated 23/07/2020 
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Appendix-I 
Technical Bid Form -18: Scoring Sheet 

Experience of the bidder: 
 

S.No Name 
of the 
Eligibl

e 
Assign
ment 

Name 
of the 
client 

 

Is 
Client 
as per 
3.1.3 
(a): 

(Yes/N
o) 

Complet
ed / 

Substant
ially 

complet
ed  

Present Cost 
of the 

Eligible 
Assignment 

 (Bidder’s 
Share)  

Payment 
Received 

(excl. 
PVC) 

(Bidder’s 
Share) 

Payment 
Receive
d (incl. 
PVC) 

(Bidder’
s Share) 

Factor 
for 

complet
ion 

stage 
(1.0 / 
0.8) 

Factor for 
Rly / 

other than 
Rly 

Project) 
(1.0/0.8) 

Marks 
Calcul
ated 

           

           

 
Note:  

• Technical score based on the criteria shall be filled up by the bidder which will 
be subjected to verification by authority. 

• Client Certificate in support of the above is required (Refer 3.1.3(a)) 
 
 
 

Signature of the bidder 
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Appendix – I 
 

Technical Bid Form – 19: Certificate on the suitability of Personnel other 
than Key Personnel 

 
     It is certified that we will engage all the personnel (other than Key Personnel) satisfying 
the educational qualifications and experience as mentioned in the Para No. 10.1 of TOR of 
RFP document.  
 
      It is also certified that necessary documents regarding education qualification and 
experience of the personnel proposed to be deployed on this project will be submitted to the 
Authority and will deploy the personnel with the prior approval of Authority.   

 

Signature of the bidder 
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APPENDIX-II 

 
Financial Bid Form – 1: Breakdown of Costs for Financial Bid (Indicative) 

 

S. 
No. 

Designation of Key 
Personnel 

Number 
(A) 

Construction Period [---- months] + DLP Period 
[---- months] 

 
Number of 

Man-months 
(B) 

 

Rates (Rs/Man-
month) 

(C) 

Amount 
(Rs) 

P=AXBXC 

1. Team Leader cum Project 
Manager 

   **     **** **** **** 

2. Lead Designer    **    **** **** **** 

3. Project Architect    **    **** **** **** 

4.  Sr. Manager/MEPF    **    **** **** **** 

5. Manager/MEPF    **    **** **** **** 

6. Resident Engineer     **    **** **** **** 

7. Site Engineer ** ** **** **** 

8. *********** ** ** **** **** 

Reimbursable costs:18
Amount (Rs) 

Total Estimated Cost of Project Management Services including Manpower costs 
and Reimbursable costs 

**** 

Financial Bid:  At Par/Below Par/Above Par on Total Estimated Cost of Project 
Management Services (%) 

 

 
NOTE:  

 
1. The rates quoted by the firm shall be excluding of the GST. 

 
2. All personnel shall be directly engaged by the bidder and salary/ Fee/ Emoluments to these 

personnel shall be paid directly by the bidder. Documentary evidence in this regard such as EPF/ 
ESIC return shall be submitted to Authority. 
 

3. Bidder to quote one single unique% (percentage) at par, below par or above par against the given 
value. 
 

4. The financial evaluation shall be based on the above Financial Bid.  
 

                                                      
18 To be included only if the reimbursement of expenses component is also envisaged against the estimate of 
costs in the Bid. Tendering Authority to define the items in detail and include special conditions. 
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5. The above quote includes all costs (office rent, office consumables like stationery, communication, 
office furniture and equipment, reports and documents printing, local travel etc.) incurred by 
Authority Engineer to provide PMS to Authority.  
 

6. All payments shall be made in Indian Rupees and shall be subject to applicable Indian laws 
withholding taxes if any.  
 

7. Remuneration rates as indicated above shall be increased in accordance with provisions in 
Agreement. However, for evaluation of Financial Bid, the quoted initial rate shall be multiplied 
by the total time input envisaged for each position on this contract, i.e., without considering the 
increase in the remuneration rates. 
 

8. Outstation Travel Charges to be paid as per rates given below: 
 
i. For visits to the office of Authority, any other place beyond 100 km of AE HQ & outside the 

Railway division in which the project lies - train charges by AC-II tier. 
ii. For visits to any place which involves train journey more than 14 hours - Air fare economy 

class for which approval of Authority is required. 
iii. Accommodation including daily allowance charges - Rs.6,000/- per day for Team 

Leader/Chief Project Manager/Project Manager and Rs.4,000/- per day for other Personnel 
approved by the Authority representative for X category cities. 

iv. Visits to the concerned offices of Dy Chief Engineer/C, Dy CSTE/C , Dy CEE/C Office & 
DRM  of the division in which the project lies will not be considered as out station travel. 

v. Accommodation including daily allowance charges - Rs.3,000/- per day for Team 
Leader/Chief Project Manager/Project Manager and Rs.2,000/- per day for other Personnel 
approved by the Authority representative for visit to other places other than X category cities. 

vi. In case of change of HQ beyond 50 km distance with approval of authority, composite 
transfer grant equal to 50% of the monthly remuneration is admissible. 
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APPENDIX III 
 
 
(Copy of Draft EPC Agreement or EPC Agreement or Standard EPC Agreement) 
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APPENDIX IV 
 

Brief Description of the Project 
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APPENDIX-V 
 

LIST OF PROJECT-SPECIFIC CLAUSES19 
 
A. Clauses and appendices with serially numbered footnotes: 
 
SN Clause No. Clause Footnote 
1 1.1.1 Background 1 and 2 
2 2.13.3 Amendment of RFP 3 

3 2.19 Foreign Companies 4 
4 3.1.5 Conditions of Eligibility of Bidders $ 
5 3.2.2 Evaluation of Technical Bid 5 

6 4.1 Delays in providing the Services by the Authority 
Engineer and Extension of Time 

6 

7 4.5.1 Agreement Value 7 

8 10.3 Disputes 8 
9 10.5 Arbitration 9 
10 Annexure -1 Terms of Reference (TOR) 10 

11 Annexure -1, Clause 4 Construction Period 11 
12 Annexure -1, Clause 10.1 Manpower Deployment 12 and 13 
13 Annexure -3, Clause 1 (c)  Mode of Billing and Payment 14 

14 Appendix-I, Technical Bid Form-1, 
Clause 21 

Letter Comprising the Bid 15 

15 Appendix-I, Technical Bid Form 6 Format of Joint Bidding Agreement (in case of JV 
/Consortium) 

16 

16 Appendix-I, Technical Bid Form 10 Abstract of Eligible Assignment of the Bidder 17 
17 Appendix-II, Financial Bid Form-1 Reimbursable Costs 18 

 
 
B. Clauses and appendices with square parenthesis  
 
SN Clause No. Clause 

1. 1.1.1 Introduction 
2. 1.1.2 Introduction 
3. 1.2.4 Introduction 
4. 1.2.6 Introduction 
5. 2.1.1 Instructions to Bidder(s) (ITB) 
6. 2.1.2 (i) Instructions to Bidder(s) (ITB) 
7. 2.17.1 Instructions to Bidder(s) (ITB) 
8. 3.1.2 (A) Criteria for Eligibility & Evaluation 
9. 3.1.3 (b) Criteria for Eligibility & Evaluation 
10. 3.2.2 (3) Criteria for Eligibility & Evaluation 
11. 3.8.1 Criteria for Eligibility & Evaluation 
12. 4.1 Miscellaneous 

                                                      
19 This Appendix-V contains a list of clauses and appendices that would need to be suitably modified, prior to 
issue of the RFP document, for reflecting project-specific provisions. This Appendix-V should be omitted 
before issuing the RFP document to prospective Bidders. 
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13. Schedule 2 Schedule 2 - PMS Agreement 
14. 1 Schedule 2 - PMS Agreement 
15. 2 Schedule 2 - PMS Agreement 
16. 5 Schedule 2 - PMS Agreement 
17. 1.1 Schedule 2 - PMS Agreement 
18. 2.1 Schedule 2 - PMS Agreement 
19. 4.1 Schedule 2 - PMS Agreement 
20. 10.3 Schedule 2 - PMS Agreement 
21. 1 Annexure 1 - Terms of Reference (TOR) 
22. 2.1 Annexure 1 - Terms of Reference (TOR) 
23. 3.2 (f) Annexure 1 - Terms of Reference (TOR) 
24. 4.2 Annexure 1 - Terms of Reference (TOR) 
25. 4.12 Annexure 1 - Terms of Reference (TOR) 
26. 9 Annexure 1 - Terms of Reference (TOR) 
27. 10.1 Annexure 1 - Terms of Reference (TOR) 
28. 10.4 (iv) Annexure 1 - Terms of Reference (TOR) 
29. Annexure 4 - Bank Guarantee 
30. Appendix I - Technical Bid Form-1 
31. 16 Appendix I - Technical Bid Form-1 
32. 1.1 Appendix I - Technical Bid Form-2  
33. 1.2 Appendix I - Technical Bid Form-2  
34. Appendix I - Technical Bid Form-3 
35. Appendix I - Technical Bid Form-4 
36. Appendix I - Technical Bid Form-5 
37. 1 Appendix I - Technical Bid Form-6 
38. 2 Appendix I - Technical Bid Form-6 
39. 4 (b) Appendix I - Technical Bid Form-6 
40. Appendix I - Technical Bid Form-16 
41. 3 Appendix I - Technical Bid Form-16 
42. Appendix II - Financial Bid 
43. Appendix II –Financial Bid Form-1 

 
 
 
 


