
No. 2023/RS()/954/188/1921 

Mis. SAIL RITES BENGAL WAGON INDUSTRY PVT. LTD., 
P.0. Kulti, Distt. Burdwan, 
West Bengal-713343. 

Dear Sirs, 

1.0 

2.0 

3.0 

Sub: Contract 

GOVERNMENT OF INDIA 
MINISTRY OF RAILWAYS 

(RAILWAY BOARD) 
NEW DELHI-110001 

(a) 

Amendment No. I 

No. 2023/RS(0)/954/188/1921 

(b) 

(c) 

Ref: Your letter no. SRBWIPLIKulti/BOXNHLDP Extension/2024-25/01 dt. 
21.08.2024. 

dated 

Your regquest for extension of delivery period of the subject contract without LD & 
DC, under reference, has been examined in Board's office and it is intimated that 
the same is not agreed to. However, in consideration of your request, it has been 
decided to extend the delivery period of the subject contract for manufacture and 
supply of balance quantity of 82 Nos. BOXNHL wagons beyond 05.09.2024 upto 
31.10.2024 with Liquidated Damages and Denial Clauses. 

Dated:20.09.2024 

The above extension in delivery period will be subject to the following conditions: 

06.09.2023 for 

Liquidated Damages at the rate prescribed in clause 12.0 of Indian 
Railways General Tender conditions of the Subject Contract will be 
applicable for balance quantity of 82 Nos. supplies made after 
05.09.2024, if so decided in terms of the contract, from any outstanding 
dues against this contract or any other contracts for which the President 
of India is the purchaser notwithstanding the grant of this extension. 

that no increase in price on account of any statutory increase in or fresh 
imposition of GST, freight or on account of any other tax or duty leviable 
which takes place after 05.09.2024 for balance quantity of 82 Nos. 
wagons against the subject contract shall be admissible on such of the 
said stores as are delivered after the said date; 
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that notwithstanding any stipulation in the contract for increase in price on 
any other ground, no such increase which takes place after 05.09.2024, 
shall be admissible on such of the said stores as are delivered after the 
said date; 

However, the purchaser shall be entitled to the benefit of any decrease in price 
on account of reduction in or remission of GST or on account of any other tax or 

manufacture and supply of Wagons. 



4.0 

5.0 

1) 

No. 2023/RS(I)/954/188/1921 

2) 

Copy to: 

3) 
4) 
5) 
6) 
7) 

duty or any other ground as stipulated in the Price Variation clause which takes 
place after the expiry of the above mentioned date namely 05.09.2024. 

8) 

All other terms and conditions of the subject contract and subsequent 
amendments will remain unchanged. 

9) 

Please acknowledge receipt of this amendment. 

Director, Railway Stores (Wagon) 
For & on behalf of the President of India 

Director of Audit, Eastern Railway, Kolkata. 
General Manager (Mech.), AIl Indian Railways. 

PFA(RBC), Eastern Railway, Kolkata. Payment may be released against 
Original lnspection Certificate inscribed with the word "Copy For Payment" from 
RDSO and on proof of delivery/receipt. It is advised to ensure the submission 
of BG for the extended delivery period as per contractual provisions. 
ADAI (Railways), Mathura Road, New Delhi. 

CMM (BI), Eastern Railway, Kolkata for necessary action. 
Director General, RDSO, Manak Nagar, Lucknow-226011. 

Yours faithfully, 
Amas 

(Amiekuma 

Dated:20.09.2024 

Director (1&L), RDSO, 3, Koilaghat Street, Kolkata - 700 001. He may undertake 
inspection only after receipt of unqualified acceptance from the firm & to 
inscribe the words "COPY FOR PAYMENT" on the original copy of Inspection 
Certificate. 

ACs.IV (BO), F(S)I, M(N) ,RS(T) Branches of Railway Board. 
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Director, Railway Stores (1&S), Railway Board, 3 Koilaghat Street, Kolkata -
700 001 - for necessary action. 

Aumas 
20)9|24 

(Amit Kumar) 
Director, Railway Stores (W) 
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