
No. 2022/RS(|))954/160/1893 

M/s. Texmaco Rail & Engg. Ltd., 
Belgharl, 
Kolkata-700056 

Dear Sirs, 

1.0 

2.0 

3.0 

ar 

Ref: 

Sub: Contract No. 2022/RS(U)/954/16O/1893 dated 30.05.2022 for manufacture and 

supply of Wagons. 

(a) 

(b) 

GOVERNMENT OF INDIA 
MINISTRY OF RAILWAYS 

(RAILWAY BOARD) 

Your request for re-fixation of delivery period of the subject contract, under reference, 

has been examined in Board's office and it is intimated that the same is not agreed to. 

However, in consideration of your request, it has been decided to extend the delivery 

period of the subject contract for manufacture and supply of 1s lot for balance quantity of 

1414 nOs. wagons beyond 28.02.2023 up to 31.05.2023 with LD & DC. 

(c) 

Now Dolhi-110001, Dated: 17.03.2023 

The above extension in delivery period will be subject to the following conditions: 

Amendnent No. I 

Your letter no. TREL/RSD/04 dated 16.03.2023. 

Liquidated Damages at the rate prescribed in clause 12.0 of Indian Railways 

General Tender conditions of Contract for manufacture and supply of wagons 

will be applicable for 1 lot of balance quantity of 1414 nos. supplies made after 

28.02.2023, if so decided in terms of the contract, from any outstanding dues 

against this contract or any other contracts for which the President of India is the 

purchaser notwithstanding the grant of this extension. 

that no increase in price on account of any statutory increase in or fresh 

imposition of GST, freight or on account of any other tax or duty leviable which 

takes place after 28.02.2023, shall be admissible on such of the said stores 

(1414 nos. against 1 lot) as are delivered after the said date: 

2iiway 

iVristry of Raitwa 

5aIiosure 

that notwithstanding any stipulation in the contract for increase in price on any 

other ground, no such increase which takes place on or after 28.02.2023, shall 

be admissible on such of the said stores (1414 nos. against 1 lot) as are 

delivered after the said date; 

OisBUe.. 

However, the purchaser shall be entitled to the benefit of any decrease in price on 

aucount of reduction in or remission of GST or on account of any other tax or duty or on 

any other ground as stipulated in the Price Variation clause which takes place after the 

expiry of the above mentioned date namely 28.02.2023. 
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7. 
8. 

Al! other terms and conditions of the subject contract will remain unchanged. 

9. 

Please acknowledge receipt of this amendment. 

PF. RBC, Eastern Railway, Kolkata. ADAI (Railways), Mathura Road, New Delhi. 
Director of Audit, Eastern Railway, Kolkata. General Manager (Mech.), All Indian Railways. 

(Sunil Kumar Tiwari) 
Director Railway Stores(W) 

For & on behalf of the President of India 

New Delhi-110001, Dated: 17.03.2023 

CMM (BI), Eastern Railway, Kolkata-700001 for necessary action. 

Yours faithfully, 

Director General, RDSO, Manak Nagar, Lucknow-226011. Director (1&L), RDSO, 3 Koilaghat Street, Kolkata-700001. Director, Railway Stores (1&S), Railway Board,3 Koilaghat Street,Kolkata-700 001. A/Cs.IV (BO), RS(B), RS(PF&EC), F(S) & M(N) Branches of Railway Board. 

(Sunil Kumar Tiwari) 
Director Railway Stores(W) 
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