
No. 2022/RS()/954/160/1893 

M/s. Texmaco Rail & Engg. Ltd., 
Belgharia, 
Kolkata-700056. 

Dear Sirs, 
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GOVERNMENT OF INDIA 
MINISTRY OF RAILWAYS 

(RAILWAY BOARD) 

Sub: Contract No. 2022/RS)/954/160/1893 dated 30.05.2022 for manufacture and 
supply of Wagons. 

New Delhi-110001, Dated: 01.06.2023 

Ref: Your letter no. TREL/RSD/MN/O8 dt. 30.05.2023. 

(a) 

Amendment No. Il 

Your request for extension of delivery period of the subject contract without LD & DC, 
under reference, has been examined in Board's office and it is intimated that the same is 
not agreed to. However, in consideration of your request, it has been decided to extend 
the delivery period of the subject contract for manufacture and supply of 1" lot for 
balance quantity of wagons beyond 31.05.2023 up to 10.07.2023 with LD & DC. 

(b) 

The above extension in delivery period will be subject to the following conditions: 

(c) 

Liquidated Damages at the rate prescribed in clause 12.0 of Indian Railways 
General Tender conditions of Contract for manufacture and supply of wagons 

will be applicable for 1t lot of balance quantity of supplies made after 
28.02.2023, if so decided in terms of the contract, from any outstanding dues 
against this contract or any other contracts for which the President of India is the 
purchaser notwithstanding the grant of this extension. 

that no increase in price on account of any statutory increase in or fresh 
imposition of GST, freight or on account of any other tax or duty leviable which 
takes place after 28.02.2023, shall be admissible on such of the said stores as 
are delivered after the said date; 

that notwithstanding any stipulation in the contract for increase in price on any 
other ground, no such increase which takes place on or after 28.02.2023, shall 
be admissible on such of the said stores as are delivered after the said date: 

However, the purchaser shall be entitled to the benefit of any decrease in price on 
account of reduction in or remission of GST or on account of any other tax or duty or on 
any other ground as stipulated in the Price Variation clause which takes place after the 
expiry of the above mentioned date namely 28.02.2023. 

All other terms and conditions of the subject contract will remain unchanged. 
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9. 

Please acknowledge receipt of this amendment. 

No. 2022/RS()/954/160/1893 

-2. 

PFA/RBC, Eastern Railway, Kolkata. 
ADAI (Railways), Mathura Road, New Delhi. 

Director of Audit, Eastern Railway, Kolkata. 
General Manager (Mech.), All Indian Railways. 

(Vipul K§hàujia) 
Director Railway Stores(W) 

For & on behalf of the President of India 

Yours faithfully, 

New Delhi-110001, Dated: 01.06.2023 

CMM (BI), Eastern Railway, Kolkata-700001 for necessary action. 
Director General, RDSO, Manak Nagar, Lucknow-226011. 
Director (1&L), RDSO, 3 Koilaghat Street, Kolkata-700001. 
Director, Railway Stores (l&S),Railway Board,3 Koilaghat Street, Kolkata-700 001. 
A/Cs.IV (BO), RS(B), F(S)I & M(N) Branches of Railway Board. 

(Vipul Kania 
Director Railway Stores(W) 
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