


STATUS OF RAILWAY ELECTRIFICATION ON INDIAN RAILWAYS

(AS ON 31.03.2014)



LEGEND

- SECTION ALREADY ELECTRIFIED
- SECTION AWAITING CRS INSPECTION
- WORK IN PROGRESS (CORE)
- WORKS WITH RVNL / ZONAL RAILWAYS / IRCON
- BALANCE IDENTIFIED ROUTES IN BLUE PRINT 2011
- DFC ROUTE
- DFC FEEDER ROUTE

R.K.M.	24891	3774	4414	3026	1284	3289	4950
--------	-------	------	------	------	------	------	------

TARGET FOR XII PLAN : 6500 RKM
 ELECTRIFIED (BG) : 43.56 %
 ELECTRIFIED (OVERALL) : 38.04 %

PLANWISE PROGRESS OF ELECTRIFICATION ON IR (First electric train started on 3.2.1925)

Plan Period	Pre. Indep. 1925-47	1st 1951-56	2nd 1956-61	3rd 1961-66	4th 1966-69	5th 1974-78	6th 1980-85	7th 1985-90	8th 1992-97	9th 1997-2002	10th 2002-2007	11th 2007-2012	12th up to 31.03.2014
R.K.M. Electrified	388	141	216	1678	814	533	195	2812	2708	2484	1810	4556	2667
R.K.M. Cumulative	388	529	745	2423	3237	4723	4918	9252	13517	16001	17811	22224	24891

Updated & Printed by : SHREE VISHNU & ASSOCIATES, Allahabad Ph : 9935597075