



भारत सरकार / GOVERNMENT OF INDIA
रेल मंत्रालय / MINISTRY OF RAILWAYS
(रेलवे बोर्ड / RAILWAY BOARD)

No. 2023/RS(I)/174/177/1910

Dated: 21.03.2025

M/s. Aryan Exporters (P) Ltd.,
B-1, Industrial Area, Amausi,
Lucknow (UP)-226008.

Amendment No. I

Sub: Developmental Contract No. 2023/RS(I)/174/177/1910 dated 08.05.2023 for manufacture and supply of Constant Contact Side Bearers (CCSB) for BOXN type wagons.

Ref: Your letter No. AE/2024-25/Rly.Board/05/0665 dated 30.01.2025.

- 1.0 In consideration of your request under reference, it has been decided to re-fix the delivery period of the subject contract for 60 days from the date of issue of amendment without Liquidated Damages but with Denial Clauses.
- 2.0 The above extension in delivery period will be subject to the following condition:
 - (a) that no increase in price on account of any statutory increase in or fresh imposition of any other tax or duty leviable which takes place after 07.05.2024 for balance quantity of CCSBs against the subject contract shall be admissible on such of the said stores as are delivered after the said date;
- 3.0 However, the purchaser shall be entitled to the benefit of any decrease in price on account of any other tax or duty which takes place after the expiry of the above mentioned date namely 07.05.2024 for balance quantity of CCSBs against the subject contract.
- 4.0 All other terms and conditions of the subject contract will remain unchanged.
- 5.0 This issues with the concurrence of Finance Directorate of Ministry of Railways.
- 6.0 Please acknowledge receipt of this amendment.

24/3/25
21/3/2025

Yours faithfully,

A Kumar
(Amit Kumar) 21/3/25

Director Railway Stores(W)
For and on behalf of the President of India

Copy to:-

- 1) **PFA (WC), Northern Railway-** Payment for supplies made against the subject contract should be debited to RSP No. indicated in Column 1 of Para 2 of the subject contract. It is also advised to ensure submission of Bank Guarantee for the re-fixed delivery period as per contractual provisions.
- 2) **ADAI (Railways),** Mathura Road, New Delhi.
- 3) **Director of Audit,** Northern Railway, New Delhi.

25/3/25
21/3/25

For Member (Finance)/ Railways

No. 2023/RS(I)/174/177/1910

Dated: 21.03.2025

Copy forwarded to:-

- 1) CMM(G), 3-Koilaghat Street, Kolkata-700001.
- 2) Director General (I&L), RDSO, Manak Nagar, Lucknow-226011.
- 3) DG/RDSO, Lucknow - It is requested to authorize a representative for pre dispatch inspection at the manufacturing premises of the firm, before dispatch.
- 4) Director Standards/ Wagon, RDSO, Manak Nagar, Lucknow-226011.
- 5) Director (I&L), RDSO, Manak Bhawan, Shivaji Bridge, New Delhi-110001.
- 6) A/Cs. IV(BO), RS(B), RS(PF&EC), F(S)I, RS(T) Branches of Board's office.

A Kumar
21/3/25
(Amit Kumar)

Director Railway Stores(W)

रेल भवन , रायसीना रोड, नई दिल्ली -110001
Rail Bhawan, Raisina Road, New Delhi-110001