### GOVERNMENT OF INDIA MINISTRY OF RAILWAYS (RAILWAY BOARD)

No. 2023/RS(I)/174/185/1918

Rail Bhavan, New Delhi, Dated: 03.08.2023

M/s. JWL Dako CZ India Ltd., Shahgunj, Chinsurah Hooghly, West Bengal-712104.

Dear Sirs,

### Amendment No. I

Sub: Developmental Contract No. 2023/RS(I)/174/185/1918 dated 19.06.2023 for manufacture and supply of Bogie Mounted Brake System for wagons.

Ref: Your letter No. JWL-DAKO/RLY-BD/23-24/004 dated 25.06.2023.

1.0 Clause 11.0 (DELIVERY) of the subject contract is amended as under:-

Existing	May be read as
Dolivory to start within 15 days of	Delivery to commence within 15 days of RDSO approval, 50% of quantity to be supplied in next 30 days and balance 50% in remaining 30 days i.e. items are to be delivered within 75 days from the RDSO approval.

- 2.0 This issues with concurrence of the finance directorate of Ministry of Railways.
- 3.0 All other terms and conditions of the subject contract will remain unchanged
- 4.0 Please acknowledge the receipt of this amendment.

Yours faithfully,

(Vipul Kanaujia)

33/08/23

Director Railway Stores(W) For and on behalf of the President of India

# No. 2023/RS(I)/174/185/1918

Rail Bhavan, New Delhi, Dated: 03.08.2023

## Copy to:-

- 1) PFA (RBC), Eastern Railway, Kolkata for information.
- 2) ADAI (Railways), Mathura Road, New Delhi.
- 3) Director of Audit, Eastern Railway, Kolkata.

For Member (Finance)/ Railways

No. 2023/RS(I)/174/185/1918

Rail Bhavan, New Delhi, Dated: 03.08.2023

### Copy forwarded to:-

1) CMM(BI), 3-Koilaghat Street, Kolkata-700001.

2) Director General (I&L), RDSO, Manak Nagar, Lucknow-226011.

3) EDQA/RDSO, Manak Nagar, Lucknow.

4) Director Standards/ Wagon, RDSO, Manak Nagar, Lucknow-226011.

5) Director (I&L), RDSO, 3 Koilaghat Street, Kolkata- 700 001.

6) A/Cs. IV(BO), RS(B), F(S)I, RS(T) Branches of Board's office.

(Vipul Kanaujia)
Director Railway Stores(W)