
4.1.1
¯Öæ¾ÖÖì¢Ö¸ü ¸êü»Ö¾Öê

NORTH  EASTERN  RAILWAY

¯ÖæÓ•Öß ¯ÖæÓ•Öß ×−Ö×¬Ö ´Öæ†Ö×−Ö ×¾Ö×−Ö ÃÖÓ×−Ö “ÖÖ»ÖÖ¸üÖ •ÖÖê›Íü

Particulars Capital CF DRF. DF SF OLWR TOTAL

11 −Ö‡Ô »ÖÖ‡−Öë (×−Ö´ÖÖÔ�Ö) New Lines (Construction) 64,00,02 .. .. .. .. .. 64,00,02 

14 †Ö´ÖÖ−Ö ¯Ö×¸ü¾ÖŸÖÔ−Ö Gauge Conversion .. .. 17,00 .. .. .. 17,00 

15 ¤üÖêÆü¸üß »ÖÖ‡−Ö ×²Ö”ûÖ−ÖÖ Doubling .. .. 6,33 .. .. .. 6,33 

16 µÖÖŸÖÖµÖÖŸÖ ÃÖã×¾Ö¬ÖÖ‹Ó - µÖÖ›Ôü &êú œüÖÓ“Öê 
´Öë ¯Ö×¸ü¾ÖŸÖÔ−Ö ŸÖ£ÖÖ †−µÖ &úÖµÖÔ

Traffic Facilities-Yard 

Remodelling & Others

5,00,00 .. 30,00 7,27,10 .. 1,90,00 14,47,10 

17 ÃÖÓ*Ö�Ö&úß&ú¸ü�Ö Computerisation 2,50,00 .. 2,75,00 1,09,20 .. 30,00 6,64,20 

21 “Ö»Ö Ã™üÖ&ú Rolling Stock .. .. 38,30 .. .. .. 38,30 

22 ¯Ö¼Ö*ÖŸÖ ¯Ö×¸ÃÖÓ¯ÖÛ¢ÖµÖÖÓ - ¯ÖæÓ•Öß ³ÖÖ*Ö 
&úÖ ³Öã*ÖŸÖÖ−Ö

Leased Assets - Payment 

of Capital Component

.. 77,55,00 .. .. .. .. 77,55,00 

29 ÃÖ›Íü&ú ÃÖÓ¸ü0ÖÖ &úÖµÖÔ - ÃÖ´Ö¯ÖÖ¸ü Road Safety Works-Level 

Crossings.

.. .. .. .. 47,14,64 .. 47,14,64 

30 ÃÖ›Íü&ú ÃÖÓ¸ü0ÖÖ  &úÖµÖÔ -‰ú¯Ö¸üß/×−Ö“Ö»Öê 
ÃÖ›Íü&ú ¯Öã»Ö

Road Safety Works-Road 

Over/Under Bridges.

.. .. .. .. 35,80,00 .. 35,80,00 

31 ¸êü»Ö¯Ö£Ö −Ö¾Öß&ú¸ü�Ö Track Renewals .. .. 160,00,00 .. .. .. 160,00,00 

32 ¯Öã»Ö ÃÖÓÓ²ÖÓ¬Öß &úÖµÖÔ Bridge Works .. .. 2,36,42 15,00 .. .. 2,51,42 

33 ×ÃÖ*Ö−Ö»Ö †Öî¸ü ¤æü¸üÃÖÓ“ÖÖ¸ü ÃÖÓ²ÖÓ¬Öß &úÖµÖÔ Signalling and 

Telecommunication

2,10,00 .. 14,65,00 14,58,02 .. .. 31,33,02 

36 ×²Ö•Ö»Öß ÃÖÓ²ÖÓ¬Öß †−µÖ &úÖµÖÔ Other Electrical Works .. .. 2,50,00 2,00,00 .. 50,00 5,00,00 

41 ´Ö¿Öß−Ö¸üß †Öî¸ü ÃÖÓµÖÓ¡Ö Machinery & Plant 2,23,18 .. 2,88,81 1,30,01 .. 58,00 7,00,00 

42 &úÖ¸ü6ÖÖ−Öê - ˆŸ¯ÖÖ¤ü−Ö ‡&úüÖ‡µÖÖë ÃÖ×ÆüŸÖ Workshops including 

Production Units

4,38,14 .. 3,51,04 11,25,17 .. 1,66,00 20,80,35 

51 &ú´ÖÔ“ÖÖ×¸üµÖÖë &êú ×»Ö‹ Œ¾ÖÖ™Ôü¸ü Staff Quarters 3,40,00 .. 1,72,16 .. .. .. 5,12,16 

52 &ú´ÖÔ“ÖÖ×¸üµÖÖë &êú ×»Ö‹ ÃÖã×¾Ö¬ÖÖ‹Ó Amenities for Staff 2,33,00 .. 77,00 37,00 .. 32,00 3,79,00 

53 µÖÖ¡Öß ÃÖã×¾Ö¬ÖÖ‹Ó Passenger  Amenities .. .. 15,01,82 10,10,00 .. .. 25,11,82 

64 †−µÖ ×¾Ö×−ÖÙ¤üÂ™ü &úÖµÖÔ Other Specified Works 5,00 .. .. 60,00 .. 20,00 85,00 

71 ³ÖÓ›üÖ¸ü ˆ“ÖÓŸÖ Stores Suspense 516,59,57 .. .. .. .. .. 516,59,57 

72 ×−Ö´ÖÖÔ�Ö ˆ“ÖÓŸÖ Manufacture Suspense 365,16,59 .. .. .. .. .. 365,16,59 

73 ×¾Ö×¾Ö¬Ö †×*ÖÏ´Ö Miscellaneous Advances 2,09,50 .. .. .. .. .. 2,09,50 

�ãú»Ö µÖÖê�Ö TOTAL GROSS 969,85,00 77,55,00 207,08,88 48,71,50 82,94,64 5,46,00 1391,61,02 

•Ö´ÖÖ µÖÖ ¾ÖÃÖæ×»ÖµÖÖÓ Credits or Recoveries

(&ú) ×¾Ö×−Ö´ÖãÔŒŸÖ ÃÖÖ´Ö×*ÖÏµÖÖë &êú ×»Ö‹ (a) For Released Materials .. .. 63,73,50 .. .. .. 63,73,50 

(6Ö) †−µÖ •Ö´ÖÖ (b) Other Credits .. .. .. .. .. .. ..

(*Ö) ³ÖÓ›üÖ¸ü ˆ“ÖÓŸÖ (c) Stores Suspense 516,59,57 .. .. .. .. .. 516,59,57 

(¬Ö) ×−Ö´ÖÖÔ�Ö ˆ“ÖÓŸÖ (d) Manufacture Suspense 370,65,14 .. .. .. .. .. 370,65,14 

(›ü.) ×¾Ö×¾Ö¬Ö †×*ÖÏ´Ö (e) Miscellaneous 

Advances

.. .. .. .. .. .. ..

&ãú»Ö •Ö´ÖÖ µÖÖ ¾ÖÃÖæ×»ÖµÖÖÓ Total - Credits or 

Recoveries

887,24,71 .. 63,73,50 .. .. .. 950,98,21 

µÖÖê•Ö−ÖÖ ¯Ö×¸ü¾µÖµÖ (¿Öã¨ü) Plan Outlay (Net) 82,60,29 77,55,00 143,35,38 48,71,50 82,94,64 5,46,00 440,62,81 

2011-12 �êú ×»Ö‹ ¯Ö×¸üÃÖÓ¯Ö×¢ÖµÖÖë �úß /Ö¸üß¤ü, ×−Ö´ÖÖÔ4Ö †Öî¸ü ²Ö¤ü»ÖÖ¾Ö 

Assets-Acquisition, Construction and Replacement for 2011-12

(†ÖÓ&ú›Íêü Æü•ÖÖ¸ü ¹ý. ´Öë)  (Figures in thousand of Rupees)

×¾Ö¾Ö¸ü�Ö


