
13.1.1
ˆ¢Ö¸ü ¯ÖÛ¿“Ö´Ö ¸êü»Ö¾Öêê

NORTH WESTERN RAILWAY

¯ÖæÓ•Öß ¯ÖæÓ•Öß ×−Ö×¬Ö ´Öæ†Ö×−Ö ×¾Ö×−Ö ÃÖÓ×−Ö “ÖÖ»ÖÖ¸üÖ •ÖÖê›Íü

Particulars Capital CF DRF. DF SF OLWR TOTAL

11 −Ö‡Ô »ÖÖ‡−Öë (×−Ö´ÖÖÔ�Ö) New Lines (Construction) 69,99,00 .. .. .. .. .. 69,99,00 

16 µÖÖŸÖÖµÖÖŸÖ ÃÖã×¾Ö¬ÖÖ‹Ó - µÖÖ›Ôü !êú œüÖÓ“Öê 
´Öë ¯Ö×¸ü¾ÖŸÖÔ−Ö ŸÖ£ÖÖ †−µÖ !úÖµÖÔ

Traffic Facilities-Yard 

Remodelling & Others

8,70,00 .. .. 16,65,91 .. 30,00 25,65,91 

17 ÃÖÓ%Ö�Ö!úß!ú¸ü�Ö Computerisation 2,50,00 .. 2,75,00 3,54,10 .. 30,00 9,09,10 

21 “Ö»Ö Ã™üÖ!ú Rolling Stock .. .. 3 9,89 .. .. 9,92 

22 ¯Ö¼Ö%ÖŸÖ ¯Ö×¸ÃÖÓ¯ÖÛ¢ÖµÖÖÓ - ¯ÖæÓ•Öß ³ÖÖ%Ö 
!úÖ ³Öã%ÖŸÖÖ−Ö

Leased Assets - Payment 

of Capital Component

.. 95,66,00 .. .. .. .. 95,66,00 

29 ÃÖ›Íü!ú ÃÖÓ¸ü+ÖÖ !úÖµÖÔ - ÃÖ´Ö¯ÖÖ¸ü Road Safety Works-Level 

Crossings.

.. .. .. .. 40,89,80 .. 40,89,80 

30 ÃÖ›Íü!ú ÃÖÓ¸ü+ÖÖ  !úÖµÖÔ -‰ú¯Ö¸üß/×−Ö“Ö»Öê 
ÃÖ›Íü!ú ¯Öã»Ö

Road Safety Works-Road 

Over/Under Bridges.

.. .. .. .. 70,51,02 .. 70,51,02 

31 ¸êü»Ö¯Ö£Ö −Ö¾Öß!ú¸ü�Ö Track Renewals .. .. 170,00,00 .. .. .. 170,00,00 

32 ¯Öã»Ö ÃÖÓÓ²ÖÓ¬Öß !úÖµÖÔ Bridge Works 1,64,61 .. 3,58,16 .. .. .. 5,22,77 

33 ×ÃÖ%Ö−Ö»Ö †Öî¸ü ¤æü¸üÃÖÓ“ÖÖ¸ü ÃÖÓ²ÖÓ¬Öß 
!úÖµÖÔ

Signalling and 

Telecommunication

3,60,00 .. 6,50,00 8,35,00 .. .. 18,45,00 

36 ×²Ö•Ö»Öß ÃÖÓ²ÖÓ¬Öß †−µÖ !úÖµÖÔ Other Electrical Works 53,00 .. 2,00,00 2,00,00 .. .. 4,53,00 

41 ´Ö¿Öß−Ö¸üß †Öî¸ü ÃÖÓµÖÓ¡Ö Machinery & Plant 97,93 .. 2,88,05 70,02 .. 9,00 4,65,00 

42 !úÖ¸ü3ÖÖ−Öê - ˆŸ¯ÖÖ¤ü−Ö ‡!úüÖ‡µÖÖë 
ÃÖ×ÆüŸÖ

Workshops including 

Production Units

9,57,40 .. 2,53,02 5,15,86 .. 10,00 17,36,28 

51 !ú´ÖÔ“ÖÖ×¸üµÖÖë !êú ×»Ö‹ Œ¾ÖÖ™Ôü¸ü Staff Quarters 2,30,00 .. 3,87,00 .. .. .. 6,17,00 

52 !ú´ÖÔ“ÖÖ×¸üµÖÖë !êú ×»Ö‹ ÃÖã×¾Ö¬ÖÖ‹Ó Amenities for Staff 1,40,21 .. 5,40,00 5,05,31 .. .. 11,85,52 

53 µÖÖ¡Öß ÃÖã×¾Ö¬ÖÖ‹Ó Passenger  Amenities .. .. 13,63,47 8,44,00 .. .. 22,07,47 

64 †−µÖ ×¾Ö×−ÖÙ¤üÂ™ü !úÖµÖÔ Other Specified Works 5,95,06 .. 65,00 2,19,50 .. 40,00 9,19,56 

71 ³ÖÓ›üÖ¸ü ˆ“ÖÓŸÖ Stores Suspense 1153,50,03 .. .. .. .. .. 1153,50,03 

72 ×−Ö´ÖÖÔ�Ö ˆ“ÖÓŸÖ Manufacture Suspense 430,78,22 .. .. .. .. .. 430,78,22 

73 ×¾Ö×¾Ö¬Ö †×%ÖÏ´Ö Miscellaneous Advances 27,25,00 .. .. .. .. .. 27,25,00 

�ãú»Ö µÖÖê"Ö TOTAL GROSS 1718,70,46 95,66,00 213,79,73 52,19,59 111,40,82 1,19,00 2192,95,60 

•Ö´ÖÖ µÖÖ ¾ÖÃÖæ×»ÖµÖÖÓ Credits or Recoveries

(!ú) ×¾Ö×−Ö´ÖãÔŒŸÖ ÃÖÖ´Ö×%ÖÏµÖÖë !êú ×»Ö‹ (a) For Released Materials .. .. 110,29,50 .. .. .. 110,29,50 

(3Ö) †−µÖ •Ö´ÖÖ (b) Other Credits 40,50 .. .. 13,00 .. .. 53,50 

(%Ö) ³ÖÓ›üÖ¸ü ˆ“ÖÓŸÖ (c) Stores Suspense 1141,04,92 .. .. .. .. .. 1141,04,92 

(¬Ö) ×−Ö´ÖÖÔ�Ö ˆ“ÖÓŸÖ (d) Manufacture Suspense 430,12,71 .. .. .. .. .. 430,12,71 

(›ü.) ×¾Ö×¾Ö¬Ö †×%ÖÏ´Ö (e) Miscellaneous 

Advances

17,25,00 .. .. .. .. .. 17,25,00 

!ãú»Ö •Ö´ÖÖ µÖÖ ¾ÖÃÖæ×»ÖµÖÖÓ Total - Credits or 

Recoveries

1588,83,13 .. 110,29,50 13,00 .. .. 1699,25,63 

µÖÖê•Ö−ÖÖ ¯Ö×¸ü¾µÖµÖ (¿Öã¨ü) Plan Outlay (Net) 129,87,33 95,66,00 103,50,23 52,06,59 111,40,82 1,19,00 493,69,97 

2011-12 �êú ×»Ö‹ ¯Ö×¸üÃÖÓ¯Ö×¢ÖµÖÖë �úß 1Ö¸üß¤ü, ×−Ö´ÖÖÔ5Ö †Öî¸ü ²Ö¤ü»ÖÖ¾Ö 

Assets-Acquisition, Construction and Replacement for 2011-12

(†ÖÓ!ú›Íêü Æü•ÖÖ¸ü ¹ý. ´Öë)  (Figures in thousand of Rupees)

×¾Ö¾Ö¸ü�Ö


