
7.1.1
¤ü×�Ö	Ö ´Ö¬µÖ ¸êü»Ö¾Öê

SOUTH  CENTRAL  RAILWAY

¯ÖæÓ•Öß ¯ÖæÓ•Öß ×−Ö×¬Ö ´Öæ†Ö×−Ö ×¾Ö×−Ö ÃÖÓ×−Ö “ÖÖ»ÖÖ¸üÖ •ÖÖê›Íü

Particulars Capital CF DRF. DF SF OLWR TOTAL

11 −Ö‡Ô »ÖÖ‡−Öë (×−Ö´ÖÖÔ�Ö) New Lines (Construction) 340,02,00 .. .. .. .. .. 340,02,00 

15 ¤üÖêÆü¸üß »ÖÖ‡−Ö ×²Ö”ûÖ−ÖÖ Doubling .. .. 20,25 .. .. .. 20,25 

16 µÖÖŸÖÖµÖÖŸÖ ÃÖã×¾Ö¬ÖÖ‹Ó - µÖÖ›Ôü &êú œüÖÓ“Öê 
´Öë ¯Ö×¸ü¾ÖŸÖÔ−Ö ŸÖ£ÖÖ †−µÖ &úÖµÖÔ

Traffic Facilities-Yard 

Remodelling & Others

47,50,00 .. 5,96,00 28,01,48 .. 2,20,40 83,67,88 

17 ÃÖÓ*Ö�Ö&úß&ú¸ü�Ö Computerisation 2,50,00 .. 1,75,00 11,64,10 .. 40,00 16,29,10 

21 “Ö»Ö Ã™üÖ&ú Rolling Stock .. .. 3,05,61 .. .. .. 3,05,61 

22 ¯Ö¼Ö*ÖŸÖ ¯Ö×¸ÃÖÓ¯ÖÛ¢ÖµÖÖÓ - ¯ÖæÓ•Öß ³ÖÖ*Ö 
&úÖ ³Öã*ÖŸÖÖ−Ö

Leased Assets - Payment 

of Capital Component

.. 312,31,00 .. .. .. .. 312,31,00 

29 ÃÖ›Íü&ú ÃÖÓ¸ü0ÖÖ &úÖµÖÔ - ÃÖ´Ö¯ÖÖ¸ü Road Safety Works-Level 

Crossings.

.. .. .. .. 88,10,00 .. 88,10,00 

30 ÃÖ›Íü&ú ÃÖÓ¸ü0ÖÖ  &úÖµÖÔ -‰ú¯Ö¸üß/×−Ö“Ö»Öê 
ÃÖ›Íü&ú ¯Öã»Ö

Road Safety Works-Road 

Over/Under Bridges.

.. .. .. .. 215,71,65 .. 215,71,65 

31 ¸êü»Ö¯Ö£Ö −Ö¾Öß&ú¸ü�Ö Track Renewals .. .. 560,00,00 .. .. .. 560,00,00 

32 ¯Öã»Ö ÃÖÓÓ²ÖÓ¬Öß &úÖµÖÔ Bridge Works 16,09,78 .. 23,21,09 1,17,81 .. 73,40 41,22,08 

33 ×ÃÖ*Ö−Ö»Ö †Öî¸ü ¤æü¸üÃÖÓ“ÖÖ¸ü ÃÖÓ²ÖÓ¬Öß 
&úÖµÖÔ

Signalling and 

Telecommunication

2,00,00 .. 22,55,81 21,81,72 .. .. 46,37,53 

36 ×²Ö•Ö»Öß ÃÖÓ²ÖÓ¬Öß †−µÖ &úÖµÖÔ Other Electrical Works 99,00 .. 11,56,00 4,00,00 .. 50,00 17,05,00 

41 ´Ö¿Öß−Ö¸üß †Öî¸ü ÃÖÓµÖÓ¡Ö Machinery & Plant 3,68,23 .. 9,16,75 2,20,02 .. 3,60,00 18,65,00 

42 &úÖ¸ü6ÖÖ−Öê - ˆŸ¯ÖÖ¤ü−Ö ‡&úüÖ‡µÖÖë 
ÃÖ×ÆüŸÖ

Workshops including 

Production Units

5,37,63 .. 5,32,06 31,26,08 .. 55,00 42,50,77 

51 &ú´ÖÔ“ÖÖ×¸üµÖÖë &êú ×»Ö‹ Œ¾ÖÖ™Ôü¸ü Staff Quarters 4,30,00 .. 4,35,00 .. .. .. 8,65,00 

52 &ú´ÖÔ“ÖÖ×¸üµÖÖë &êú ×»Ö‹ ÃÖã×¾Ö¬ÖÖ‹Ó Amenities for Staff 3,40,00 .. 3,84,09 9,61,11 .. 5,00 16,90,20 

53 µÖÖ¡Öß ÃÖã×¾Ö¬ÖÖ‹Ó Passenger  Amenities .. .. 83,00,00 42,17,38 .. .. 125,17,38 

64 †−µÖ ×¾Ö×−ÖÙ¤üÂ™ü &úÖµÖÔ Other Specified Works 5,05,00 .. 1,25,00 9,09,00 .. 1,00,00 16,39,00 

71 ³ÖÓ›üÖ¸ü ˆ“ÖÓŸÖ Stores Suspense 1115,17,08 .. .. .. .. .. 1115,17,08 

72 ×−Ö´ÖÖÔ�Ö ˆ“ÖÓŸÖ Manufacture Suspense 520,48,75 .. .. .. .. .. 520,48,75 

73 ×¾Ö×¾Ö¬Ö †×*ÖÏ´Ö Miscellaneous Advances 7,45,00 .. .. .. .. .. 7,45,00 

 ãú»Ö µÖÖê#Ö TOTAL GROSS 2074,02,47 312,31,00 735,22,66 160,98,70 303,81,65 9,03,80 3595,40,28 

•Ö´ÖÖ µÖÖ ¾ÖÃÖæ×»ÖµÖÖÓ Credits or Recoveries

(&ú) ×¾Ö×−Ö´ÖãÔŒŸÖ ÃÖÖ´Ö×*ÖÏµÖÖë &êú ×»Ö‹ (a) For Released Materials .. .. 194,19,00 .. .. .. 194,19,00 

(6Ö) †−µÖ •Ö´ÖÖ (b) Other Credits 1,83,50 .. .. 23,00 .. .. 2,06,50 

(*Ö) ³ÖÓ›üÖ¸ü ˆ“ÖÓŸÖ (c) Stores Suspense 1051,06,75 .. .. .. .. .. 1051,06,75 

(¬Ö) ×−Ö´ÖÖÔ�Ö ˆ“ÖÓŸÖ (d) Manufacture Suspense 524,17,90 .. .. .. .. .. 524,17,90 

(›ü.) ×¾Ö×¾Ö¬Ö †×*ÖÏ´Ö (e) Miscellaneous 

Advances

4,77,00 .. .. .. .. .. 4,77,00 

&ãú»Ö •Ö´ÖÖ µÖÖ ¾ÖÃÖæ×»ÖµÖÖÓ Total - Credits or 

Recoveries

1581,85,15 .. 194,19,00 23,00 .. .. 1776,27,15 

µÖÖê•Ö−ÖÖ ¯Ö×¸ü¾µÖµÖ (¿Öã¨ü) Plan Outlay (Net) 492,17,32 312,31,00 541,03,66 160,75,70 303,81,65 9,03,80 1819,13,13 

2011-12  êú ×»Ö‹ ¯Ö×¸üÃÖÓ¯Ö×¢ÖµÖÖë  úß 4Ö¸üß¤ü, ×−Ö´ÖÖÔ	Ö †Öî¸ü ²Ö¤ü»ÖÖ¾Ö 

Assets-Acquisition, Construction and Replacement for 2011-12

(†ÖÓ&ú›Íêü Æü•ÖÖ¸ü ¹ý. ´Öë)  (Figures in thousand of Rupees)

×¾Ö¾Ö¸ü�Ö


